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EXECUTIVE SUMMARY  

This Audit Report documents the findings of the first Independent Audit (IA1) conducted for 

Westmead Catholic Community Education Campus Stage 1 GLA Building and surrounds (the 

project) situated at 2 Darcy Road, Westmead, NSW. It provides a complete review and 

assessment of Catholic Schools Parramatta Diocese’s (the Applicant or CSPD) overall 

environmental impacts, performance, management, and compliance against the State 

Significant Development 10383 MOD 2 (SSD-10383 MOD 2) represented by the 

organisation’s project contracting partners, WINIM Developments Pty Ltd, as the Project 

Manager, and Kane Constructions Pty Ltd (Kane), as the Builder. The construction works of 

the project has commenced on 11 December 2024. 

  

On 16 April 2025, the Department of Planning and Environment (the Department) appointed 

and endorsed Annabelle Tungol of Artea Green Ventures Pty Ltd (AGV) as the lead 

independent auditor for the construction phases of this project (Appendix B - Appointment of 

Experts). Furthermore, this environmental audit was performed consistent with the guidelines 

stipulated in the Independent Audit Post-Approval Requirements (IAPAR) of 2020 to comply 

primarily with the SSD-10383 MOD 2 Conditions of Consent (CoC) D41.   

 

Audit Scope Summary 

This IA1 was conducted on 6 May 2025 following the approved request for independent audit 

time extension dated 4 March 2025. The Audit covers prior to the construction and the Stage 

1 GLA building and surrounds construction works only from the period of 11 December 2024 

to 6 May 2025. The compliance of the project against SSD-10383 MOD 2 CoCs was evaluated 

through thorough examination of records, key personnel interviews, and site inspection, 

including assessment of the contractor’s implementation of the Construction Environmental 

Management Plan (CEMP) and its sub-plans relevant to the construction phase, comprising: 

 

• Kane’s prior to the construction and completion of construction works for Stage 1. 

• Adequacy of the CEMP and the sub-plans and compliance with relevant CoCs before 

the issuance of Construction Certificates or actual commencement of works. 

• Environmental performance and relevant impacts, incident cases, and stakeholders’ 

concerns, reports, and feedback 

• Verification of the results and status of the project site inspections, including actions 

taken and the adequacy of the actionable measures provided and implemented.   

Audit Findings Summary 

Overall, this IA1 report reflects the Applicant and its contractors’ commendable environmental 

management, where rigorous and effective measures were in place to ensure compliance with 

the conditions of SSD 10383 MOD 2. The audit findings were summarised as:     

 

• A total of one hundred sixty (160) CoCs under SSD-10383 Mod 2 were assessed. 

• Eighty-four (84) CoCs were found “Compliant”. 
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• Seventy-four (74) CoCs were “Not triggered” 

• There were two (2) “Non-compliant” raised during this audit period under conditions 

C1 and C13 which are all administrative in nature such as submission of management 

plans and written notification to the Panning Secretary within the timeframe stipulated 

by the condition. 

• Some reported complaints related to the project’s various impacts, such as noise, dust, 

rubbish, traffic, and utility usage, were addressed and closed.  

 

Kane has demonstrated a satisfactory environmental performance through its Construction 

Environmental Management Plan (CEMP) and its relevant sub-plans and executed their 

regular evaluation and/or updating effectively. The Certifier’s, NSW Fair Trading, full 

acknowledgement of revisions to the CEMP underpinned Kanes’ current notable 

environmental management practices. 

 

The Auditor wishes to express gratitude for the exceptional level of organisation, cooperation, 

and assistance provided by the auditees throughout the Independent Audit process.
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1.0 INTRODUCTION  

The Audit Report documents the findings of the first Independent Audit (IA1) conducted for 

Westmead Catholic Community Education Campus (the project) situated at 2 Darcy Road, 

Westmead, NSW. It provides a complete review and assessment of Catholic Schools 

Parramatta Diocese’s (the Applicant or CSPD) overall environmental impacts, performance, 

management, and compliance against the State Significant Development 10383 MOD 2 (SSD-

10383 MOD 2) represented by the organisation’s project contracting partners, WINIM 

Developments Pty Ltd, as the Project Manager, and Kane Constructions Pty Ltd (Kane), as 

the Builder. The construction works of the project has commenced on 11 December 2024. 

This IA1 was conducted on 6 May 2025 following the approved request for independent audit 

time extension dated 4 March 2025. The Audit covers the Stage 1 construction works only 

from the period of 11 December 2024 to 6 May 2025. The compliance of the project against 

SSD-10383 MOD 2 CoCs was evaluated through thorough examination of records, key 

personnel interviews, and site inspection, including assessment of the contractor’s 

Construction Environmental Management Plan (CEMP) implementation and compliance with 

CoCs relevant to pre-operations/commencement requirements.  

1.1 Project Background 

The Westmead Catholic Community Education Campus (the Project) is in Westmead, a 

suburb of Sydney, under the joint jurisdiction of the local government area of Parramatta and 

Cumberland City Councils.  

 

The 12-hectare project site is approximately 26km West of Sydney CBD and is bounded by 

Darcy Road to the North, the T1 North Shore and Western / T5 Train Line to the south, the 

Western Sydney University (WSU) Westmead Campus to the east, and residential 

development to the west. The site is comprised of Lot 1 DP1095407, owned by the Trustees 

of the Roman Catholic Church of Parramatta, and Lot 1 DP 1211982, owned by the Trustees 

of the Marist Brothers.     

 

Figure 1. The Project Site Location (source: WCC Staging Report, Ethos Urban, p.5) 
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On 14 February 2022, the Members of the Independent Planning Commission, approved the 

development application SSD-10383 that consented the Redevelopment and upgrades of the 

Westmead Catholic Community Education Campus, comprising:  

 

• alterations to an existing school building (Mother Teresa Primary School) and change of 

use to provide an early learning centre for 200 places and 25 full time equivalent (FTE) 

staff; 

 

• construction of a six-storey new primary school building including classrooms and learning 

spaces, recreation spaces, canteen, storage, amenities, and rooftop open space;  

 

• staged increase in student numbers accommodating a total of 1680 students (1260 

additional) and 76 additional FTE staff; 

 

• construction of a new parish church with 400 seats; 

 

• upgrades and alterations to two existing driveways, retention of 212 existing car parking 

spaces and provision of 12 additional car parking spaces; and 

 

• associated works including tree removal, pedestrian access, and landscaping.    

 

The consent has been modified on two occasions: 

 

• SSD-10383-Mod-1, approved on 5 September 2023 by the Deputy Secretary of 

Development Assessments, with modifications described as follows: 

 

▪ revision of the western destination and the users of the schematic through site 

pedestrian link; 

 

▪ removal of the requirement for the through-site pedestrian link to be extended 

to Bridge Road; 

 

▪ amendments to consent conditions relating to creation of easements, positive 

covenants, open space usage and community access to site facilities; and 

  

▪ amendments to the design and layout of landscaping.  

 

• SSD-10383-Mod-2, approved on 6 March 2025 by the Team Leader, Social 

Infrastructure Assessments, with modifications described as follows: 

 

▪ internal rearrangements, refinements to landscaping design and removal of two 

additional trees.  

 

Furthermore, the Staging of the SSD Construction covered is summarised as follows: 

 

• Construction Phase 
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▪ Stage 1 – Construction of GLA Building and surrounds, and introduction of new 

cross campus connections, which was covered in this audit period. 

 

▪ Stage 2 – Construction of New Parish Church 

 

▪ Stage 3 – Refurbishment of existing buildings including  

 

▪ Resource Centre 

 

▪ Administrative facilities 

 

▪ Catholic Early Learning Centre 

 

 

Figure 2. WCC Staging Plan (Source: Ethos Urban)   
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1.2 Audit Team 

The audit team (including qualifications and experience) is presented on Table 1. 

Table 1: Audit Team Qualifications and Experience 

Name Company Role Qualifications 

Annabelle Tungol Artea Green 

Ventures Pty 

Ltd 

Lead Auditor Bachelor of Science in Chemical 

Engineering 

Exemplar Global Certified  

Master Environmental Auditor 

(Certificate No.: 119536) 

1.3 The Audit Objectives 

The audit was carried out to meet the obligations stipulated in SSD-10383 MOD 2 

Consolidated Conditions of Consent (CoC) D41. This audit assessed the project’s compliance 

with relevant CoCs and the effectiveness of its construction environmental management 

throughout the execution of Stage 1 construction works rendered by Kane Constructions Pty 

Ltd. 

1.4 Audit Scope  

This audit fulfilled the Department's post-approval requirement advisory letter dated 10 June 

2020 (Appendix B), consistent with the revised IAPAR 2020 Guidelines, covering the 

following scopes: 

• an assessment of compliance with: 

• all conditions of consent relevant to the pre-construction and Stage 1 construction 

deliverables of Kane Construction Pty Ltd. 

• all post-approval and compliance documents prepared to satisfy the conditions of 

consent, including the implementation of Construction Environmental Management 

Plans (CEMPs) and Sub-plans; and 

• a review of the environmental performance of the development, including but not 

limited to, an assessment of: 

• actual impacts compared to predicted impacts documented in the environmental 

impact assessment. 

• the physical extent of the development in comparison with the approved boundary. 

• incidents, non-compliances and complaints that occurred or were issued during the 

audit period. 

• the performance of the development, having regard to agency policy and any 

particular environmental issues identified through consultation carried out when 

developing the scope of the audit; and 
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• feedback received from the Department, other agencies, and stakeholders, 

including the community or Community Consultative Committee, on the 

environmental performance of the project during the audit period. 

• a high-level assessment of whether the Construction Environmental Management 

Plans and sub-plans are adequate; and 

• any other matters considered relevant by the auditor or the Department, considering 

relevant regulatory requirements and legislation, knowledge of the development’s past 

performance and comparison to industry best practices. 

1.5 Audit Period 

This audit covers the review of Stage 1 construction works covering the period from 11 

December 2024 to 6 May 2025.   

 

1.6 Project Activity under the Construction Certificate 

This audit covers the following construction activities approved as per the Construction 

Certificates for WCC-GLA Stage 1 works:  

• Construction Certificate Stage One CC Number: 24/0085/01 approved on 11 

December 2024 - Site establishment, site preparation, approved Demolition, site 

earthworks, placement of subterranean structural works for nominated footings, pile 

caps and lift pits, church carpark, internal pedestrian crossing, and concrete paths, 

selected inground and under slab services only 

• Construction Certificate Stage Two (2) CC Number: 24/0085/02 approved on 18 

December 2024 - Placement of all structural elements up to and include roof structure, 

excluding ground floor slab only. 

• Construction Certificate Stage Three CC Number: 24/0085/03 approved on 19 March 

2025 - Construction of the approved slip lane, modifications to the kerb inlet pits and 

lighting upgrades at the intersection of the approved internal road and Darcy Road 

only. 
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2.0 AUDIT METHODOLOGY 

2.1 Selection and Endorsement of Audit Team 

In accordance with the SSD 10383 CoC D40 and Section 3.1 of the IAPAR 2020, Proposed 

independent auditors must be agreed to in writing by the Planning Secretary before the 

preparation of an Independent Audit Program or commencement of an Independent Audit 

Approval of the Audit Team was provided by the Department on 16 April 2025. The 

confirmation letter is presented in Appendix B, and the auditor’s independence declaration is 

attached in Appendix D. 

2.2 Audit Scope Development 

The audit scope and checklist, based on the Project Development Consent Requirements 

Application No. SSD 10383-Mod-2 were prepared by AGV. Please refer to Appendix A of this 

report for further details. 

2.3 Audit Process  

2.3.1 Opening Meeting 

The opening meeting took place on 6 May 2025, at 10:00 am, with the attendance of 

representatives from Kane Construction Pty Ltd, and the auditor, as indicated in Section 2.3.4. 

During the meeting, several key topics were discussed, including: 

• Confirmation of the audit objectives and scope. 

• An overview of the Project and an update on the status of works under the audit scope. 

• Reports or occurrences of any environmental incidents, non-compliances, and 

complaints. 

• A comprehensive explanation of the audit process, aligning with the proposed Audit 

Program. 

2.3.2 Conduct of Audit 

The audit activities encompassed the following: 

• The Independent Audit was conducted in a manner consistent with AS/NZS ISO 

19011.2019 – Guidelines for Auditing Management Systems and the methodology set 

out in the Department’s IAPAR 2020. 

• Reviewed the project documentation, including the Construction Environmental 

Management Plan (CEMP) and sub-plans, to ensure compliance with the SSD 10383. 

• Conducted a site-walk assessment of the implementation of mitigation measures and 

environmental controls. 
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• Performed the audit using a checklist prepared based on the Development Consent 

Conditions, which involved interviewing personnel and examining records provided as 

evidence of compliance. 

Identified findings were discussed during the closing meeting, and any necessary actions 

resulting from site inspections were promptly communicated to site personnel and addressed 

without delay. 

2.3.3 Closing Meeting 

A closing meeting was held on 6 May 2025 at 12:00 p.m., attended by representatives from 

Kane and AGV. The meeting discussed general feedback and the audit findings.  

AGV Auditor Annabelle Tungol expressed appreciation for WINIM and Kane’s staff's 

cooperation, transparency, and hospitality throughout the audit process. 

2.3.4 Audit Attendance and Site Personnel Interviewed 

The following table presents the names and positions of project personnel interviewed. 

Table 2. Audit Attendance and Interviewed Site Personnel 

Name Company Position 

Billy Vasilou WINIM Developments Pty Ltd Assistant Development Manager 

Will Beck Kane Constructions Pty Ltd Contracts Administrator 

Paul Calabro Kane Constructions Pty Ltd Project Manager 

Maryet Mon David Artea Green Ventures Pty Ltd Environmental Consultant- 

Observer 

Jonathan Alpaño Artea Green Ventures Pty Ltd Environmental Consultant- 

Observer 

2.4 Site Inspections 

A comprehensive site walk was conducted within the construction area, with particular 

attention given to the following control measures: 

• Erosion and sedimentation controls, such as sediment fences and measures 

implemented around pits and storm drains. 

• Ensuring safe and stabilised access and egress points. 

• Monitoring and addressing dust and mud tracking on the roads surrounding the site. 

• Proper storage and management of chemicals and construction waste. 

• Implementation of traffic management measures. 

• Displaying adequate site signage. 
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• Maintaining a high standard of general housekeeping. 

• Photographs captured during the site inspection can be found in Appendix E – Site 

Inspection Photos for reference. 

2.5 Consultation 

On 22 April 2025, AGV engaged in consultation with the Department to seek their input 

regarding the scope of the Independent Audit and to ascertain whether there was a need to 

involve other stakeholders, as outlined in Section 3.2 of the IAPAR 2020. For detailed 

information on the outcomes of the consultation with the relevant agencies, refer to Section 

3.6 of this report.  

Likewise, AGV consulted with the City Council of Parramatta for valuable feedback, any 

concerns, any complaints received from the affected community and focus areas which will be 

covered during the IA1.   

2.6 Compliance Status Descriptors 

The compliance status of each consent condition requirement in the Audit Table was assessed 

using the appropriate descriptors provided in Table 3, following the guidelines outlined in the 

IAPAR 2020. The meanings and interpretations of these descriptors were considered when 

determining the compliance status for each requirement.  

Table 3: Compliance Status Descriptors 

Status Description 

Compliant 

The auditor has collected sufficient verifiable evidence to demonstrate that all 

elements of the requirement have been complied with within the scope of the 

audit. 

Non-compliant 
The auditor has determined that one or more specific elements of the conditions 

or requirements have not been complied with within the scope of the audit. 

Not Triggered 

A requirement has an activation or timing trigger that has not been met at the 

time when the audit is undertaken, therefore an assessment of compliance is 

not relevant. 

As per the IAPAR 2020, as part of the Audit evaluation, the auditor may make observations, 

including identifying any opportunities for improvement in relation to any compliance 

requirement or any other aspect of the project. Any observations or notes are in addition to 

the compliance status descriptor assigned to each compliance requirement, limited to the 

descriptors listed in Table 3. 
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3.0 AUDIT FINDINGS 

3.1 List of the Approvals and Documents Reviewed 

The primary documents reviewed or presented as evidence during this audit are as follows: 

• SSD 10383, approved by the Independent Planning Commission of NSW on 14 February 

2022 

• SSD 10383 MOD 1, approved by the Deputy Secretary, Development Assessments on 5 

September 2023 

• SSD 10383 MOD 2, approved by the Team Leader, Social Infrastructure Assessments on 6 

March 2025 

• Construction Environmental Management Plan, 22/11/24, authorised by Project Manager, 

Kane, Revision 1.   

• Stage 1 Construction Certificate 24/0085/01, certified by NSW Fair Trading on 11/12/2024 

• Stage 2 Construction Certificate 24/0085/02, certified by NSW Fair Trading on 18/12/2024 

• Stage 3 Construction Certificate 24/0085/03, certified by NSW Fair Trading, 19th March 2025 

• Email exchange evidence Re: WCC GLA | Independent Audit Information Required, dated 2 

May 2025: 

• Email exchange evidence Re: WCC GLA | Current Primary School Staff Numbers, dated 5 

May 2025: 

• WCC GLA | EPA Site Auditor Comments, email correspondence between Kane Construction 

Pty Ltd and Marten Environmental Science & Engineering provided print out copy.  

• Staging Report, Westmead Catholic Community Education Campus SSD-10383, prepared 

by Ethos Urban on 25 November 2024, Reference Number 2220155 

• Approval of Staging Report from Department of Planning, Housing & Infrastructure, 

Westmead Catholic Community Education Campus (SSD-10383) Staging Report, Condition 

A18, Approved on 28/11/2024 

• Westmead WCC GLA Building CC2 Submission, Project No. 23145, prepared by Alleanza 

Architecture, Issue No. 3, issued on 10/12/2024 for CC2 issue.  

• Westmead WCC GLA Building CC2 Submission, Project No. 23145, prepared by Alleanza 

Architecture, Issue No. 3, issued on 10/12/2024 for CC2 issue.  

• SSDA Condition A28 – Applicability of Guidelines, Referenced Guidelines, protocols, 

Australian Standards or Policy 

• Air Monitoring Reports (Asbestos), PCA8139-2024_AMLET01_8Jan25, Results of Airborne 

Asbestos Fibre Monitoring Westmead Catholic College, 2 Darcy Road, Westmead NSW, 

issued by P. Clifton & Associates Pty Ltd on 10 January 2024 
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• Air Monitoring Reports (Asbestos), PCA8139-2024_AMLET02_9Jan25, Results of Airborne 

Asbestos Fibre Monitoring Westmead Catholic College, 2 Darcy Road, Westmead NSW, 

issued by P. Clifton & Associates Pty Ltd on 14 January 2024 

• Air Monitoring Reports (Asbestos), PCA8139-2024_AMLET03_10Jan25, Results of Airborne 

Asbestos Fibre Monitoring Westmead Catholic College, 2 Darcy Road, Westmead NSW, 

issued by P. Clifton & Associates Pty Ltd on 13 January 2024 

• Air Monitoring Reports (Asbestos), PCA8139-2024_AMLET05_11Jan25 & 13Jan25 (1), 

Results of Airborne Asbestos Fibre Monitoring Westmead Catholic College, 2 Darcy Road, 

Westmead NSW, issued by P. Clifton & Associates Pty Ltd on 14 January 2024 

• Air Monitoring Reports (Asbestos), PCA8139-2024_AMLET07_15Jan25, Results of Airborne 

Asbestos Fibre Monitoring Westmead Catholic College, 2 Darcy Road, Westmead NSW, 

issued by P. Clifton & Associates Pty Ltd on 16 January 2024 

• Air Monitoring Reports (Asbestos), PCA8139-2024_AMLET08_16Jan25 (1), Results of 

Airborne Asbestos Fibre Monitoring Westmead Catholic College, 2 Darcy Road, Westmead 

NSW, issued by P. Clifton & Associates Pty Ltd on 17 January 2024 

• Air Monitoring Reports (Asbestos), PCA8139-2024_AMLET09_17Jan25, Results of Airborne 

Asbestos Fibre Monitoring Westmead Catholic College, 2 Darcy Road, Westmead NSW, 

issued by P. Clifton & Associates Pty Ltd on 20 January 2024 

• Air Monitoring Reports (Asbestos), PCA8139-2024_AMLET11_20Jan25, Results of Airborne 

Asbestos Fibre Monitoring Westmead Catholic College, 2 Darcy Road, Westmead NSW, 

issued by P. Clifton & Associates Pty Ltd on 22 January 2024 

• Air Monitoring Reports (Asbestos), PCA8139-2024_AMLET12_4Feb25, Results of Airborne 

Asbestos Fibre Monitoring Westmead Catholic College, 2 Darcy Road, Westmead NSW, 

issued by P. Clifton & Associates Pty Ltd on 5 February 2024 

• Air Monitoring Reports (Asbestos), PCA8139-2024_AMLET13_1Mar25, Results of Airborne 

Asbestos Fibre Monitoring Westmead Catholic College, 2 Darcy Road, Westmead NSW, 

issued by P. Clifton & Associates Pty Ltd on 5 March 2024 

• Air Monitoring Reports (Asbestos), PCA8139-2024_AMLET14_8Mar25, Results of Airborne 

Asbestos Fibre Monitoring Westmead Catholic College, 2 Darcy Road, Westmead NSW, 

issued by P. Clifton & Associates Pty Ltd on 13 March 2024 

• Air Monitoring Reports (Asbestos), PCA8139-2024_AMLET15_15Mar25, Results of Airborne 

Asbestos Fibre Monitoring Westmead Catholic College, 2 Darcy Road, Westmead NSW, 

issued by P. Clifton & Associates Pty Ltd on 19 March 2024 

• SiteHive Noise Monitoring Report - 28 Nov 2024 to 5 May 2025 

• SiteHive Vibration Monitoring Report - 28 Nov 2024 to 5 May 2025 

• Hammertech personnel-export, in excel spreadsheet file 

• Submission letter for WCC GLA – Civil Certificate for Public Domain Works Package dated 

12 March 2025 with letter Reference Number SY192734-10-CTCV02 (Rev 2) sent to Kane 
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Constructions Pty Ltd by Civil Section Manager on behalf of Northrop Consulting Engineers 

Pty Ltd. 

• Terms and Conditions of Approval for Civil Design of the Westmead Catholic Campus Access 

Road at Darcy Road from the City of Parramatta. 

• Stamped supporting documents attached to CC 24/0085/01, WCC GLA – Civil Certificate for 

CC1 and Specification lists for civil engineering construction works to be carried out in 

accordance with the City of Parramatta Council Development Guidelines.   

• Civil Design Mark UP with Additional Conditions approved for construction by the City or 
Parramatta Council dated 04.03.25, completed to the satisfaction of Council Engineer 

• S138 Pavement Approval email RE: [EXTERNAL] FW: Council Comments regarding 
Westmead Catholic Campus Intersection Works.  

• Pdf copy of email submission, P2752r02v1_CC1_WCC GLA Construction, Westmead, dated 
4 November 2024. 

• Submission letter to Kane Constructions Pty Ltd, Reference SY192734-10-CTCV01-1 WCC 
GLA Civil Design Certificate - CC1 re: WCC GLA – Civil Certificate for CC1 by Civil Section 
Manager on behalf of Northrop Consulting Engineers Pty Ltd.  

• Civil Documentations and drawings prepared by Northrop 

• Pdf email evidence of Approval of Plan Strategy or Study from the Department of Planning, 

Housing and Infrastructure dated 15/04/2025, Re: Westmead Catholic Community Education 

Campus (SSD-10383) Acoustic Details, Conditions B5 and B14. 

• Preliminary Site Investigation: Westmead Catholic Community Stage 1, Document No. 

P1907547JR01 V01 dated February 2020 prepared by Martens Consulting Engineers 

• Preliminary Site Investigation: Westmead Catholic Community Stage 1 - 2 Darcy Road, 

Westmead NSW. Document Reference: P1907547JR01 V02 dated February 2020 prepared 

by Martens Consulting Engineers. 

• Additional Geotechnical Assessment Final Report document Reference: P2410360JR01V03 

dated October 2024 prepared by Martens Environmental Science & Engineering 

• Remedial Action Plan Final Report, Document Number: P2410382JR02V02 dated 
December 2024 prepared by Marten Environmental Science & Engineering. 

• WCC-WS2B GLA Building Construction Commencement Notification for Condition C1, 
dated 05 February 2025. 

• Department of Planning, Housing & Infrastructure - Westmead Catholic Community 
Education Campus (SSD-10383) Aboriginal Heritage Interpretation Strategy – Time 
Extension Request, Condition D30, dated 30/01/2025, sent to Catholic Education Office of 
Diocese of Parramatta, from Social Infrastructure Projects Infrastructure Management. 

• Extension of Time Request for Westmead Catholic Community Education Campus, 4 March 

2025, sent via the Major Projects Portal only by Compliance Metro to WINIM 
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• STRUCTURAL DOCUMENTATION - WCCGLA-CC2-Structural Drawings-241211, attached 

to CC2 submission. 

• Westmead Catholic Community | CathEd Parra 
<https://www.parra.catholic.edu.au/about/key-initiatives/westmead-catholic-community> 
viewed 3 May 2025 

• Westmead Catholic Community - GLA Building - Pre-Construction Dilapidation Report, 

prepared by Opal Dilapidations, Reference Number OD3763 Rev00, dated 8th October 2024. 

• Westmead Catholic Community - GLA Building - Pre-Construction Dilapidation Report 

(SSDA 10383), email submission to PCC Council on 5/2/2025 by Vahid Tehrani. 

• Westmead Catholic Community Education Campus Community Communication Strategy 
dated 111 December 2024 prepared by URBIS. 

• Post Approval Form_20241015062632 with document attachment - CSPD - WCC 
Community Communications Strategy - V2.pdf. 

• WCCGLA-CVE-DWG-PDWC01.31-PDF [STAMPED] dated 04.03.25 by the City of 

Parramatta Council Group Manager Environment & Sustainability. 

• Construction Traffic and Pedestrian Management Sub-Plan prepared by Ason Group dated 
25/10/2024, Reference Number: P2702r01v01. 

• Construction Noise and Vibration Management Plan Westmead Catholic Community - GLA 
Building Acoustic Services, prepared by JHA Services, dated 23/10/2024 Revision B, issued 
to Kane Construction Pty Ltd 

• Construction & Demolition Waste Management Plan (CWMSP), 27/10/2024 Revision C, 
prepared by Elephants Foot Consulting.  

• Civil Engineering Report: Soil & Water Management Plan, Project Number SY192734-10, 

Rev 3, prepared by Northrop, dated 15/11/2024. 

• Construction Flood Emergency Response Sub-Plan, SY192734 / Version 2, prepared by 

Northrop, dated 13 November 2024. 

• Pdf copy of email evidence of registration for Green Star Building, subject: : GS-12307B 

Westmead Catholic Community - Primary School Building / GLA Building (TBC) – 

REGISTERED 

• Aboriginal Heritage Management Plan, prepared by Comber Consultants, dated April 2024, 
version A.2024 

• WESTMEAD CATHOLIC COMMUNITY Aboriginal Cultural Heritage Assessment Report, 

prepared by Comber Consultants, Revision date: 13 May 2024, version E.2024 

• Email exchange evidence of [EXTERNAL] FW: WCC- Westmead Catholic Community (SSD-

10383), dated 2 October 2024 and 11 December 2024, including acceptance/approval of the 

project by HNSW 

• Pdf email evidence with the Heritage NSW, including discussion about consultation with and 
submission of documents to RAPs:  

https://www.parra.catholic.edu.au/about/key-initiatives/westmead-catholic-community
https://www.parra.catholic.edu.au/about/key-initiatives/westmead-catholic-community
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• DOC24/736500 - Westmead Catholic Community (SSD-10383, sent 26 September 2024 
to Comber Consultants; 

• Comber Consultants to HNSW dated 30 August 2024, RE: Request #35147 has been 
updated: Westmead Catholic Community  

• email attachment – Department of Climate Change, Energy, the Environment and Water 
- Advice on Compliance with Conditions – State Significant Development, dated 29 
August 2024 

• Attachment A – Preliminary review of the Westmead Catholic Community Research 

Design 

• Email exchange evidence of general correspondence: Kane C-GCOR-002926, Kane C-
GCOR-002926: Fwd: Sediment Basins & Council Consultation 
ACNXREF<U0WrnXrEafpF3wO4jUdulB>, where Sediment basin North not required was 
specified 

• Inspection Details - All Details for Sch F- Weekly Safety and Environment Walk On 10:07 AM 
2/05/2025 - NSW | 2677 | Westmead Catholic Community Primary School, Generated on 
5/05/2025 11:27:54 AM, by Hammertech: 

• Environment Walk - Waste Water (Westmead CCPS), pp. 21-22.  

• Environment Walk - Stormwater, Erosion and Sediment (Westmead CCPS), pp.22-23 

• WCCGLA-MMT-MUP-STFP(X)-SITE AND TRAFFIC MANAGEMENT PLAN 

• Evidence of compliance – Statement of Compliance, dated 28 February 2025, Crane 
Contractors and Kane 

• Drawing attachment - WCCGLA-CVE-DWG-PDWC06.01 [04] in the submitted folder 02 
S138 Pavement Approval.  

• Email correspondence evidence of submission and approval by the council RE: [EXTERNAL] 
FW: Council Comments regarding Westmead Catholic Campus Intersection Works, dated 
Wednesday, 5 March 2025. 

• Construction Environmental Management Plan, Revision 1 dated 22 November 2024, 
prepared by Kane Constructions and as updated as a response to additional information 
submitted on 24 March 2025; 

• Pdf copy of WS2B - GLA Building at 2 Darcy Road, Westmead (SSD-10383) Construction 
Environmental Management Plan (CEMP) for Condition C12, dated 07 February 2025. 

 

• Pdf copy of submission of CEMP and sub-plans (CEMP package) Westmead Catholic 

Community Education Campus (SSD-10383) Construction Environmental Management Plan 

and Sub-Plans, Condition C12, dated 07/04/2025, submitted to the Department of Planning, 

Housing, and Infrastructure 

• Equipment Details Telehandler/Telescopic Handler 535-95 – JCB, Pages: 11 Generated: 
5/05/2025 11:51:30 AM –  

• Equipment List Pages: 14 Generated: 5/05/2025 10:51:30 AM 
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• Demolition Work Plans: 

• WCCGLA-ACC-MUP-A004(A)-DEMOLITION&EXTERNAL WORK (4) 

• WCCGLA-ARC-DWG-A004-PDF (2) (1) 

• WCCGLA-CVE-DWG-PDWC01.31-PDF [STAMPED], dated 04.03.25 by the City of 
Parramatta Council Group Manager Environment & Sustainability.  

• Demolition Tipping Dockets dated 20241001 to 20241126, document folder containing 35 
tipping dockets records.  

• Demolition Photo Evidence folder containing four photos. 

• NOTICE OF NIGHT WORKS – WIDENING OF SLIP ROAD AT 2 DARCY ROAD, 
WESTMEAD 2145,  

• dated 11 March 2025 

• dated 15 April 2025 

• Temporary Road and Footpath Occupancy Permits - Permission for Temporary Road and 
Footpath Occupancy at 2B Darcy Road, WESTMEAD NSW 2145, issued by the City Council 
of Parramatta 

• TRO/154/2025 – issued 12 March 2025 

• TRO/215/2025, issued 24 March 2025 

• TRO/248/2025, issued 3 April 2025 

• TRO/285/2025, issued 1 May 2025 

• Road Occupancy Licences, Issued by The Transport Management Centre (TMC) of TfNSW.  

• LICENCE NO : 242708 

• LICENCE NO : 2432938 

• LICENCE NO : 2441700 

• LICENCE NO : 2455650 

• Complaints Register, February 2025, Project No. 2677, Kane 

• Complaints Register, March 2025, Project No. 2677, Kane 

• Inspection Details - All Details for Sch F- Weekly Safety and Environment Walk - Dust 

(Westmead CCPS), Report generated on 5/05/2025 11:27:54 AM, by Hammertech, pp. 16-

17. 

• Inspection Details - All Details Sch F- Weekly Safety and Environment Walk ISP-194730 -

Generated: 5/05/2025 11:53:47 AM. 

• Inspection_export, excel spreadsheet – list of completed site inspection and environment 

walk from 10/4/2024 to 5/2/2024. 

• Records of Imported Material Data Sheets: 
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• CIV-SAMP-003 [DGB20-RECYCLED] 

• CIV-SAMP-004 [DGB20- QUARRY] 

• CIV-SAMP-005 [BEDDING SAND - QUARRY] 

• CIV-SAMP-006 [BEDDING SAND - RECYCLED] 

• CIV-SAMP-008 [Concrete Recyclers DGB20 Recycled] 

• CIV-SAMP-009 [Concrete Recyclers DGB20 Quarry] 

• CIV-SAMP-010 [Benedicts 10mm recycle aggregate] 

• CIV-SAMP-012 [7mm Drainage Aggregate] 

• CIV-SAMP-013 [DGB20 - Recycled] 

• SCHEDULE O3 (Clause reference 3.5.3) EMERGENCY PROCEDURES, WHS-SYS-
SCHO3-D2, updated February 2028 

• Hammertech Evacuation Procedure Evidence: 

• Observation Quarterly Audit Corrective Action (Sch C) OBS-325995, Generated on 
5/05/2025 11:34:38 AM 

• Observation Emergency Management/ Testing OBS-309248 – Evacuation Drill, 

Generated: 5/05/2025 11:35:41 A 

• Aboriginal Heritage Interpretation Strategy for Westmead Catholic Community 2 Darcy 
Street, Westmead, NSW, Final Issue Updated 16 April 2025, prepared by Betteridge 
Heritage: 

• WCC-241216 - Aboriginal Heritage Strategy Workshop 2, 10th December 2024 at 11:00AM 

• WCC-250304 - Aboriginal Heritage Strategy Workshop 3, 4/03/25 at 11:00am 

• WCC-250417-Aboriginal Heritage Interpretation Strategy, 17 April 2025  

• Post Approval Form_20250416232811 

• Waste Classification, prepared by Martens: 

• 241010 - Waste Classification - Stockpile SP1, 10 October 2024 

• 241010 - Waste Classification - Stockpile SP2, 10 October 2024 

• P2410382JC03V01 241024 - Stockpile SP3, 24 October 2024 

• P2410382JC05V01 - GLA Footprint, 19 December 2024 

• P2410382JC06V01 Inspection Report - NE batter, 5 February 2025 

• P2410382JC07V01 - North-east Batter, 5 February 2025 

• Inspection Details - All Details Sch F- Weekly Safety and Environment Walk, ISP-194730, 
Generated: 5/05/2025 11:53:47 AM, Environment Walk - Waste Water (Westmead CCPS). 

• Weekly site inspection reports, excel file export, from 10/2/2024 to 5/2/2025. 
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• Westmead - Material Import & Export Tracker [Snapshot 02.05.25]. 

• Waste Disclosure Statement (With Tip Dockets) – file folder 

• Certified Environmental Practitioner - Site Contamination Specialist review of Remedial 
Action Plan: 2 Darcy Road, Westmead NSW 2145, dated 5 December 2024, sent to Robert 
Mehaffey Martens & Associates Pty Ltd, Reference No. P2438 CEnvP SCS RAP, prepared 
by Old Maple Pty Ltd.  

• Site Project Management Plan (Minor Works) For Asbestos Work, Reference No. 7168 – 
MWSPMP, dated 18.12.2024 prepared by Beasy Pty Ltd.  

• With Friable Asbestos Removal Licence No. AD211426, Beasy Pty Ltd. 

• Approval of Independent Auditor Department of Planning, Housing and Infrastructure, 
Subject: Westmead Catholic Community Education Campus - Independent Auditor 
Nomination, dated 16/14/2025. 

• Post Approval form_ 20250410012106 

• WS2B - GLA Building at 2 Darcy Road, Westmead (SSD-10383) Condition D40 – Proposed 

Independent Environmental Auditor, dated 10 April 2025, sent to NSW Department of 

Planning by WINIM Developments PTY LTD 

• Levy Receipt, Receipt No. L0000170892, issued on 29/11/2024 by NSW Long Service 

Corporation 

• UCL12380_DESIGN_CERTIFICATION_LETTER_v1.0, dated 11 April 2025, drawing 
number 533791A, Endeavour Energy 

• UCL12380_Design Safety Report_DEP-1558-01(A), issue date 02.09.2024, Energy 
Endeavour. 

• Summary Environmental Report (SER), UCL12380_FAT0038_DEP1558-01_20240905, 
July 2022 

• A533791_UCL12380_RETIC 

• Notice of intent to remove friable asbestos, Notification number, dated 18/12/2024, sent to 
SafeWork NSW, assessed by Phil Clifton (LAA000119). 
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3.2 Summary of the Assessment of Compliance 

A summary of the assessment of compliance i.e., a comparison between the total number of 

compliance requirements and any non-compliances identified during this reporting period is 

presented in the graph below. 

A total of one hundred sixty (160) CoCs under SSD-10383-Mod 2 were assessed: 

• Eighty-four (84) CoCs were found “Compliant” 

• Seventy-four (74) CoCs were “Not triggered” 

• There were two (2) “Non-compliant” raised during this audit period under conditions C1 

and C13 which are all administrative in nature such as submission of management plans 

and written notification to the Panning Secretary within the timeframe stipulated by the 

condition. 

 

 

 

Table 4. Summary Table of Conditions of Consent (CoCs) SSD 10383 Mod 2. 

CoC  Description Total Number of Conditions 

Part A Administrative Conditions 43 Conditions 

Part B Prior to Issue of a Construction Certificate 21 Conditions 

Part C Prior to Commencement of Construction 34 Conditions 

Part D During Construction 45 Conditions 

Appendix 1 Advisory Notes 13 Conditions 

Appendix 2 Written Incidents Notification and Reporting Requirements 4 Conditions 

Figure 3. Summary of the Assessment of Compliance WCC Education Campus 

Part A Part B Part C Part D Appendix 1 Appendix 2

Compliant 14 8 25 31 6 0

Not Triggered 29 13 7 14 7 4

Non-Compliant 0 0 2 0 0 0
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3.3 Summary of Non-compliances During the Audit Period 

There were two (2) “Non-compliant” raised during this audit period under conditions C1 and C13 

which are all administrative in nature such as submission of management plans and written 

notification to the Panning Secretary within the timeframe stipulated by the condition. 

Table 5.Summary of Non-Compliances (IA1) 

ID COA # Requirement  Findings 

NC-01 C1 The Applicant must notify the Planning 

Secretary in writing of the dates of the 

intended commencement of 

construction and operation at least 48 

hours before those dates. 

The Applicant notified the Planning 

Secretary in writing of the dates of 

the intended commencement of 

construction after the 

commencement of construction 

which was dated 11 December 2024 

and the written notification of 

commencement was sent to the 

Department on 05 February 2025.  

NC-02 C13 The Applicant must not commence 

construction of the development until 

the CEMP is approved by the Certifier 

and a copy submitted to the Planning 

Secretary. 

The CEMP was approved by the 

Certifier on 11/12/2024 and 

construction commenced on the 

11/12/2024 as per the WINIM letter 

to the Department on 21 February 

2025.  

However, the copy of the CEMP was 

submitted to the Planning Secretary 

on 7 February 2025 which is non-

compliant to this condition.  

 

3.4 Summary of Any Notices, Orders, Penalty Notices or 
Prosecutions 

There are no notices, orders, penalty notices, or prosecutions that have been issued or imposed 

during this audit period. 

3.5 Summary of Complaints 

There were a total of four (4) complaints related to dust, noise, utilities, and traffic raised in February 

2025 and two (2) complaints recorded in March 2025 related to traffic and rubbish, where complaints 

were addressed accordingly. On the other hand, there were no complaints recorded from November 

2024 to January 2025. 

3.6 Details of Incident 

There were no reportable incidents as defined by the condition of consent. 
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3.7 Adequacy of Environmental Management Plans, Sub-
Plans and Compliance Documents 

3.7.1 Construction Environmental Management Plan (CEMP)  

The Construction Environmental Management Plan (CEMP) and its corresponding sub-plans were 

assessed for adequacy, implementation, and maintenance, and were found to be satisfactory for the 

ongoing construction activities. Kane’s CEMP and sub-plans were first issued on 22 November 2024, 

and there have been no updates or revisions made thus far.   

The implementation of the CEMP and sub-plans was verified through site inspection, interviews, and 

document reviews, as detailed in Appendix A and Section 3.11. Relevant photographs underpinning 

the findings can be found in Appendix E.  

The implementation of the following management plans was assessed: 

• Construction Environmental Management Plan and its Appendices: 

• Appendix A – Site Establishment, Access, Material Handling Plan 

• Appendix B – Sediment Control Plan 

• Appendix C – Tree Protection Plan 

• Appendix D – Construction Traffic Management Plan 

• Appendix E – Waste Management Plan 

• Construction Noise and Vibration Management Plan 

• Community Consultation Strategy 

• Construction Traffic and Pedestrian Management Sub-Plan 

• Soil and Water Management Plan 

• Remedial Action Plan 

• Construction and Demolition Waste Management Plan 

• Construction Flood Emergency Response Sub-Plan 

• Aboriginal Heritage Management Plan 

• Site Project Management Plan (Minor Works) For Asbestos Work 

No incidents, breaches of mitigation measures, or complaints were reported in relation to this project. 

This indicates that Kane has demonstrated satisfactory environmental performance through the 

implementation of its Construction Environmental Management Plan (CEMP) and associated sub-

plans. The regular review and evaluation of these management plans have been effectively carried 

out. The Certifier approved the CEMP and subplans and DPHI also acknowledged the receipt of the 

submitted CEMP documentation. 
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3.8 Consultation with DPIE and Stakeholders 

The table below presents the results of the consultation process, and the feedback received from 

the Department and other stakeholders, as requested by the Department. The consultation email 

was sent to the Department on 22 April 2025. The detailed consultation records can be found in 

Appendix C of this report. 

Table 6: Consultation Results 

Stakeholder Comments Response to feedback  

Department of 
Planning, Housing and 
Infrastructure 
(Department) 

Email sent to DPHI on 22 April 2025 No response was received other 
than the auto-generated response 
for email receipt confirmation. 

City Council of 
Parramatta 

Email was sent to PCC on 4 May 2025 No response was received.  

3.9 Other Matters Considered Relevant by the Auditor or the 
Department 

There are no other matters considered relevant by the auditor or the Department.  

3.10 Assessment of Actual and Predicted Impacts  

The audit considered the actual impacts arising from the carrying out of the construction works under 

Kane’s responsibilities and whether they are consistent with the relevant impacts predicted in the 

EIS Section 7 Table 12. 

Table 7: Summary of predicted versus actual impacts (Secretary’s requirements) 

Aspect Summary of predicted 

impacts 

Summary of actual impacts 

observed during audit period 

Consistent 

(Y/N) 

Noise Increase in noise levels during 

construction activities 

No significant or disturbing noise 

level was observed during the 

audit.  

Noise and vibration monitoring 

was undertaken for the duration of 

the project. 

A Construction Noise and 

Vibration Management Plan was 

prepared by a qualified acoustic 

consultant. 

Y 

Contamination Impact from potential land 

contamination 

Additional site assessments and 

sampling following the removal of 

existing structures were 

undertaken according to the Soil 

and Water Management Plan. 

Y 
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Aspect Summary of predicted 

impacts 

Summary of actual impacts 

observed during audit period 

Consistent 

(Y/N) 

Transport and 

Accessibility 

Impact on local traffic routes 

caused by the construction 

activities, including trips 

generated by the development 

on Darcy Road, Mons Road, and 

Institute Road. 

The site has measures in place, 

ensuring adequate transport and 

accessibility.  

Y 

Ecologically 

Sustainable 

Development 

Positive impacts of the 

development, considering the 

national practice of sustainable 

building principles to improve 

environmental performance and 

reduce ecological impacts.  

The detailed design of the 

development is to incorporate the 

ESD principles and measures set 

out in the ESD Report prepared by 

Erbas in Appendix P. 

Y 

Built, Aboriginal and 

Historical 

Archaeological 

Heritage 

Impact on heritage-listed 

buildings on and in the vicinity of 

the site, and on Aboriginal 

archaeology during 

construction. 

The proposed development will be 

undertaken in accordance with the 

recommendations of the Heritage 

Impact Statement prepared by 

Comber Consultants, provided at 

Appendix Q. 

The proposed development will be 

undertaken in accordance with the 

recommendations of the 

Aboriginal Cultural Heritage 

Report prepared by Comber 

Consultants, provided in Appendix 

N. 

Y 

Waste Impact of waste generation 

during construction. 

There were designated 

segregated waste receptacles 

provided at the site.   

Construction and demolition 

activities will be undertaken 

according to the Preliminary 

Construction Management Plan 

prepared by Buildcorp and 

provided at Appendix K 

Y 

Construction 

Impacts 

The overall impacts of the 

construction activities on, within, 

around, and surrounding the 

site. 

Construction impacts were 

included in the detailed 

Construction Environmental 

Management Plan (CEMP) 

provided by the contractor before 

the commencement of works on 

site. The CEMP will incorporate 

the recommendations of the CMP 

and CTMP. 

Y 
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Aspect Summary of predicted 

impacts 

Summary of actual impacts 

observed during audit period 

Consistent 

(Y/N) 

Hazardous Materials Impacts of hazardous materials 

generated from the construction 

activities. 

Removal of hazardous materials 

was undertaken based on the 

Hazardous Management Plan.  

Y 

Tree Protection Impacts of the construction on 

the existing trees on the project 

site.  

Tree protection measures were 

observed being implemented on 

site. See Appendix E – Site 

Inspection Photos. 

Y 

3.11 Evidence of Site Inspection  

Refer to Appendix E of this report for the photographs taken during the site inspection conducted 

as part of this audit. These photographs served as visual evidence of the status of the site and its 

various aspects at the current construction stage, underpinning the observations and findings stated 

in this report. 

During the site inspection, no environmental issues were raised on Kane’s worksite. Various 

mitigation measures were observed to minimise potential environmental impacts. These measures 

included: 

• A site notice was posted at the entrance of the site. 

• Temporary fencing was securely erected and consistently maintained around the project 

site's boundaries, including vehicle and pedestrian access roads. 

• Fencing and signage were positioned to safeguard tree zones. 

• Adequate chemical storage facilities and spill kits were readily accessible on-site at 

designated points of use. 

• Construction staff parking was adequately designated on site. 

• Dust suppression measures were implemented within Kane's work premises, including 

regular watering of areas where sources of dust and mud were observed.  

• Waste bins and wash trays were provided for utilisation. 

• Erosion and sedimentation controls were implemented around the vicinity where there were 

stormwater drains. 

3.12 Key strengths and environmental performance 

The overall outcome of this audit suggests that the Project have satisfactorily achieved compliance 

with the conditions outlined in the State Significant Development (SSD) pertains to the construction 

works completed during the audit period. The audit identified several strengths in managing 

compliance, which include: 
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• Kane had conducted the various environmental and compliance monitoring activities, 

including internal audits and regular site inspections, showcasing their commitment to comply 

with SSD-10383 conditions. 

• No environmental concerns were identified during the site inspection at the Kane work site, 

indicating adequate and effective management practices in mitigating environmental risks. 

• Kane secured the Construction Certificates for every stage of construction works during this 

audit period. 

  

In summary, the audit findings highlight the Project's deep commitment to environmental compliance. 

They have implemented effective protocols to minimise environmental risks and adhere to SSD 

10383 conditions and Environmental Impact Statement (EIS) mitigation measures throughout the 

construction.
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4.0 AUDIT FINDINGS AND RECOMMENDATIONS 

4.1 Previous Audit Findings  

This is the first Independent Environmental Audit for this project development; therefore, a review of 

the previous audit findings is not applicable.   

4.2 Audit Findings and Recommendations IA1 

The overall outcome of this audit indicates that the Applicant has satisfactorily met the compliance 

conditions outlined in the State Significant Development (SSD-10383). In summary, the audit 

findings indicate that CSPD and its contractor, Kane, have shown a strong commitment to 

environmental compliance. They have effective measures in place to address potential 

environmental risks and ensure adherence to the SSD conditions, CEMP and EIS mitigation 

measures.  

Detailed findings are presented in Section 3 and Appendix A. The summary of findings during this 

IA1 is as follows: 

▪ This is the first audit (IA1) conducted against the conditions of SSD 10383, which pertains 

specifically to the prior to the construction and construction works of the existing building 

and new GLA buildings. 

▪ A total of one hundred sixty (160) CoCs under SSD-10383-Mod 2 Stage 1 Works were 

assessed, where: 

• Eighty-four (84) CoCs were found “Compliant”. 

• Seventy-four (74) CoCs were “Not triggered”. 

• There were two (2) “Non-compliant” raised during this audit period under 

conditions C1 and C13 which are all administrative in nature such as submission 

of management plans and written notification to the Panning Secretary within the 

timeframe stipulated by the condition. 

▪ There were no reported incidents, breaches of mitigation measures, or complaints related 

to this project during this audit period.  

 

Refer to Table 6 for the summary of Audit Findings and Recommendations. 
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Table 8 Summary of Audit Findings and Recommendation IA1 

ID Compliance 

Description  

COA 

# 

Requirement  Findings Auditor Recommendation Status 

NC-01 Non-Compliant C1 The Applicant must notify the 

Planning Secretary in writing 

of the dates of the intended 

commencement of 

construction and operation at 

least 48 hours before those 

dates. 

The Applicant notified the 

Planning Secretary in writing 

of the dates of the intended 

commencement of 

construction after the 

commencement of 

construction which was dated 

11 December 2024 and the 

written notification of 

commencement was sent to 

the Department on 05 

February 2025.  

 

Auditor Recommendation:  

This non-compliance has now 

been addressed by the 

submission of the written 

notification by the Applicant 

dated 21 February 2025 during 

the request for the extension of 

the audit.  

 

The Applicant must ensure that 

all written notifications are to be 

submitted to the Department 

within the timeframe stipulated 

in the condition. 

Closed 

NC-02 Non-Compliant C13 The Applicant must not 

commence construction of 

the development until the 

CEMP is approved by the 

Certifier and a copy 

submitted to the Planning 

Secretary. 

The CEMP was approved by 

the Certifier on 11/12/2024 

and construction commenced 

on the 11/12/2024 as per the 

WiNIM letter to the 

Department on 21 February 

2025.  

However, the copy of the 

CEMP was submitted to the 

Planning Secretary on 7 

February 2025 which is non-

compliant to this condition.  

The Applicant must not 

commence construction of the 

development at each stage until 

the CEMP is approved by the 

Certifier and a copy submitted 

to the Planning Secretary. 

This had now been addressed 

as the CEMP was submitted to 

the Planning on 21 February 

2025. 

Closed 
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5.0 LIMITATIONS 

Artea Green Ventures Pty Ltd (AGV) has provided this Document to Catholic Schools Parramatta Diocese (the 

Client), and it is subject to the following restrictions: 

 

This Document is specifically prepared for the purpose outlined in the AGV proposal/contract/relevant terms 

of engagement or as agreed upon between AGV and the Client. AGV has relied on data, surveys, analyses, 

designs, plans, and other information (referred to as "the information") provided by the Client, as well as other 

individuals and organisations. Unless stated otherwise in the Document, AGV has not independently verified 

the accuracy or completeness of the information. The conclusions presented in this Document, including 

statements, opinions, facts, findings, and recommendations, depend on the accuracy and completeness of the 

information. AGV cannot be held responsible for incorrect conclusions if the information is incomplete, 

incorrect, concealed, withheld, misrepresented, or not fully disclosed to AGV. 

 

For compliance with design and the Building Codes of Australia (BCA) and the satisfaction of the Independent 

Verifier/Certifier/Certifying Authority, the Independent Audit relied on confirmation from the Independent 

Verifier/Certifier/Certifying Authority that these conditions were met. The Independent Audit did not assess the 

works against the design or BCA requirements itself, nor did it examine the steps taken by the Independent 

Verifier/Certifier/Certifying Authority to verify compliance with the design. 

 

The assessment of actual impacts and predicted impacts in the Environmental Impact Assessment(s) was a 

high-level qualitative assessment. The Environmental Impact Assessment(s) included numerous studies and 

predictions based on observations, measurements, and modelling of the existing environments and potential 

project outcomes (including mitigation measures). A comprehensive assessment of the accuracy of these 

predictions would require additional studies using actual data points as inputs. Unless specified in the 

Document, there is no requirement, to the Auditor's knowledge, to undertake such studies, and they are not 

part of this Independent Audit. 

 

Audits of all post-approval documents, including an evaluation of the implementation of Environmental 

Management Plans and Sub-plans, utilise a Judgement Based Sampling (JBS) technique, which is a sampling 

technique used in auditing to select items or transactions for examination based on the auditor's professional 

judgment and expertise. The auditor considers various factors and uses their professional judgment to select 

items that are deemed to be more significant, risky, or representative of the population being audited. These 

factors may include the auditor's knowledge of the client's operations, industry-specific risks, materiality 

thresholds, and areas of higher inherent risk. 

 

This Document is prepared exclusively for the Client's benefit and should not be used, in whole or in part, in 

other contexts or for any other purpose. AGV holds no responsibility for the use of this Document by any other 

party. AGV will not be liable to any other person or organisation for any matter addressed in this Document or 

for any loss or damage suffered by any other person or organisation resulting from the matters discussed or 

conclusions expressed in this Document (including negligence by AGV). Parties other than the Client should 

not rely on this Document or the accuracy or completeness of any conclusions and should conduct their 

investigations and seek independent advice regarding such matters. 

 

To the best of AGV's knowledge, the facts and matters described in this Document reasonably reflect the 

Client's intentions at the time the Document was issued. However, changes over time, the emergence of latent 

conditions, or the impact of future events (including changes in applicable law) may have led to variations in 

the Document and its potential consequences. AGV will not be held liable for updating or revising the Document 

to account for any events, emergent circumstances, or facts that occur or become apparent after the 

Document's issue.  
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APPENDIX A - AUDIT TABLE – SSD-10383 – INDEPENDENT 
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CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

SCHEDULE 2 PART A ADMINISTRATIVE CONDITIONS 

 OBLIGATION TO MINIMISE HARM TO THE ENVIRONMENT    

A1 

 

In addition to meeting the specific performance measures and criteria in this consent, all 

reasonable and feasible measures must be implemented to prevent, and, if prevention is not 

reasonable and feasible, minimise any material harm to the environment that may result from the 

construction and operation of the development.  

Site inspection and personnel 
interview 

 

Construction Environmental 
Management Plan, 22/11/24, 
authorised by Project Manager, Kane, 
Revision 1. 

In addition to meeting the specific performance measures and 
criteria in this consent, the Applicant took into account all 
reasonable and feasible measures were implemented to prevent, 
and, if prevention is not reasonable and feasible, minimised any 
material harm to the environment that may result from the 
construction and operation of the development. 

Compliant 

 TERMS OF CONSENT    

A2 The development may only be carried out:  

(a)  in compliance with the conditions of this consent;  

(b)  in accordance with all written directions of the Planning Secretary;  

(c)  generally in accordance with the EIS, except where superseded by the Response to 

Submissions (RtS) and supplementary RtS (SRtS); SSD-10383-Mod-1 and SSD10383-Mod 2 

and 

(d) in accordance with the approved plans in the table below:  

Site inspection and document review 

 

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 
placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading.  

 

STAGE TWO (2) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/02, 
approved on 18/12/2024, Lot 1 
DP1095407, scopes: Placement of all 
structural elements up to and include 
roof structure, excluding ground floor 
slab, ONLY.for Kane Constructions 
Pty Ltd – Lic. No.: 260517C, Certified 
by NSW Fair Trading. 

 

STAGE THREE CONSTRUCTION 
CERTIFICATE (CC3) 24/0085/03, 
approved on 19/03/2025 Lot 1 dp 
1095407, scopes: (ONLY) 
Construction of the approved slip lane, 
modifications to the kerb inlet pits and 
lighting upgrades at the intersection of 
the approved internal road and Darcy 
Road ONLY, Certified by NSW Fair 
Trading. 

As duly certified by NSW Fair Trading with the issuance of 

Construction Certificates: 

• Stage 1 CC 24/0085/01 

• Stage 2 CC 24/0085/02    

• Stage 3 CC 24/0083/03  

 

The development carried out was deemed:  

(a)  compliant with the conditions of this consent;  

(b)  in accordance with all written directions of the Planning 

Secretary;  

(c) in accordance with the EIS, except where superseded by the 

Response to Submissions (RtS) and supplementary RtS (SRtS); 

SSD-10383-Mod-1 and SSD10383-Mod 2 and  

(d) in accordance with the approved plans as listed in the SSD 
10383 Consolidated Conditions MOD1 dated 14 February 2022, 
pp 8-10. 

Compliant 
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CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

A3 Consistent with the requirements in this consent, the Planning Secretary may make written 
directions to the Applicant in relation to:  

(a)  the content of any strategy, study, system, plan, program, review, audit, notification, report 
or correspondence submitted under or otherwise made in relation to this consent, including those 
that are required to be, and have been, approved by the Planning Secretary;  

(b)  any reports, reviews or audits commissioned by the Planning Secretary regarding compliance 
with this approval; and  

(c)  the implementation of any actions or measures contained in any such document referred to 
in A3(a) above.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

A4 The conditions of this consent and directions of the Planning Secretary prevail to the extent of 
any inconsistency, ambiguity or conflict between them and a document listed in condition A2(c). 
In the event of an inconsistency, ambiguity or conflict between any of the documents listed in 
condition A2(c), the most recent document prevails to the extent of the inconsistency, ambiguity 
or conflict.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 LIMITS ON CONSENT    

A5 This consent lapses five years after the date of consent unless work is physically commenced.  Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

A6 The canteen on ground floor must be generally used in conjunction with the educational use of 
the site and the community uses proposed within the school site.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

A7 The community use of the parish church must be undertaken in accordance with the Westmead 
Catholic Community – Indicative Community Use Table submitted with the RtS.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

A8 The maximum capacity of the parish church must not exceed 400 attendees and must be used 
for school students only during core school hours, except for special events (such as weddings, 
baptism and funerals, as identified in the church operational management sub-plan in condition 
E35).  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 STAFF AND STUDENT NUMBERS    

A9 The student population and associated full time equivalent staff numbers for the new 

development must be in accordance with the following table:  

 

Personnel interview and document 
review 

 

Email exchange evidence Re: WCC 
GLA | Independent Audit Information 
Required, dated 2 May 2025: 

• K-6, MT Current Enrolees = 
398 students 

• CELC – not triggered at this 
stage 1 audit. 

Email exchange evidence Re: WCC 
GLA | Current Primary School Staff 
Numbers, dated 5 May 2025: 

• Staffing FTE = 25.20 

The student population and associated full time equivalent staff 

numbers for the new development were within the required limits 

specified in the table.  

 

 

Compliant 

A10 Within 6 months of the commencement of operation of the school (i.e 2023 Opening Year) and 

the church (if it commences operation with the school), the Applicant must undertake a new traffic 

assessment which:  

(a) is prepared by a suitably qualified traffic consultant, in consultation with TfNSW and Council;  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

(b) identifies the school and CELC peak traffic periods;  

(c) includes details of baseline conditions and modelling methodology, as agreed with TfNSW 

(with appropriate evidence provided of such agreement);  

(d)  includes traffic counts and surveys (for at least three consecutive standard school days as 
agreed by TNSW) to provide details of traffic generation due to the operation of the school in the 
identified AM and PM school periods;  

(e)  includes modelling of the Darcy Road / Bridge Road / Coles Carpark intersection (using an 
appropriate traffic modelling tool such as SIDRA or equivalent) based on the above traffic 
generation data and baseline conditions (as agreed with TfNSW);  

(f)  includes calibration and validation of the model to enable a critical assessment of the traffic 
impacts of the above intersection;  

(g)  demonstrates in the validation, that the model meets the requirements of TfNSW Traffic 
Modelling Guidelines;  

(h)  satisfactorily validates the model for the various school time periods of the day in accordance 
with the procedures set out in the TfNSW Traffic Modelling Guidelines;  

(i)  includes details of the level of service (LoS) of the above intersection as a result of the 
modelling;  

(j)  compares the traffic surveys/generation results against the data submitted in the Transport & 
Accessibility Impact Assessment Report prepared by The Transport Planning Partnership dated 
25 August 2021 (TAA) to verify that the LoS of the above intersection is consistent with the results 
in the TAA or if it is not consistent with the TAA, it is to identify the changes in traffic volume and 
the reasons for the associated changes to the traffic volume/conditions (if applicable); and  

(k)  identifies additional management/mitigation measures at the Darcy Road / Bridge Road / 
Coles Carpark intersection to optimise road safety in accordance with TfNSW guidelines, 
Austroads guidelines and Australian Standards, if the traffic assessment concludes that the 
performance of this intersection is worse than the current LoS (which includes delay and safety) 
and the traffic generated by this development is a contributing factor to the LoS deterioration 
(through the intersection).  

A11 The traffic assessment required by condition A10 must:  

(a) include the use of baseline conditions and modelling methodology that is endorsed by TfNSW, 

prior to the preparation of the traffic assessment, and is based on the following:  

(i)  Austroads (2020) Guide to Traffic Management Part 3: Transport Study and Analysis 
Methods;  

(ii)  AP-R421-12 Austroads Research Report 2012 An Introductory Guide for Evaluating 
Effectiveness of Road Safety Treatments; and  

(iii)  Austroads (2016) Guide to Traffic Management Part 8:Local Area Traffic 
Management provides information relating to Monitoring and Review; and  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

(b) be endorsed by Council and TfNSW and submitted to the Planning Secretary for approval 

within 3 months of undertaking the assessment.  

A12 If condition A10 determines that traffic mitigation measures are required at the Darcy Road / 

Bridge Road / Coles Carpark intersection, then the Applicant must either:  

1. (a)  undertake the works within 18 months of the date of the approval of the traffic 
assessment by the Planning Secretary (unless an alternate timeframe is agreed with 
the Planning Secretary) including appropriate approvals from the relevant roads 
authority (Council or TfNSW); or  

2. (b)  propose an alternate method(s) of delivering the traffic management/mitigation 
measures endorsed by TfNSW and Council and approved by the Planning Secretary 
and deliver the measures within 18 months of the date of the approval of the traffic 
assessment by the Planning Secretary; and  

3. (c)  if the agreed alternate method comprises payment of a monetary contribution 
towards the traffic management/mitigation measures, the payment is to be made within 
6 months of the date of the approval of the traffic assessment by the Planning 
Secretary.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

A13 No student increase is permitted on the site beyond that permitted at the opening year, until 
condition A12 is complied with (if applicable).  

Personnel interview and document 
review 

Email exchange evidence Re: WCC 
GLA | Independent Audit Information 
Required, dated 2 May 2025: 

• K-6, MT Current Enrolees = 
398 students 

• CELC – not triggered at this 
stage 1 audit. 

Email exchange evidence Re: WCC 
GLA | Current Primary School Staff 
Numbers, dated 5 May 2025: 

• Staffing FTE = 25.20 

Based on the records, no student increase beyond the permitted 
number was permitted at the opening year covered in this audit 
period.  

Compliant 

A14 This development consent allows staged increase in students (660 – 1680 students maximum), 
CELC capacity (100 – 120 students) and full time equivalent (FTE) staff (55 – 120 staff), subject 
to the following being complied with:  

(a)  the staged increase in student/staff/CELC student numbers are clearly identified in the 
Staging Report required by condition A18;  

(b)  additional new traffic assessments are undertaken, in accordance with the requirement of 
condition A10(a) – A10(j) and condition A11, every 24 months following the first post- occupation 
traffic assessment required by condition A10 and until the year of maximum student numbers 
(when the school will reach full capacity);  

(c)  traffic counts and surveys are undertaken every 24 months following the first post- occupation 
traffic assessment required by condition A10 and until the year of maximum student numbers 
(when the school will reach full capacity), to demonstrate that the modal shift targeted in the 
Green Travel Plan (GTP) (condition E21) is achieved, and the validation analysis has been 
finalised in consultation with Council and TfNSW and is approved by the Planning Secretary;  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

(d)  if mitigation is required due to the traffic assessments in condition A14(b), that the mitigations 
have been completed in accordance with condition A12;  

(e)  evidence of compliance with condition A14(d) has been submitted to the satisfaction of the 
Planning Secretary; and  

(f)  evidence of adequate provision of open space and access to adequate open space within the 
site or elsewhere (as agreed with Council and/or others) provided to the Planning Secretary.  

 PRESCRIBED CONDITIONS    

A15 The Applicant must comply with all relevant prescribed conditions of development consent under 

Part 6, Division 8A of the EP&A Regulation.  

Personnel interview and document 
review 

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 
placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading.  

STAGE TWO (2) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/02, 
approved on 18/12/2024, Lot 1 
DP1095407, scopes: Placement of all 
structural elements up to and include 
roof structure, excluding ground floor 
slab, ONLY.for Kane Constructions 
Pty Ltd – Lic. No.: 260517C, Certified 
by NSW Fair Trading. 

STAGE THREE CONSTRUCTION 
CERTIFICATE (CC3) 24/0085/03, 
approved on 19/03/2025 Lot 1 dp 
1095407, scopes: (ONLY) 
Construction of the approved slip lane, 
modifications to the kerb inlet pits and 
lighting upgrades at the intersection of 
the approved internal road and Darcy 
Road ONLY, Certified by NSW Fair 
Trading. 

The Applicant complied with all relevant prescribed conditions of 
development consent under Part 6, Division 8A of the EP&A 
Regulation. 

Stage 1 CC 24/0085/01 

1. Statutory documents 

2. Licensed Contractor  

3. BCA & Fire Safety 

4. Architectural 

5. Endorsed Fire Services Plans & Specifications 

6. Hydraulic 

7. Electrical 

8. Stormwater 

9. Structural 

10. Erosion & Sediment Control 

11. Survey 

12. Fees, Levies, Bonds, Contributions 

13. Utility Provider Requirements 

14. Document requiring approval from the council 

15. Dilapidation reports 

16. Other documentations addressing requirements of the 
conditions of development consent  

Compliant 

 PLANNING SECRETARY AS MODERATOR    

A16 In the event of a dispute between the Applicant and a public authority, in relation to an applicable 

requirement in this approval or relevant matter relating to the Development, either party may refer 

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

the matter to the Planning Secretary for resolution to the extent to which the Secretary has the 

power under the EP&A Act.  

 EVIDENCE OF CONSULTATION    

A17 Where conditions of this consent require consultation with an identified party, the Applicant must:  

(a)  consult with the relevant party prior to submitting the subject document for information or 

approval; and  

(b)  provide details of the consultation undertaken including:  

(i)  the outcome of that consultation, matters resolved and unresolved; and  

(ii)  details of any disagreement remaining between the party consulted and the Applicant 
and how the Applicant has addressed the matters not resolved.  

Personnel interview and document 
review 

 

WCC GLA | EPA Site Auditor 
Comments, email correspondence 
between Kane Construction Pty Ltd 
and Marten Environmental Science & 
Engineering provided print out copy. 

The Applicant: 

(a)  consulted with the relevant party prior to submitting the subject 

document for information or approval; and  

(b)  provided details of the consultation undertaken including:  

(i)  the outcome of that consultation, matters resolved and 
unresolved; and  

(ii)  details of any disagreement remaining between the party 
consulted and the Applicant and how the Applicant has 
addressed the matters not resolved.  

Compliant 

 STAGING    

A18 The project may be constructed and operated in stages. Where compliance with conditions is 
required to be staged due to staged construction or operation, a Staging Report (for either or both 
construction and operation as the case may be) must be prepared and submitted to the 
satisfaction of the Planning Secretary. The Staging Report must be submitted to the Planning 
Secretary no later than one month before the commencement of construction of the first of the 
proposed stages of construction (or if only staged operation is proposed, one month before the 
commencement of operation of the first of the proposed stages of operation).  

Personnel interview and document 

review 

Staging Report, Westmead Catholic 

Community Education Campus SSD-

10383, prepared by Ethos Urban on 

25 November 2024, Reference 

Number 2220155 

Stage 1 Construction Certificate 

24/0085/01, certified by NSW Fair 

Trading on 11/12/2024 

Approval of Staging Report from 

Department of Planning, Housing & 

Infrastructure, Westmead Catholic 

Community Education Campus (SSD-

10383) Staging Report, Condition 

A18, Approved on  28/11/2024 

The Staging Report was prepared and submitted to the 
satisfaction of the Planning Secretary.  

The Staging Report was submitted to the Planning Secretary not 
later than one month before the commencement of construction of 
the first of the proposed stages of construction (or if only staged 
operation is proposed, one month before the commencement of 
operation of the first of the proposed stages of operation). 

Compliant 

A19 A Staging Report prepared in accordance with condition A18 must:  

(a)  include details of staged student and FTE staff increase between 2023 and 2033;  

(b)  if staged construction is proposed, set out how the construction of the whole of the project 
will be staged, including details of work and other activities to be carried out in each stage and 
the general timing of when construction of each stage will commence and finish;  

(c)  if staged construction is proposed, include a Landscape Staging Plan including the following 
information to the satisfaction of the Planning Secretary identifying:  

(i)  proposed open space provision to be delivered at each construction stage of the 
development (including playing fields and covered learning areas); and  

Personnel interview and document 

review 

Staging Report, Westmead Catholic 

Community Education Campus SSD-

10383, prepared by Ethos Urban on 

25 November 2024, Reference 

Number 2220155 

Stage 1 Construction Certificate 

24/0085/01, certified by  – NSW Fair 

Trading on 11/12/2024 

A Staging Report prepared in accordance with condition A18: 

(a)  included details of staged student and FTE staff increase 
between 2023 and 2033;  

(b)  staged construction set out how the construction of the whole 
of the project will be staged, including details of work and other 
activities to be carried out in each stage and the general timing of 
when construction of each stage will commence and finish;  

(c)  if staged construction is proposed, include a Landscape 
Staging Plan including the following information to the satisfaction 
of the Planning Secretary identifying:  

Compliant 
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(ii)  associated information to demonstrate that open space on the site is available at a 
minimum of 10 square metres (sqm) per student throughout each construction stage of 
the development and would suitably cater for the proposed number of students at any 
time within the site, unless alternative open space locations are provided to the 
Secretary’s satisfaction;  

(d)  if staged operation is proposed, set out how the operation of the whole of the project will be 
staged, including details of work and other activities to be carried out in each stage and the 
general timing of when operation of each stage will commence and finish (if relevant);  

(e)  specify how compliance with conditions will be achieved across and between each of the 
stages of the project; and  

(f)  set out mechanisms for managing any cumulative impacts arising from the proposed staging.  

Approval of Staging Report from 

Department of Planning, Housing & 

Infrastructure, Westmead Catholic 

Community Education Campus (SSD-

10383) Staging Report, Condition 

A18, Approved on 28/11/2024 

 

 

 

(i)  proposed open space provision to be delivered at each 
construction stage of the development (including playing 
fields and covered learning areas); and  

(ii)  associated information to demonstrate that open 
space on the site is available at a minimum of 10 square 
metres (sqm) per student throughout each construction 
stage of the development and would suitably cater for the 
proposed number of students at any time within the site, 
unless alternative open space locations are provided to 
the Secretary’s satisfaction;  

(d)  if staged operation is proposed, set out how the operation of 
the whole of the project will be staged, including details of work 
and other activities to be carried out in each stage and the general 
timing of when operation of each stage will commence and finish 
(if relevant);  

(e)  specified how compliance with conditions will be achieved 
across and between each of the stages of the project; and  

(f)  set out mechanisms for managing any cumulative impacts 
arising from the proposed staging. 

A20 Where a Staging Report is required, the project must be staged in accordance with the Staging 
Report, as approved by the Planning Secretary.  

Site inspection and personnel 

interview 

Approval of Staging Report from 

Department of Planning, Housing & 

Infrastructure, Westmead Catholic 

Community Education Campus (SSD-

10383) Staging Report, Condition 

A18, Approved on 28/11/2024 

The project must be staged in accordance with the Staging Report, 
as approved by the Planning Secretary.  

Compliant 

A21 Where construction or operation is being staged in accordance with a Staging Report, the terms 
of this consent that apply or are relevant to the works or activities to be carried out in a specific 
stage must be complied with at the relevant time for that stage as identified in the Staging Report.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 STAGING, COMBINING AND UPDATING STRATEGIES, PLANS OR PROGRAMS    

A22 The Applicant may:  

(a)  prepare and submit any strategy, plan (including management plan, architectural or design 
plan) or program required by this consent on a staged basis (if a clear description is provided as 
to the specific stage and scope of the development to which the strategy, plan (including 
management plan, architectural or design plan) or program applies, the relationship of the stage 
to any future stages and the trigger for updating the strategy, plan (including management plan, 
architectural or design plan) or program);  

(b)  combine any strategy, plan (including management plan, architectural or design plan), or 
program required by this consent (if a clear relationship is demonstrated between the strategies, 
plans (including management plan, architectural or design plan) or programs that are proposed 
to be combined); and  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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(c)  update any strategy, plan (including management plan, architectural or design plan), or 
program required by this consent (to ensure the strategies, plans (including management plan, 
architectural or design plan), or programs required under this consent are updated on a regular 
basis and incorporate additional measures or amendments to improve the environmental 
performance of the development).  

A23 Any strategy, plan or program prepared in accordance with condition A22, where previously 
approved by the Planning Secretary under this consent, must be submitted to the satisfaction of 
the Planning Secretary.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

A24 If the Planning Secretary agrees, a strategy, plan (including management plan, architectural or 
design plan), or program may be staged or updated without consultation being undertaken with 
all parties required to be consulted in the relevant condition in this consent.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

A25 Updated strategies, plans (including management plan, architectural or design plan), or programs 

supersede the previous versions of them and must be implemented in accordance with the 

condition that requires the strategy, plan, program or drawing. 

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 STRUCTURAL ADEQUACY    

A26 All new buildings and structures, and any alterations or additions to existing buildings and 

structures, that are part of the development, must be constructed in accordance with the relevant 

requirements of the Building Code of Australia (BCA).  

Notes:  

• Part 8 of the EP&A Regulation sets out the requirements for the certification of the 
development.  

• Under section 21 of the Coal Mine Subsidence Compensation Act 2017, the Applicant 
is required to obtain the Chief Executive of Subsidence Advisory NSW’s approval 
before carrying out certain development in a Mine Subsidence District.  

Site inspection and document review 

Stage 2 Construction Certificate 

24/0085/02, certified by  NSW Fair 

Trading on 18/12/2024 

Westmead WCC GLA Building CC2 
Submission, Project No. 23145, 
prepared by Alleanza Architecture, 
Issue No. 3, issued on 10/12/2024 for 
CC2 issue 

All new buildings and structures, and any alterations or additions 

to existing buildings and structures, that are part of the 

development, were constructed under the relevant requirements 

of the Building Code of Australia (BCA) as certified through Stage 

2 Construction Certificate 24/0085/02. 

 

Compliant 

 EXTERNAL WALLS AND CLADDING    

A27 The external walls of all buildings including additions to existing buildings must comply with the 

relevant requirements of the BCA.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 APPLICABILITY OF GUIDELINES    

A28 References in the conditions of this consent to any guideline, protocol, Australian Standard or 
policy are to such guidelines, protocols, Standards or policies in the form they are in as at the 
date of this consent.  

Personnel interview and document 

review 

List of References for SSDA Condition 

A28 – Applicability of Guidelines, 

Referenced Guidelines, protocols, 

Australian Standards or Policy, 

including: 

• AS 4282:2019 – Control of the 

Obtrusive Effects of Outdoor 

Lighting  

• AS 1158.3.1:2005 – Lighting for 

Roads and Public Spaces – 

Pedestrian Area (Category P) 

References in the conditions of this consent to any guideline, 
protocol, Australian Standard or policy were listed, monitored, and 
kept updated.  

 

 

Compliant 
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• AS 1668.2:2012 – The Use of Air-

conditioning in Buildings – 

Mechanical Ventilation 

• AS/NZS 3666.2:2011 – Microbial 

Control – Operation and 

Maintenance  

• AS 2601:2001 – The Demolition of 

Structures 

And relevant environmental NSW & 

National Guidelines/Policies. 

A29 Consistent with the conditions of this consent and without altering any limits or criteria in this 
consent, the Planning Secretary may, when issuing directions under this consent in respect of 
ongoing monitoring and management obligations, require compliance with an updated or revised 
version of such a guideline, protocol, Standard or policy, or a replacement of them.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 MONITORING AND ENVIRONMENTAL AUDITS    

A30 Any condition of this consent that requires the carrying out of monitoring or an environmental 

audit, whether directly or by way of a plan, strategy or program, is taken to be a condition requiring 

monitoring or an environmental audit under Division 9.4 of Part 9 of the EP&A Act. This includes 

conditions in respect of incident notification, reporting and response, non- compliance notification, 

Site Audit Report and independent auditing.  

Note: For the purposes of this condition, as set out in the EP&A Act, “monitoring” is monitoring 

of the development to provide data on compliance with the consent or on the environmental 

impact of the development, and an “environmental audit” is a periodic or particular documented 

evaluation of the development to provide information on compliance with the consent or the 

environmental management or impact of the development.  

Site Inspection and personnel 

interview. 

Air Monitoring Reports (Asbestos), 

Results of Airborne Asbestos Fibre 

Monitoring Westmead Catholic 

College, 2 Darcy Road, Westmead 

NSW, issued by P. Clifton & 

Associates Pty Ltd  

• PCA8139-

2024_AMLET01_8Jan25 

• PCA8139-

2024_AMLET02_9Jan25,  

• PCA8139-

2024_AMLET03_10Jan25 

• PCA8139-

2024_AMLET05_11Jan25 & 

13Jan25 

• PCA8139-

2024_AMLET07_15Jan25,  

• PCA8139-

2024_AMLET08_16Jan25 

• PCA8139-

2024_AMLET09_17Jan25 

• PCA8139-

2024_AMLET11_20Jan25,  

• PCA8139-

2024_AMLET12_4Feb25,  

• PCA8139-

2024_AMLET13_1Mar25, 

Supported with monitoring reports, monitoring and environmental 
audits were carried out according to the approved relevant plan, 
strategy, or program for conditions requiring monitoring or an 
environmental audit under Division 9.4 of Part 9 of the EP&A Act. 

Compliant 



 

APPENDIX A - AUDIT TABLE – SSD-10383 – INDEPENDENT AUDIT (IA1) 6 MAY 2025  

SSD 10383 WCC-GLA STAGE 1 AUDIT REPORT IA1_FINAL                       P a g e  | 37 

CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

• PCA8139-

2024_AMLET14_8Mar25, 

• PCA8139-

2024_AMLET15_15Mar25, 

SiteHive Noise Monitoring Report - 28 

Nov 2024 to 5 May 2025 

SiteHive Vibration Monitoring Report - 

28 Nov 2024 to 5 May 2025 

 ACCESS TO INFORMATION    

A31 At least 48 hours before the commencement of construction until the completion of all works 

under this consent, or such other time as agreed by the Planning Secretary, the Applicant must:  

(a) make the following information and documents (as they are obtained or approved) publicly 

available on its website: 

(i) the documents referred to in condition A2 of this consent;  

(ii) all current statutory approvals for the development;  

(iii) all approved strategies, plans and programs required under the conditions of this 

consent;  

(iv) regular reporting on the environmental performance of the development in 

accordance with the reporting arrangements in any plans or programs approved 

under the conditions of this consent;  

(v) a comprehensive summary of the monitoring results of the development, reported 

in accordance with the specifications in any conditions of this consent, or any 

approved plans and programs;  

(vi) a summary of the current stage and progress of the development; contact details to 

enquire about the development or to make a complaint;  

(vii) a complaints register, updated monthly;  

(viii) audit reports prepared as part of any independent audit of the development and the 

Applicant’s response to the recommendations in any audit report;  

(ix) any other matter required by the Planning Secretary; and 

(b) keep such information up to date, to the satisfaction of the Planning Secretary and publicly 

available for 12 months after the commencement of operations.  

Review of the evidence of 
documents/information posted on the 
website: 

 

Westmead Catholic Community | 
CathEd Parra  

<https://www.parra.catholic.edu.au/a
bout/key-initiatives/westmead-
catholic-community> 

Project documentation  

• Aboriginal Cultural Heritage 
Assessment Report 

• Community Communications 
Strategy 

• Staging Report 

• Construction Environmental 
Plan (CEMP) 

Westmead Catholic Community 
Education Campus Modification 2 

• Determination 

• Consolidated Consent 

Noise & Vibration Impact Assessment 
Report 

• Report 

• Addendum 

• Department Approval 

Construction Certificates 

• Stage One (1) Construction 
Certificate 

• Stage Two (2) Construction 
Certificate 

• Stage Three (3) Construction 
Certificate 

Complaints Registers  

• February 2025 

• March 2025  

The Applicant:  

(a) made the following information and documents (as they are 

obtained or approved) publicly available on its website -

https://www.parra.catholic.edu.au/about/key-

initiatives/westmead-catholic-community 

(i) the documents referred to in condition A2 of this 

consent;  

(ii) all current statutory approvals for the development;  

(iii) all approved strategies, plans and programs required 

under the conditions of this consent;  

(iv) regular reporting on the environmental performance 

of the development in accordance with the reporting 

arrangements in any plans or programs approved 

under the conditions of this consent;  

(v) a comprehensive summary of the monitoring results 

of the development, reported in accordance with the 

specifications in any conditions of this consent, or 

any approved plans and programs;  

(vi) a summary of the current stage and progress of the 

development; contact details to enquire about the 

development or to make a complaint;  

(vii) a complaints register, updated monthly;  

Note that this is the first independent audit: 

(viii) audit reports prepared as part of any independent 

audit of the development and the Applicant’s 

response to the recommendations in any audit report 

was Not Triggered at this time of audit 

(ix) any other matter required by the Planning Secretary 

will be posted as necessary; some were found under 

the Frequently Asked Questions 

and 

(b) kept such information up to date. 

Compliant 

https://www.parra.catholic.edu.au/about/key-initiatives/westmead-catholic-community
https://www.parra.catholic.edu.au/about/key-initiatives/westmead-catholic-community
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 COMPLIANCE    

A32 The Applicant must ensure that all of its employees, contractors (and their sub-contractors) are 

made aware of, and are instructed to comply with, the conditions of this consent relevant to 

activities they carry out in respect of the development.  

Site inspection and personnel 

interview 

Hammertech personnel-export in 

excel spreadsheet file. 

The Applicant provided evidence that all of its employees, 
contractors (and their subcontractors) were made aware of and 
instructed to comply with the conditions of this consent relevant to 
activities they carry out in respect of the development.  

Compliant 

 INCIDENT NOTIFICATION, REPORTING AND RESPONSE    

A33 The Planning Secretary must be notified through the major projects portal immediately after the 
Applicant becomes aware of an incident. The notification must identify the development (including 
the development application number and the name of the development if it has one) and set out 
the location and nature of the incident.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

A34 Subsequent notification must be given, and reports submitted in accordance with the 
requirements set out in Appendix 2.  

   

 NON-COMPLIANCE NOTIFICATION    

A35 The Planning Secretary must be notified through the major projects, portal within seven days 
after the Applicant becomes aware of any non-compliance. The Certifier must also notify the 
Planning Secretary through the major projects, portal within seven days after they identify any 
non-compliance.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

A36 The notification must identify the development and the application number for it, set out the 
condition of consent that the development is non-compliant with, the way in which it does not 
comply and the reasons for the non-compliance (if known) and what actions have been, or will 
be, undertaken to address the non-compliance.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

A37 A non-compliance which has been notified as an incident does not need to also be notified as a 
non-compliance.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 REVISION OF STRATEGIES, PLANS AND PROGRAMS    

A38 Within three months of:  

(a)  the submission of a compliance report under condition A41;  

(b)  the submission of an incident report under condition A34;  

(c)  the submission of an Independent Audit under condition D41;  

(d)  the approval of any modification of the conditions of this consent; or  

(e)  the issue of a direction of the Planning Secretary under condition A2 which requires a review,  

the strategies, plans and programs required under this consent must be reviewed, and the 
Planning Secretary and the Certifier must be notified in writing that a review is being carried out.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

A39 If necessary, to either improve the environmental performance of the development, cater for a 
modification or comply with a direction, the strategies, plans, programs or drawings required 
under this consent must be revised, to the satisfaction of the Planning Secretary or Certifier 
(where previously approved by the Certifier). Where revisions are required, the revised document 
must be submitted to the Planning Secretary and / or Certifier for approval and / or information 
(where relevant) within six weeks of the review.  

Note: This is to ensure strategies, plans and programs are updated on a regular basis and to 
incorporate any recommended measures to improve the environmental performance of the 
development.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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 COMPLIANCE REPORTING    

A40 Compliance Reports of the project must be carried out in accordance with the Compliance 
Reporting Post Approval Requirements.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

A41 Compliance Reports must be submitted to the Department in accordance with the timeframes set 
out in the Compliance Reporting Post Approval Requirements, unless otherwise agreed by the 
Planning Secretary.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

A42 The Applicant must make each Compliance Report publicly available within 60 days of submitting 
it to the Planning Secretary.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

A43 Notwithstanding the requirements of the Compliance Reporting Post Approval Requirements, the 
Planning Secretary may approve a request for ongoing annual operational compliance reports to 
be ceased, where it has been demonstrated to the Planning Secretary’s satisfaction that an 
operational compliance report has demonstrated operational compliance.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

PART B PRIOR TO THE ISSUE OF A CONSTRUCTION CERTIFICATE 

 THROUGH SITE PEDESTRIAN LINK    

B1 Prior to the issue of any construction certificate for the landscaping works within the site (or an 
alternate timeframe agreed with the Planning Secretary), the Applicant must submit an amended 
site plan to the satisfaction of the Planning Secretary including the following:  

(a) a schematic diagram of a through site direct and paved pedestrian connection from 
Farmhouse Road to the primary school K-6 entry (and also passing the CELC 
Administration and CELC entries fronting the western car parking area) to facilitate active 
access solutions and to allow for alternate access to the site by all users of the schools and 
CELC (except external users of the parish church and the users of facilities required by 
condition E43(a)) located on Lot 1 DP 1095407 and/or Lot 1 DP 1211982, in addition to the 
existing Darcy Road entry points.  

(b) ensure the through site pedestrian link required in condition B1(a) demonstrates 
consistency with each of the following design performance parameters: (i) be as direct as 
possible, avoiding convoluted / circuitous route(s) around / through buildings within the 
site; (ii) achieve a high standard of design and construction ensuring user safety, 
equitable access; (iii) is not visually or physically obstructed (unless otherwise agreed 
with the Planning Secretary); and (iv) provide an appropriate paved connection width that 
comfortably accommodates users walking abreast in each direction, or an alternative 
width as agreed by the Planning Secretary. 

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

B2 The schematic diagram of the through site pedestrian link required in condition B1(a) must 
be submitted to Council for information and evidence of such submission provided to the 
Planning Secretary along with details in condition B1. 

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 AMENDMENT TO DEVELOPMENT CONSENT 241/2020    

B3 Prior to the issue of any construction certificate, the plans of the driveway providing access to the 

multi-storey car park from Darcy Road in the development consent DA241/2020 issued by 

Council, must be replaced by the following plans listed in condition A2:  

Architectural Plans prepared by Alleanza Architecture 

CP-DA001 D Site Plan (Car park) 31/10/2024 

CP-DA002 C Site Analysis 06/09/2020 

CP-DA003 C Demolition Plan 06/09/2020 

Site verification and personnel 
interview 

 

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 
placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 

A separate stage of the construction works was carried out by 
other contractors.  

 

Relevant revised/replaced plans of the driveway providing access 

to the multi-storey car park from Darcy Road in the development 

consent DA241/2020 issued by Council were submitted and 

certified, as evident by the issuance of construction certificates.  

Compliant 
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CP-DA101 C Proposed Ground 

Floor Plan (Part 1) 

06/09/2020 

 

concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading.  

 

STAGE TWO (2) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/02, 
approved on 18/12/2024, Lot 1 
DP1095407, scopes: Placement of all 
structural elements up to and include 
roof structure, excluding ground floor 
slab, ONLY.for Kane Constructions 
Pty Ltd – Lic. No.: 260517C, Certified 
by NSW Fair Trading. 

 

STAGE THREE CONSTRUCTION 
CERTIFICATE (CC3) 24/0085/03, 
approved on 19/03/2025 Lot 1 dp 
1095407, scopes: (ONLY) 
Construction of the approved slip lane, 
modifications to the kerb inlet pits and 
lighting upgrades at the intersection of 
the approved internal road and Darcy 
Road ONLY, Certified by NSW Fair 
Trading 

 EXTERNAL WALLS AND CLADDING    

B4 Prior to the issue of any relevant construction certificate, the Applicant must provide the Certifier 

with documented evidence that the products and systems proposed for use or used in the 

construction of external walls, including finishes and claddings such as synthetic or aluminium 

composite panels, comply with the requirements of the BCA. The Applicant must provide a copy 

of the documentation given to the Certifier to the Planning Secretary within seven days after the 

Certifier accepts it.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 OPERATIONAL NOISE – DESIGN OF MECHANICAL PLANT AND EQUIPMENT    

B5 Prior to the issue of any relevant construction certificate for the design of mechanical plant and 

equipment, the Applicant must incorporate the design related noise mitigation recommendations 

in the Noise and Vibration Impact Assessment Report, prepared by JHA, dated 23/06/2020, into 

the detailed design drawings. The Certifier must verify that all the design related noise mitigation 

measures have been incorporated into the design to ensure the development will not exceed the 

recommended operational noise levels identified in the submitted Noise and Vibration Impact 

Assessment Report  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 OPERATIONAL WASTE STORAGE AND PROCESSING    

B6 Prior to the issue of any relevant construction certificate for the operational waste storage and 

processing areas, the Applicant must obtain agreement from Council for the design of the 

operational waste storage area (where waste removal will be undertaken by Council). Where 

waste removal will be undertaken by a third party, the design of the operational waste storage 

area must be in accordance with Council’s standards and be approved by the Certifier. Evidence 

of the design and Council endorsement (where relevant) must be provided to the Certifier.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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 CAR PARKING AND SERVICE VEHICLE LAYOUT    

B7 Prior to the issue of any relevant construction certificate for car parking and service vehicle 

parking / loading / unloading areas, evidence must be submitted to the Certifier regarding the 

following:  

(a)  the location of the loading and unloading area for the parish church and CELC as 
well as waste collection area for both the developments;  

(b)  details of the size of the waste collection/service vehicle including the swept path to 
demonstrate that the service vehicle can manoeuvre in and out of the designated loading 
areas for the CELC and the parish church with no impacts on the traffic within the site;  

(c)  details to demonstrate that the operational access and parking arrangements comply 
with the following requirements:  

(i)  all vehicles can enter and leave the site in a forward direction;  

(ii)  the proposed 12 on-site car parking spaces are designed in accordance with 
the latest versions of AS 2890.1 and AS 2890.6; and  

(iii)  the loading/unloading/waste collection areas and swept path of the longest 
vehicle entering and exiting the site in association with the new work, as well as 
manoeuvrability through the site, are designed in accordance with the latest 
version of AS 2890.2.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 BICYCLE PARKING AND END-OF-TRIP FACILITIES    

B8 Prior to the issue of any relevant construction certificate, the following design details in relation 

to the secure bicycle parking and end-of-trip facilities must be submitted to the Certifier for 

approval:  

(a)  the provision of a minimum 209 bicycle parking spaces outlined in plans listed in 
condition A2;  

(b)  compliance of the layout, design and security of bicycle facilities with the minimum 
requirements of the latest version of AS 2890.3:2015 Parking facilities - Bicycle parking; 
and  

(c)  the provision of end-of-trip facilities for staff.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 ROADWORKS AND ACCESS    

B9 Prior to the issue of construction certificate for roadworks and access including the alterations to 

the Darcy Road/Mother Teresa driveway intersection and the Darcy Road/multi-storey car park 

intersection (unless approved under a separate development consent), the Applicant must submit 

design plans to the satisfaction of the relevant roads authority. The plans must:  

(a)  be prepared in accordance with Austroads Guide to Road Design in association with 
relevant supplements;  

(b)  be consistent with the driveway works shown in the following plans for the multi-
storey carpark and including a dedicated 25m left-turn lane on the south approach of the 
intersection (site exit approach) with an adjacent through and right-turn lane: 

Site Inspection and Personnel 

Interview 

Stage 3 Construction Certificate 

24/0085/03, certified by NSW Fair 

Trading, 19th March 2025 

Submission letter for WCC GLA – Civil 
Certificate for Public Domain Works 
Package dated 12 March 2025 with 
letter Reference Number SY192734-
10-CTCV02 (Rev 2) sent to Kane 

The Applicant submitted design plans to the satisfaction of the 

relevant roads authority, as evident in Stage 3 Construction 

Certificate 24/0085/03, certified by  – NSW Fair Trading, 19th 

March 2025, and were 

(a)  prepared in accordance with Austroads Guide to Road Design 
in association with relevant supplements;  

(b)  consistent with the driveway works shown in the following 
plans for the multi-storey carpark and including a dedicated 25m 

Compliant 
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Architectural Plans prepared by Alleanza Architecture 

CP-DA001 D Site Plan (Car park) 06/09/2020 

CP-DA002 C Site Analysis 06/09/2020 

CP-DA003 C Demolition Plan 06/09/2020 

CP-DA101 C Proposed Ground Floor 
Plan (Part1) 

06/09/2020 

(c) be consistent with the driveway alterations (Darcy Road/Mother Teressa driveway) 
shown in MP-DA-100 Issue G prepared by Alleanza Architecture dated 09/12/2024 and 
the civil engineering drawings submitted with the SRIS dated 06/09/2020 dated including 
separate left-turn slip lane and right-turn lanes; and 

(d) ensure that any modifications to the traffic control signals (TCS) for the Darcy 
Road/multi-storey car park intersection meet the TfNSW requirements. 

Note:  

• Approval must be obtained for roadworks under section 138 of the Roads Act 1993.  
• Approvals for TCS must be obtained under section 74&4) f the Roads Act 1993.  
• All costs associated with the proposed road upgrade works must be borne by the 

Applicant.  

Constructions Pty Ltd by Civil Section 
Manager on behalf of Northrop 
Consulting Engineers Pty Ltd. 

 

Terms and Conditions of Approval for 
Civil Design of the Westmead Catholic 
Campus Access Road at Darcy Road 
from the City of Parramatta.    

left-turn lane on the south approach of the intersection (site exit 
approach) with an adjacent through and right-turn lane: 

(c) consistent with the driveway alterations (Darcy Road/Mother 
Teressa driveway) shown in MP-DA-100 Issue G prepared by 
Alleanza Architecture dated 09/12/2024 and the civil engineering 
drawings submitted with the SRIS dated 06/09/2020 dated 
including separate left-turn slip lane and right-turn lanes; and 

(d) met the TfNSW requirements. 

 

 

 

B10 Prior to the issue of any construction certificate for the internal driveway works including the 

pedestrian crossing, construction of pedestrian footpath and removal of roundabout, the 

Applicant must submit design plans to the satisfaction of the Certifier.  

Personnel interview and document 
review 

 

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 
placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading.  

 

Stamped supporting documents 
attached to CC 24/0085/01: 

• WCC GLA – Civil Certificate 
for CC1 

• Specification lists for civil 
engineering construction 
works to be carried out in 
accordance with the City of 
Parramatta Council 
Development Guidelines.   

The Applicant submitted design plans to the satisfaction of the 
Certifier, attached to the CC1 submission documents to the 
Certifier.  

Compliant 

 PUBLIC DOMAIN WORKS    
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B11 Prior to the issue of the issue of the construction certificate for footpath or public domain works 

(where required), the Applicant must consult with Council and demonstrate to the Certifier that 

the streetscape design and treatment meets the requirements of Council, including addressing 

pedestrian management. The Applicant must submit documentation of approval for each stage 

from Council to the Certifier.  

Note: Separate construction certificate applications under the Roads Act 1993 are required to be 

submitted and approved by the relevant roads authority for roadworks or works within the public 

domain.  

Site inspection and personnel 
interview 

 

Stage 3 Construction Certificate 
24/0085/03, certified by NSW Fair 
Trading, 19th March 2025 

 

Civil Design Mark UP with Additional 
Conditions approved for construction 
by the City or Parramatta Council 
dated 04.03.25, completed to the 
satisfaction of Council Engineer 

 

S138 Pavement Approval email RE: 
[EXTERNAL] FW: Council Comments 
regarding Westmead Catholic 
Campus Intersection Works.  

 

Terms and Conditions of Approval for 
Civil Design of the Westmead Catholic 
Campus Access Road at Darcy Road 
from the City of Parramatta.    

The Applicant consulted with Council and demonstrated to the 

Certifier that the streetscape design and treatment meet the 

requirements of Council, including addressing pedestrian 

management. The Applicant must submit documentation of 

approval for each stage from the Council to the Certifier.  

 

Compliant 

 LANDSCAPING    

B12 Prior to the issue of any construction certificate, the Applicant must:  

(a)  update all Landscape Plans listed in condition A2 to reflect the current version of the 
architectural plans listed in condition A2, to the satisfaction of the Certifier; and  

(b)  prepare a Landscaping Strategy to the satisfaction of the Certifier, which:  

(i)  identifies any trees and other vegetation to be removed or retained on site and the 
location of the 130 proposed replacement trees; (ii)  include details of any proposed 
planting within the riparian corridor comprising a diversity of local native provenance 
species from the relevant native vegetation community; (iii)  specifies planting (where 
possible) of a diversity of local provenance native species trees, shrubs, and 
groundcovers from the native vegetation community (or communities) that once occurred 
on the site to improve biodiversity; (iv)  uses a diversity of advanced size local native 
trees (where possible) preferably with a plant container pot size of 200 litres, or greater 
in the landscape areas; (v)  provides enough area/space to allow any planted trees to 
grow to maturity on the site; and (vi)  includes an ongoing maintenance regime for the 
proposed planting including the commitment to replace any plants lost.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 STORMWATER MANAGEMENT SYSTEM    

B13 Prior to the issue of any relevant construction certificate, the Applicant must design an operational 

stormwater management system for the development and submit it to the satisfaction of the 

Certifier. The system must:  

(a)  be designed by a suitably qualified and experienced person(s);  

Personnel interview and document 
review 

 

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 

The Applicant designed an operational stormwater management 
system for the development and submitted it to the satisfaction of 
the Certifier. 

Compliant 
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CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

(b)  be generally in accordance with the conceptual design in the Civil Plans, prepared by 
Northrop submitted with the SRtS and amended proposal dated 6/09/2021;  

Civil Documentation, Prepared by Northrop 

Dwg No. Rev Name of Plan Date 

DA-C01.21 3 General Arrangement Plan 27/08/202
1 

DA-C02.01 3 Concept Sediment and Erosion 
Control Plan 

27/08/202
1 

DA-C02.11 3 Sediment and Erosion Control 
Details 

27/08/202
1 

DA-C03.01 3 Bulk Earthworks Cut and Fill Plan 27/08/202
1 

DA-C04.01 3 Siteworks and Stormwater 
Management Plan – Sheet 1 

27/08/202
1 

DA-C04.02 3 Siteworks and Stormwater 
Management Plan – Sheet 2 

27/08/202
1 

DA-C04.21 3 Stormwater Longitudinal Sections – 
Sheet 1 

27/08/202
1 

DA-C04.22 3 Stormwater Longitudinal Sections – 
Sheet 2 

27/08/202
1 

DA-C04.23 3 Stormwater Longitudinal Sections – 
Sheet 3 

27/08/202
1 

DA-C04.31 3 Stormwater Management Services – 
Sheet 1 

27/08/202
1 

DA-C04.32 2 Stormwater Management Services – 
Sheet 2 

27/08/202
1 

DA-C07.01 3 Details – Sheet 1 27/08/202
1 

DA-C07.02 2 Details – Sheet 2 27/08/202
1 

DA-C101.21 B General Arrangement Plan 06/09/202
1 

DA-C104.01 B Siteworks and Stormwater 
Management Plan 

06/09/202
1 

(c) include provisions for peak flow mitigation methods, consistent with the civil plans, to manage 

any adverse impacts and potential nuisance flooding derived from the local catchment;  

(d)  include details to demonstrate all habitable floor levels are located above the probable 

maximum flood level plus a 500mm freeboard;  

(e)  be in accordance with applicable Australian Standards;  

(f)  include stormwater quality treatment measures including rainwater tanks and other storage 

facilities; and  

(g)  ensure that the system capacity has been designed in accordance with Australian Rainfall 

and Runoff (Engineers Australia, 2016) and Managing Urban Stormwater: Council Handbook 

(EPA, 1997) guidelines.  

approved Demolition, site earthworks, 
placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading.  

 

Pdf copy of email submission, 
P2752r02v1_CC1_WCC GLA 
Construction, Westmead, dated 4 
November 202. 

 

Submission letter to Scott Kitching, 
Kane Constructions Pty Ltd, 
Reference SY192734-10-CTCV01-1 
WCC GLA Civil Design Certificate - 
CC1 re: WCC GLA – Civil Certificate 
for CC1 by Civil Section Manager on 
behalf of Northrop Consulting 
Engineers Pty Ltd.  

 

Civil Documentations and drawings 
prepared by Northrop 

 ACOUSTIC DETAILS    

B14 Prior to the issue of the relevant construction certificate for the school building, an addendum to 
the Noise and Vibration Impact Assessment Report, prepared by JHA, dated 23/06/2020 must 
be submitted to the satisfaction of the Planning Secretary. The report must:  

Personnel interview and document 
review.  

 

An addendum to the Noise and Vibration Impact Assessment 
Report, prepared by JHA, dated 23/06/2020 was submitted to the 
satisfaction of the Planning Secretary and the condition was 

Compliant 
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CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

(a)  be prepared by a suitably qualified acoustic consultant;  

(b)  include details of acoustic treatments on the floor, walls and ceiling of the internal recreation 
spaces within each of the floors; and  

(c)  demonstrate that the noise and vibration created by students using the indoor recreational 
areas on the upper levels do not adversely impact the amenity of the students within the 
classrooms of the levels immediately below.  

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 
placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading.  

 

CC1 Section 16. Other documentation 
addressing requirements of the 
conditions of development consent 
Condition C15: Construction Noise 
and Vibration Management Sub Plan. 

 

Pdf email evidence of Approval of 
Plan Strategy or Study from the 
Department of Planning, Housing and 
Infrastructure dated 15/04/2025, Re: 
Westmead Catholic Community 
Education Campus (SSD-10383) 
Acoustic Details, Conditions B5 and 
B14.  

addressed via Construction Noise and Vibration Management 
Plan prepared by: JHA, dated: 11/10/2024, evident in the 
submission documents for CC1.   

 

Approval sent through email response by the Department of 
Planning, Housing and Infrastructure dated 15/04/2025. 

B15 The construction certificate plans must demonstrate that the proposed building materials and 
design (for the school and the church) would achieve the recommendations for glazing and noise 
reduction as outlined in the Noise and Vibration Impact Assessment Report, prepared by JHA, 
dated 23/06/2020 and the addendum required by condition B14.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 GEOTECHNICAL INVESTIGATIONS    

B16 Prior to the issue of any relevant construction certificate, which involves disturbance of ground, 
further geotechnical investigations must be undertaken in accordance with section 8.12 of the 
Preliminary Geotechnical and Hydrogeological Assessment prepared by Martens date February 
2020. The results of the investigations and any additional recommendations must be submitted 
to the satisfaction of the Certifier.  

 Personnel interview and document 
review.STAGE ONE (1) 
CONSTRUCTION CERTIFICATE 
(CC) 24/0085/01, approved on 
11/12/2024, Lot 1 DP1095407, 
scopes: Site establishment, site 
preparation, approved Demolition, site 
earthworks, placement of 
subterranean structural works for 
nominated footings, pile caps and lift 
pits, church carpark, internal 
pedestrian crossing, and concrete 
paths, selected inground and under 
slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading.  

 

Further geotechnical investigations were undertaken dated 
19/10/2024, Preliminary Geotechnical and Hydrogeological 
Assessment provided by: Martens & Associates Pty Ltd, dated: 
February 2020 & Preliminary Site Investigation: provided by: 
Martens & Associates Pty Ltd, dated: February 2020.  

 

The results of the investigations and any additional 
recommendations were submitted to the satisfaction of the 
Certifier, verified in Section 16 of CC1. 

 

 

Compliant 
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Status 

CC1 Section 16. Other documentation 
addressing the requirements of the 
conditions of development consent 
Condition B16: Further Geotechnical 
Investigations:  

 

Preliminary Site Investigation: 
Westmead Catholic Community Stage 
1 - 2 Darcy Road, Westmead NSW. 
Document Reference: 
P1907547JR01V02 dated February 
2020 prepared by Martens Consulting 
Engineers. 

 

Additional Geotechnical Assessment 
Final Report document Reference: 
P2410360JR01V03 dated October 
2024 prepared by Martens 
Environmental Science & Engineering 

B17 The construction certificate plans must demonstrate that the recommendations of the Preliminary 
Geotechnical and Hydrogeological Assessment prepared by Martens dated February 2020 have 
been incorporated into the detailed design of the new buildings.  

 Personnel interview and document 
review. 

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 
placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading.  

 

BCA-stamped CC1 Supporting 
documents: 

• Remedial Action Plan Final 
Report, Document Number: 
P2410382JR02V02 dated 
December 2024 prepared by 
Marten Environmental 
Science & Engineering. 

• Preliminary Site 
Investigation: Westmead 
Catholic Community Stage 1, 
Document No. 
P1907547JR01V01 dated 
February 2020 prepared by 
Martens Consulting 
Engineers 

The construction certificate plans demonstrated the 
recommendations of the Preliminary Geotechnical and 
Hydrogeological Assessment prepared by Martens dated 
February 2020 have been incorporated into the detailed design of 
the new buildings.  

Compliant 
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 WIND TUNNEL TESTING    

B18 Prior to the issue of any relevant construction certificate for the school, wind tunnel testing must 
be undertaken as recommended by Qualitative Wind Assessment for: Westmead Catholic 
Community- Project 1 Stage 1 prepared by CPP dated February 2020. Any design 
recommendations / landscaping recommendations of the wind tunnel testing report must be 
implemented in the detailed design plans / landscaping for the development.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

B19 If the recommendation of the detailed wind report following the wind tunnel testing require 
amendment to the design of the external appearance of the building or the addition of screens 
then the amended design plans / landscaping plans must be submitted to the Planning Secretary 
for approval, prior to the issue of the construction certificate for the school. The amended plans 
must be supported by the submission of written evidence confirming that the amended design / 
landscaping plans do not otherwise significantly reduce solar access to the recreation areas 
within the building or detract from the overall architectural outcomes.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 DETAILED PLANS FOR THE CELC    

B20 The construction certificate plans for the CELC must include toilets, laundry facilities, nappy 

changes areas in accordance with the Department’s Child Care Planning Guidelines.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 ACCESS REPORT    

B21 Prior to the issue of any relevant construction certificate, the Applicant must provide evidence to 

the Certifier from an appropriately qualified person, that the works that are the subject of this 

development are designed to provide access and facilities for people with a disability, in 

accordance with the relevant legislation and the recommendations of the Access Review – Final, 

dated 28 February 2020 prepared by Morris Goding Access Consulting.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

PART C             PRIOR TO COMMENCEMENT OF CONSTRUCTION 

 NOTIFICATION OF COMMENCEMENT    

C1 The Applicant must notify the Planning Secretary in writing of the dates of the intended 
commencement of construction and operation at least 48 hours before those dates.  

Post Approval of Notification of 
Commencement,  

• WCC-WS2B GLA Building 
Construction 
Commencement Notification 
for Condition C1, dated 05 
February 2025. 

• Department of Planning, 
Housing & Infrastructure - 
Westmead Catholic 
Community Education 
Campus (SSD-10383) 
Aboriginal Heritage 
Interpretation Strategy – 
Time Extension Request, 
Condition D30, dated 
30/01/2025, sent to Catholic 
Education Office of Diocese 
of Parramatta, from Social 
Infrastructure Projects 
Infrastructure Management. 

• Extension of Time Request 
for Westmead Catholic 
Community Education 
Campus, 4 March 2025, sent 

Non-Compliant NC-01: 

The Applicant notified the Planning Secretary in writing of the 
dates of the intended commencement of construction after the 
commencement of construction which was dated 11 December 
2024 and the written notification of commencement was sent to 
the Department on 05 February 2025.  

 

Auditor Recommendation:  

This non-compliance has now been addressed by the submission 
of the written notification by the Applicant dated 21 February 2025 
during the request for the extension of the audit.  

 

The Applicant must ensure that all written notifications are to be 
submitted to the Department within the timeframe stipulated in the 
condition.  

 

 

Non-Compliant 
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via the Major Projects Portal 
only by Team Leader 
Compliance Metro to WINIM. 

C2 If the construction or operation of the development is to be staged, the Planning Secretary must 
be notified in writing at least 48 hours before the commencement of each stage, of the date of 
commencement and the development to be carried out in that stage.  

Post Approval of Notification of 
Commencement,  

• WCC-WS2B GLA Building 
Construction 
Commencement Notification 
for Condition C1, dated 05 
February 2025. 

• Department of Planning, 
Housing & Infrastructure - 
Westmead Catholic 
Community Education 
Campus (SSD-10383) 
Aboriginal Heritage 
Interpretation Strategy – 
Time Extension Request, 
Condition D30, dated 
30/01/2025, sent to Catholic 
Education Office of Diocese 
of Parramatta, from Social 
Infrastructure Projects 
Infrastructure Management. 

As per the above non-compliant the Applicant must ensure that the 
next stage of work i.e. Stage 2 and Stage 3 must be notified in 
writing prior to construction.  

 

Auditor’s Note:  

Ensure that the notification to the Department prior to the 
commencement of Stage 2 and Stage3 must be done.  

Compliant 

 

Note-01 

 CERTIFIED DRAWINGS    

C3 Prior to the commencement of any construction, the Applicant must submit to the satisfaction of 

the Certifier structural drawings prepared and signed by a suitably qualified practising Structural 

Engineer that demonstrates compliance with this development consent.  

Personnel interview and document 
review 

 

STAGE TWO (2) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/02, 
approved on 18/12/2024, Lot 1 
DP1095407, scopes: Placement of all 
structural elements up to and include 
roof structure, excluding ground floor 
slab, ONLY.for Kane Constructions 
Pty Ltd – Lic. No.: 260517C, Certified 
by NSW Fair Trading. 

 

STRUCTURAL DOCUMENTATION - 
WCCGLA-CC2-Structural Drawings-
241211, attached to CC2 submission.  

The Applicant submitted to the satisfaction of the Certifier 
structural drawings prepared and signed by a suitably qualified 
practising Structural Engineer that demonstrate compliance with 
this development consent.  

Compliant 

 EXTERNAL WALLS AND CLADDING    

C4 Prior to the commencement of any relevant construction stage, the Applicant must provide the 

Certifier with documented evidence that the products and systems proposed for use or used in 

the construction of external walls, including finishes and claddings such as synthetic or aluminium 

composite panels, comply with the requirements of the BCA. The Applicant must provide a copy 

of the documentation given to the Certifier to the Planning Secretary within seven days after the 

Certifier accepts it.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

C5 Prior to the commencement of any construction, the Applicant must:  Site inspection and personnel 
interview 

The Applicant: Compliant 
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(a)  consult with the relevant owner and provider of services and Infrastructure that are likely to 
be affected by the development to make suitable arrangements for access to, diversion, 
protection and support of the affected infrastructure;  

(b)  prepare a Pre-Construction Dilapidation Report identifying the condition of all public (non- 
residential) infrastructure and assets in the vicinity of the site (including roads, gutters and 
footpaths) that have potential to be affected;  

(c)  submit a copy of the Pre-Construction Dilapidation Report to the asset owner, Certifier and 
Council; and  

(d)  provide a copy of the Pre-Construction Dilapidation Report to the Planning Secretary when 
requested.  

 

Westmead Catholic Community - GLA 
Building - Pre-Construction 
Dilapidation Report, prepared by Opal 
Dilapidations, Reference Number 
OD3763 Rev00, dated 8th October 
2024. 

 

Westmead Catholic Community - GLA 
Building - Pre Construction 
Dilapidation Report (SSDA 10383), 
email submission to PCC Council on 
5/2/2025. 

(a)  consulted with the relevant owner and provider of services and 
Infrastructure that are likely to be affected by the development to 
make suitable arrangements for access to, diversion, protection 
and support of the affected infrastructure;  

(b)  prepared a Pre-Construction Dilapidation Report identifying 
the condition of all public (non-residential) infrastructure and 
assets in the vicinity of the site (including roads, gutters and 
footpaths) that have the potential to be affected;  

(c)  submitted a copy of the Pre-Construction Dilapidation Report 
to the asset owner, Certifier and Council; and  

(d)  provided a copy of the Pre-Construction Dilapidation Report to 
the Planning Secretary. 

 PRE-CONSTRUCTION SURVEY – ADJOINING PROPERTIES    

C6 Prior to the commencement of any construction, the Applicant must offer a pre-construction 
survey to owners of residential/heritage listed /commercial buildings that are likely to be impacted 
by the development.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

C7 Where the offer for a pre-construction survey is accepted (as required by condition C6), the 
Applicant must arrange for a survey to be undertaken by a suitably qualified and experienced 
expert prior to the commencement of vibration generating works that could impact on the 
identified buildings.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

C8 Prior to the commencement of any vibration generating works that could impact on the buildings 
surveyed as required by condition C7, the Applicant must:  

(a)  provide a copy of the relevant survey to the owner of each residential building surveyed in 
the form of a Pre-Construction Survey Report;  

(b)  submit a copy of the Pre-Construction Survey Report to the Certifier; and  

(c)  provide a copy of the Pre-Construction Survey Report to the Planning Secretary when 
requested.  

Note: Only information relating to the relevant dwelling must be given to the owner/tenant.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 COMMUNITY COMMUNICATION STRATEGY    

C9 No later than two weeks before the commencement of any construction, a Community 

Communication Strategy must be submitted to the Planning Secretary for approval and be 

approved by the Planning Secretary prior to the commencement of construction or within another 

timeframe agreed with the Planning Secretary. The Community Communication Strategy must 

provide mechanisms to facilitate communication between the Applicant, the relevant Council and 

the community (including adjoining affected landowners and businesses, and others directly 

impacted by the development), during the design and construction of the development and for a 

minimum of 12 months following the completion of construction.  

The Community Communication Strategy must:  

(a)  identify people to be consulted during the design and construction phases;  

Personnel interview and document 
review  

 

Westmead Catholic Community 
Education Campus Community 
Communication Strategy dated 111 
December 2024 prepared by URBIS. 

 

Post Approval 
Form_20241015062632 with 
document attachment - CSPD - WCC 
Community Communications Strategy 
- V2.pdf. 

 

A Community Communication Strategy was submitted to the 
Planning Secretary for approval and approved by the Planning 
Secretary prior to the commencement of construction or within 
another timeframe agreed with the Planning Secretary.  

 

The Community Communication Strategy included: CCS Section 
1.1. CROSS-REFERENCE OF CONSENT REQUIREMENTS 

• Table 1 identifies the references within this CCS as they 
relate to the requirements under Development Consent 
Condition SSD-10383 – Community Communication 
Strategy. 

• Sections 4 to 5 addressed the requirements for items (a) to 
(e) of condition C9: 

Compliant 
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(b)  set out procedures and mechanisms for the regular distribution of accessible information 
about or relevant to the development;  

(c)  provide for the formation of community-based forums, if required, that focus on key 
environmental management issues for the development;  

(d)  set out procedures and mechanisms:  

(i)  through which the community can discuss or provide feedback to the Applicant;  

(ii)  through which the Applicant will respond to enquiries or feedback from the 
community; and  

(iii)  to resolve any issues and mediate any disputes that may arise in relation to 
construction and operation of the development, including disputes regarding rectification 
or compensation.  

(e)  include any specific requirements around traffic, noise and vibration, visual impacts, amenity, 
flora and fauna, soil and water, contamination, heritage.  

 (a) people to be consulted during the design and construction 
phases;  

(b)  procedures and mechanisms for the regular distribution of 
accessible information about or relevant to the development;  

(c)  for the formation of community-based forums 

(d) procedures and mechanisms:  

(i)  through which the community can discuss or provide 
feedback to the Applicant;  

(ii)  through which the Applicant will respond to enquiries 
or feedback from the community; and  

(iii)  to resolve any issues and mediate any disputes that 
may arise in relation to construction and operation of the 
development, including disputes regarding rectification or 
compensation. 

 

(e)  include any specific requirements around traffic, noise and 
vibration, visual impacts, amenity, flora and fauna, soil and 
water, contamination, heritage.  

 DEMOLITION    

C10 Prior to the commencement of any construction, demolition work plans required by AS 2601- 

2001 The demolition of structures (Standards Australia, 2001) must be accompanied by a written 

statement from a suitably qualified person that the proposals contained in the work plan comply 

with the safety requirements of the Standard. The work plans and the statement of compliance 

must be submitted to the Certifier and Planning Secretary.  

Site inspection and personnel 
interview 

 

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 
placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading. 

 

WCCGLA-CVE-DWG-PDWC01.31-
PDF [STAMPED] dated 04.03.25 by 
the City of Parramatta Council Group 
Manager Environment & 
Sustainability.  

The required AS 2601-001-compliant Demolition work plans and 
the statement of compliance were submitted to the Certifier and 
Planning Secretary.  

Compliant 

 ENVIRONMENTAL MANAGEMENT PLAN REQUIREMENTS    

C11 Management plans required under this consent must be prepared having regard to relevant 

guidelines, including but not limited to the Environmental Management Plan Guideline: Guideline 

for Infrastructure Projects (DPIE April 2020).  

Personnel interview and document 
review. 

 

Management plans required under this consent was prepared 

having regard to relevant guidelines, including but not limited to 

Compliant 
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Note: The Environmental Management Plan Guideline is available on the Planning Portal at:  

https://www.planningportal.nsw.gov.au/majorprojects/assessment/post-approval  

Note: The Planning Secretary may waive some of these requirements if they are unnecessary 

or unwarranted for particular management plans  

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 
placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading.  

 

Construction Environmental 

Management Plan, 22/11/24, 

authorised by Project Manager, Kane, 

Revision 1.   

the Environmental Management Plan Guideline: Guideline for 

Infrastructure Projects (DPIE April 2020).  

 

 CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN    
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CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

C12 Prior to the commencement of any construction, the Applicant must submit a Construction 

Environmental Management Plan (CEMP) to the Certifier and provide a copy to the Planning 

Secretary. The CEMP must include, but not be limited to, the following:  

(a) Details of: 

(i) hours of work 

(ii) 24-hour contact details of site manager; 

(iii) management of dust and odour to protect the amenity of the neighbourhood; 

(iv) stormwater control and discharge; 

(v) measures to ensure that sediment and other materials are not tracked onto the 

roadway by vehicles leaving the site; 

(vi) the water source to be used for construction; 

(vii) external lighting in compliance with AS 4282-2019 Control of the obtrusive effects of 

outdoor lighting; 

(viii) community consultation and complaints handling as set out in the Community 

Communication Strategy required by condition C9; 

(ix) detail the quantities of each waste type generated during construction and the 

proposed reuse, recycling and disposal locations; 

(b) Construction Traffic and Pedestrian Management Sub-Plan (see condition C14); 

(c) Construction Noise and Vibration Management Sub-Plan (see condition C15); 

(d) Construction Waste Management Sub-Plan (see condition C16); 

(e) Construction Soil and Water Management Sub-Plan (see condition C17); 

(f) Flood Emergency Response Sub-Plan (see condition C18); 

(g) an unexpected finds protocol for contamination and associated communications procedure; 

and 

(h) an unexpected finds protocol for Aboriginal and non-Aboriginal heritage and associated 

communications procedure. 

Personnel interview and document 
review 

 

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 
placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading.  

 

• CC1 Section 16. Other 
Documentation Addressing 
Requirements of The Conditions 
of Development Consent 
Condition C12 & C13: 
Construction Environmental 
Management Plan, addressed 
with Construction Environmental 
Management Plan: prepared by: 
Kane, dated: 22/11/2024 

 

Construction Environmental 
Management Plan, Revision 1 dated 
22 November 2024, prepared by 
Kane Constructions and as updated 
as a response to additional 
information submitted on 24 March 
2025; 

 

Pdf copy of WS2B - GLA Building at 
2 Darcy Road, Westmead (SSD-
10383) Construction Environmental 
Management Plan (CEMP) for 
Condition C12, dated 07 February 
2025. 

 

Pdf copy of submission of CEMP and 
sub-plans (CEMP package) 
Westmead Catholic Community 
Education Campus (SSD-10383) 
Construction Environmental 
Management Plan and Sub-Plans, 
Condition C12, dated 07/04/2025, 
submitted to the Department of 

The Applicant submitted a Construction Environmental 
Management Plan (CEMP) to the Certifier and provided a copy to 
the Planning Secretary, including:  

 

(a) Details of: 

(i) hours of work 

(ii) 24-hour contact details of site manager; 

(iii) management of dust and odour to protect the amenity 

of the neighbourhood; 

(iv) stormwater control and discharge; 

(v) measures to ensure that sediment and other materials 

are not tracked onto the roadway by vehicles leaving 

the site; 

(vi) the water source to be used for construction; 

(vii) external lighting in compliance with AS 4282-2019 

Control of the obtrusive effects of outdoor lighting; 

(viii) community consultation and complaints handling as set 

out in the Community Communication Strategy 

required by condition C9; 

(ix) detail the quantities of each waste type generated 

during construction and the proposed reuse, recycling 

and disposal locations; 

(b) Construction Traffic and Pedestrian Management Sub-Plan 

(see condition C14); 

(c) Construction Noise and Vibration Management Sub-Plan 

(see condition C15); 

(d) Construction Waste Management Sub-Plan (see condition 

C16); 

(e) Construction Soil and Water Management Sub-Plan (see 

condition C17); 

(f) Flood Emergency Response Sub-Plan (see condition C18); 

(g) an unexpected finds protocol for contamination and 

associated communications procedure; and 

(h) an unexpected finds protocol for Aboriginal and non-

Aboriginal heritage and associated communications 

procedure. 

Compliant 
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CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

Planning, Housing, and 
Infrastructure. 

C13 The Applicant must not commence construction of the development until the CEMP is approved 
by the Certifier and a copy submitted to the Planning Secretary.  

Personnel interview and document 
review. 

 

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 

The CEMP was approved by the Certifier on 11/12/2024 and 
construction commenced on the 11/12/2024 as per the WiNIM 
letter to the Department on 21 February 2025.  

 

Non-Compliant NC-02:  

However, the copy of the CEMP was submitted to the Planning 
Secretary on 7 February 2025 which is non-compliant to this 
condition.  

Non-Compliant 



 

APPENDIX A - AUDIT TABLE – SSD-10383 – INDEPENDENT AUDIT (IA1) 6 MAY 2025  

SSD 10383 WCC-GLA STAGE 1 AUDIT REPORT IA1_FINAL                       P a g e  | 54 

CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading.  

 

CC1 Section 16. Other 
Documentation Addressing 
Requirements of The Conditions of 
Development Consent Condition C12 
& C13: Construction Environmental 
Management Plan, addressed with 
Construction Environmental 
Management Plan: prepared by: 
Kane, dated: 22/11/2024 

 

Construction Environmental 
Management Plan, Revision 1 dated 
22 November 2024, prepared by Kane 
Constructions and as updated as a 
response to additional information 
submitted on 24 March 2025; 

 

Pdf copy of WS2B - GLA Building at 
2 Darcy Road, Westmead (SSD-
10383) Construction Environmental 
Management Plan (CEMP) for 
Condition C12, dated 07 February 
2025. 

 

Pdf copy of submission of CEMP and 
sub-plans (CEMP package) 
Westmead Catholic Community 
Education Campus (SSD-10383) 
Construction Environmental 
Management Plan and Sub-Plans, 
Condition C12, dated 07/04/2025, 
submitted to the Department of 
Planning, Housing, and 
Infrastructure. 

 

Auditor Recommendation:  

The Applicant must not commence construction of the 
development at each stage until the CEMP is approved by the 
Certifier and a copy submitted to the Planning Secretary. 

C14 The Construction Traffic and Pedestrian Management Sub-Plan (CTPMSP) must be prepared to 
achieve the objective of ensuring safety and efficiency of the road network and address, but not 
be limited to, the following:  

(a)  be prepared by a suitably qualified and experienced person(s);  

(b)  be prepared in consultation with Council and TfNSW;  

Site inspection and personnel 
interview. 

 

Construction Traffic and Pedestrian 
Management Sub-Plan prepared by 
Ason Group dated 25/10/2024, 
Reference Number: P2702r01v01. 

The Construction Traffic and Pedestrian Management Sub-Plan 
(CTPMSP) was prepared to achieve the objective of ensuring 
safety and efficiency of the road network and addressed items: 

(a)  prepared by a suitably qualified and experienced person(s);  

(b)  prepared in consultation with Council and TfNSW;  

Compliant 
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CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

(c)  detail the measures that are to be implemented to ensure road safety and network efficiency 
during construction in consideration of potential impacts on general traffic, cyclists and 
pedestrians and bus services;  

(d)  detail heavy vehicle routes, access and parking arrangements;  

(e)  detail construction vehicle access arrangements to demonstrate that:  

(i)  construction vehicles can enter and leave the site in a forward direction; and  

(ii)  the swept path of the longest construction vehicle entering and exiting the site in 
association with the new work, as well as manoeuvrability through the site, is in accordance 
with the latest version of AS 2890.2;  

(f)  include details regarding safety of vehicles and pedestrians accessing adjoining properties, 
where shared vehicle and pedestrian access occurs;  

(g)  include details to demonstrate how the cumulative impacts of the concurrent construction of 
the development and the multi-storey car park (if applicable) would be managed;  

(h)  include details to demonstrate the construction vehicle access arrangements and existing 
student / staff access to the site during construction works to ensure safe operation of the school 
at all times; and  

(i)  detail the operational requirements for any Work Zones needed.  

• Construction Impacts in sections 
3.1 – 3.8, pp.15-17 

• Proposed works and staging, 
section 2, pp.7-14 

• Truck Routes, section 2.8, p 12 

• Temporary Traffic Management 
Method, section 2.9, p.13 

• Risk Assessment, section 2.10 p. 
13 

• Appendix A. Vehicle Swept Paths 

• Appendix B. Traffic Guidance 
Scheme 

• Appendix C. Risk Assessment 

• Appendix D. Driver Code of 
Conduct 

(c)  detailed the measures that are to be implemented to ensure 
road safety and network efficiency during construction in 
consideration of potential impacts on general traffic, cyclists and 
pedestrians and bus services;  

(d)  detailed heavy vehicle routes, access and parking 
arrangements;  

(e)  detailed construction vehicle access arrangements to 
demonstrate that:  

(i)  construction vehicles can enter and leave the site in a 
forward direction; and  

(ii)  the swept path of the longest construction vehicle entering 
and exiting the site in association with the new work, as well 
as manoeuvrability through the site, is in accordance with the 
latest version of AS 2890.2;  

(f)  included details regarding safety of vehicles and pedestrians 
accessing adjoining properties, where shared vehicle and 
pedestrian access occurs;  

(g)  included details to demonstrate how the cumulative impacts of 
the concurrent construction of the development and the multi-
storey car park (if applicable) would be managed;  

(h)  included details to demonstrate the construction vehicle 
access arrangements and existing student / staff access to the site 
during construction works to ensure safe operation of the school 
at all times; and  

(i)  detailed the operational requirements for any Work Zones 
needed.  

C15 The Construction Noise and Vibration Management Sub-Plan (CNVMSP) must address, but not 

be limited to, the following:  

(a)  be prepared by a suitably qualified and experienced noise expert;  

(b)  be consistent with the recommendations of the Noise and Vibration Impact Assessment 
Report, prepared by JHA, dated 23/06/2020;  

(c)  describe procedures for achieving the noise management levels in EPA’s Interim 
Construction Noise Guideline (DECC, 2009);  

(d)  describe the measures to be implemented to manage high noise generating works such as 
piling, in close proximity to sensitive receivers;  

(e)  include strategies that have been developed with the community for managing high noise 
generating works;  

Site inspection and personnel 
interview.  

 

Construction Noise and Vibration 
Management Plan Westmead 
Catholic Community - GLA Building 
Acoustic Services, prepared by JHA 
Services, dated 23/10/2024 Revision 
B, issued to Kane Construction Pty 
Ltd: 

• Noise and Vibration Criteria, 
section 4, pp. 10-14 

• Noise and Vibration Control 
Recommendations, section 
7, pp. 27-34 

• Appendix A – Community 
Communication Strategy 

 

The Construction Noise and Vibration Management Sub-Plan 
(CNVMSP), prepared by JHA Consulting Engineers on behalf of 
Kane Construction Pty Ltd that also purposedly addressed 
Condition of Consent (SSDA 10383) including this condition: 

(a) prepared by a suitably qualified and experienced noise expert;  

(b)  consistent with the recommendations of the Noise and 
Vibration Impact Assessment Report, prepared by JHA, dated 
23/06/2020;  

(c)  described procedures for achieving the noise management 
levels in EPA’s Interim Construction Noise Guideline (DECC, 
2009);  

(d)  described the measures to be implemented to manage high 
noise generating works such as piling, in close proximity to 
sensitive receivers;  

Compliant 
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(f)  describe the community consultation undertaken to develop the strategies in condition C15(e);  

(g)  includes details of the noise management measures (including scheduling of activities, noise 
barriers within the site, hoardings etc) that would be installed to ensure that existing students / 
staff within the site are not impacted by the construction noise;  

(h)  include a complaints management system that would be implemented for the duration of the 
construction; and  

(i)  include a program to monitor and report on the impacts and environmental performance of 
the development and the effectiveness of the management measures in accordance with 
condition C12.  

 (e)  included strategies that have been developed with the 
community for managing high noise generating works;  

(f)  described the community consultation undertaken to develop 
the strategies in condition C15(e);  

(g)  included details of the noise management measures (including 
scheduling of activities, noise barriers within the site, hoardings 
etc) that would be installed to ensure that existing students / staff 
within the site are not impacted by the construction noise;  

(h)  included a complaints management system that would be 
implemented for the duration of the construction; and  

(i)  included a program to monitor and report on the impacts and 
environmental performance of the development and the 
effectiveness of the management measures in accordance with 
condition C12. 

C16 The Construction Waste Management Sub-Plan (CWMSP) must address, but not be limited to, 
the procedures for the management of waste comprising:  

(a)  the recording of quantities, classification (for materials to be removed) and validation (for 
materials to remain) of each type of waste generated during construction and proposed use;  

(b)  information regarding the recycling and disposal locations; and  

(c)  confirmation of the contamination status of the development areas of the site based on the 
validation results.  

Personnel interview and document 
review 

 

Construction & Demolition Waste 
Management Plan (CWMSP), 
27/10/2024 Revision C, prepared by 
Elephants Foot Consulting.  

• General Waste Management 
Provision, section 3, pp. 5-8 

• Site-specific Waste 
Management Provisions, 
section 4, pp.9-19, including 
recycling directory and 
location and design of Waste 
Management Facilities 

•  

The Construction Waste Management Sub-Plan (CWMSP) 
addressed, but not be limited to, the procedures for the 
management of waste comprising:  

(a)  the recording of quantities, classification (for materials to be 
removed) and validation (for materials to remain) of each type of 
waste generated during construction and proposed use;  

(b)  information regarding the recycling and disposal locations; and  

(c)  confirmation of the contamination status of the development 
areas of the site based on the validation results. 

Note: Validation results of site contamination is pending until the 

excavation works have been completed for all stages.  

Compliant 

Note-02 

C17 The Applicant must prepare a Construction Soil and Water Management Plan (CSWMSP) and 
the plan must address, but not be limited to the following:  

(a)  be prepared by a suitably qualified expert, in consultation with Council;  

(b)  describe all erosion and sediment controls to be implemented during construction, as a 
minimum, in accordance with the publication Managing Urban Stormwater: Soils & Construction 

(4th edition, Landcom 2004) commonly referred to as the ‘Blue Book’;  

(c)  include an Acid Sulfate Soils Management Plan, if required, including measures for the 
management, handling, treatment and disposal of acid sulfate soils, including monitoring of water 
quality at acid sulfate soils treatment areas.  

(d)  provide a plan of how all construction works will be managed in a wet-weather events (i.e. 
storage of equipment, stabilisation of the Site);  

Site inspection and personnel 
interview 

 

Civil Engineering Report: Soil & Water 
Management Plan, Project Number 
SY192734-10, Rev 3, prepared by 
Northrop, dated 15/11/2024. 

• Erosion and Sediment 
Control, section 2, pp.5-6 

 

Preliminary Site Investigation: 
Westmead Catholic Community Stage 
1 - 2 Darcy Road, Westmead NSW. 
Document Reference: 
P1907547JR01V02 dated February 
2020 prepared by Martens Consulting 
Engineers. 

The Applicant prepared a Construction Soil and Water 
Management Plan (CSWMSP) and the plan was: 

(a)  prepared by a suitably qualified expert, in consultation with 
Council;  

(b)  described all erosion and sediment controls to be implemented 
during construction, as a minimum, in accordance with the 

publication Managing Urban Stormwater: Soils & Construction (4th 

edition, Landcom 2004) commonly referred to as the ‘Blue Book’;  

(c)  included an Acid Sulfate Soils Management Plan, if required, 
including measures for the management, handling, treatment and 
disposal of acid sulfate soils, including monitoring of water quality 
at acid sulfate soils treatment areas.  

Compliant 
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(e)  detail all off-Site flows from the Site; and  

(f)  describe the measures that must be implemented to manage stormwater and flood flows for 
small and large sized events, including, but not limited to, 1 in 5-year ARI and 1 in 100-year ARI 
[flood prone sites]).  

 

Additional Geotechnical Assessment 
Final Report document Reference: 
P2410360JR01V03 dated October 
2024 prepared by Martens 
Environmental Science & Engineering 

(d)  provided a plan of how all construction works will be managed 
in a wet-weather events (i.e. storage of equipment, stabilisation of 
the Site);  

(e)  detailed all off-Site flows from the Site; and  

(f)  described the measures that must be implemented to manage 
stormwater and flood flows for small and large sized events, 
including, but not limited to, 1 in 5-year ARI and 1 in 100-year ARI 
[flood prone sites]). 

C18 The Flood Emergency Response Sub-Plan (FERSP) must address, but not be limited to, the 
following:  

(a)  be prepared by a suitably qualified and experienced person(s);  

(b)  address the provisions of the Floodplain Risk Management Guidelines (EESG);  

(c)  include details of:  

(i)  the flood emergency responses for both construction and operation phases of the 
development; 

(ii)  predicted flood levels;  

(iii)  flood warning time and flood notification;  

(iv)  assembly points and evacuation routes;  

(v)  evacuation and refuge protocols; and  

(vi)  awareness training for employees and contractors, and students.  

Site inspection and personnel 
interview. 

 

Construction Flood Emergency 
Response Sub-Plan, SY192734 / 
Version 2, prepared by Northrop, 
dated 13 November 2024: 

 

 

The Flood Emergency Response Sub-Plan (FERSP): 

(a) was prepared by a suitably qualified and experienced 
person(s);  

(b)  addressed the provisions of the Floodplain Risk Management 
Guidelines (EESG);  

(c)  included details of:  

(i)  the flood emergency responses for both construction and 
operation phases of the development; 

(ii)  predicted flood levels;  

(iii)  flood warning time and flood notification;  

(iv)  assembly points and evacuation routes;  

(v)  evacuation and refuge protocols; and  

(vi)  awareness training for employees and contractors, and 
students.  

Compliant 

 ECOLOGICALLY SUSTAINABLE DEVELOPEMNT    

C19 Prior to the commencement of any construction, unless otherwise agreed by the Planning 

Secretary, the Applicant must demonstrate that Ecologically Sustainable Development is being 

achieved by either:  

(a) registering for a minimum 4-star Green Star rating with the Green Building Council Australia 

and submit evidence of registration to the Certifier; or  

(b) seeking approval from the Planning Secretary for an alternative certification process. 

Site inspection and personnel 
interview. 

 

Pdf copy of email evidence of 
registration for Green Star Building, 
subject:: GS-12307B Westmead 
Catholic Community - Primary School 
Building / GLA Building (TBC) – 
REGISTERED: 

• registered on 1 Mar 2024,  

• certified on 21 Mar 2024, by the 
Green Building Council Australia 

Prior to the commencement of any construction, the Applicant 

demonstrated that Ecologically Sustainable Development is 

achieved by:  

(a) registering for a minimum 4-star Green Star rating with the 

Green Building Council Australia and submit evidence of 

registration to the Certifier; 

Compliant 

 ABORIGINAL HERITAGE MANAGEMENT PLAN    

C20 Prior to the commencement of any relevant construction stage which involves ground 
disturbance, the Applicant must prepare an Aboriginal Cultural Heritage Management Plan 

Site inspection and personnel 
interview. 

 

Prior to the commencement of any relevant construction stage 
which involves ground disturbance, the Applicant prepared an 
Aboriginal Cultural Heritage Management Plan (ACHMP) to the 

Compliant 
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(ACHMP) to the satisfaction of the Planning Secretary. The plan must address, but not be limited 
to, the following:  

(a)  be prepared by a suitably qualified and experienced expert in consultation with the Registered 
Aboriginal Parties;  

(b)  include measures to manage and mitigate extant Aboriginal sites and objects that may be 
recovered from the excavations undertaken within the site;  

(c)  recognise and acknowledge the continued Aboriginal connection of the project area to the 
Aboriginal community;  

(d)  include procedures for cataloguing and onsite storing / protection of the Aboriginal artefacts 
(if discovered);  

(e)  include a Care Agreement between the school and the Registered Aboriginal Parties (RAPs) 
to ensure appropriate management of the long-term care and curation of any artefacts recovered 
from the project area; and  

(f)  include management procedures of any recovered Aboriginal objects within the project area, 
the long-term care and control procedures for Aboriginal objects and obligations of all parties as 
detailed in the Care Agreement.  

Aboriginal Heritage Management 
Plan, prepared by Comber 
Consultants, dated April 2024, version 
A.2024 -addressing condition C20.  

 

Pdf email evidence with the Heritage 
NSW, including discussion about 
consultation with and submission of 
documents to RAPs:  

• DOC24/736500 - Westmead 
Catholic Community (SSD-
10383, sent 26 September 
2024 to Comber Consultants; 

• from Comber Consultants to 
HNSW dated 30 August 
2024, RE: Request #35147 
has been updated: 
Westmead Catholic 
Community  

• email attachment – 
Department of Climate 
Change, Energy, the 
Environment and Water - 
Advice on Compliance with 
Conditions – State Significant 
Development, dated 29 
August 2024 

• Attachment A – Preliminary 
review of the Westmead 
Catholic Community 
Research Design 

 

Email exchange evidence of 
[EXTERNAL] FW: WCC- Westmead 
Catholic Community (SSD-10383), 
between Comber Consultants and 
WINIM dated 2 October 2024 and 11 
December 2024, including internal 
email of acceptance/approval of the 
project by HNSW.  

satisfaction of the Planning Secretary through Comber 
Consultants: 

(a)  prepared by a suitably qualified and experienced expert in 
consultation with the Registered Aboriginal Parties;  

(b)  included measures to manage and mitigate extant Aboriginal 
sites and objects that may be recovered from the excavations 
undertaken within the site;  

(c)  recognised and acknowledged the continued Aboriginal 
connection of the project area to the Aboriginal community;  

(d)  included procedures for cataloguing and onsite storing / 
protection of the Aboriginal artefacts (if discovered);  

(e)  included a Care Agreement between the school and the 
Registered Aboriginal Parties (RAPs) to ensure appropriate 
management of the long-term care and curation of any artefacts 
recovered from the project area; and  

(f)  included management procedures of any recovered Aboriginal 
objects within the project area, the long-term care and control 
procedures for Aboriginal objects and obligations of all parties as 
detailed in the Care Agreement. 

C21 The Applicant must prepare “An Application for the transfer of Aboriginal objects for safekeeping”, 
signed by the Westmead Catholic Community and the RAPs (under the provisions of the National 
Parks and Wildlife Services Act) and submit the signed copy to the Planning Secretary for 
information.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period. No finds were reported. Not Triggered 

 ARCHAEOLOGICAL RESEARCH DESIGN, EXCAVATION METHODOLOGY    

C22 At least 3 months prior to the commencement of any construction works which involve ground 
disturbance (excluding demolition), the submitted Aboriginal Cultural Heritage Assessment 
Report prepared by Comber Consultants dated February 2020 (ACHAR) must be updated to 
include:  

(a)  the additional information prepared by Comber Consultants (including all Figures) in their 
submission dated 10 November 2020 and demonstrate that the updated ACHAR meets the 

Personnel interview and document 
review. 

 

WESTMEAD CATHOLIC 
COMMUNITY Aboriginal Cultural 
Heritage Assessment Report, 
prepared by Comber Consultants, 

The Aboriginal Cultural Heritage Assessment Report prepared by 
Comber Consultants dated February 2020 (ACHAR) was updated 
and submitted, as specified in the CC1 Section 14 issued on 
11/12/2024, including items (a) and (b) deemed certified by NSW 
Fair Trading.  

Compliant 



 

APPENDIX A - AUDIT TABLE – SSD-10383 – INDEPENDENT AUDIT (IA1) 6 MAY 2025  

SSD 10383 WCC-GLA STAGE 1 AUDIT REPORT IA1_FINAL                       P a g e  | 59 

CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

requirement 15 of the Code of Practice for Archaeological Investigation of Aboriginal Objects in 
New South Wales (DECCW 2010); and  

(b)  a detailed Aboriginal Archaeological Research Design, Excavation Methodology (ARD), 
prepared and certified by a suitably qualified archaeologist in consultation with Heritage Division 
of the Department of Premier and Cabinet (Heritage NSW) and consistent with the updated 
ACHAR.  

Revision date: 13 May 2024, version 
E.2024.   

 

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 
placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by  NSW Fair 
Trading.  

• CC1, Section 14. Documents 
Requiring Approval from Council: 
(DA Conditions: A18, A19, A20, 
A21, A22, A23, A24 & A25, C9, 
C19, C20, C21, C22, C34 & D37. 

o Condition C20, C21, 
C22, C23, C24 & C25: 
Approval of Aboriginal 
Cultural Heritage 
Management Plan: 

o Approval letter provided 
by Aboriginal Cultural 
Heritage Assessment 
Report, prepared by: 
Comber Consultants, 
dated: May 2024. 

C23 The updated ACHAR must be provided to the RAPs for information.  Personnel interview and document 
review.  

 

Pdf copy of the Email exchange 
evidence of [EXTERNAL] FW: WCC- 
Westmead Catholic Community 
(SSD-10383), dated 2 October 2024 
and 11 December 2024, including 
acceptance/approval of the project by 
HNSW 

The updated ACHAR provided to the RAPs for information, as 
evident in the email correspondence re: acceptance and approval 
by HNSW and, as specified in the CC1 Section 14 issued on 
11/12/2024, including items (a) and (b) certified by NSW Fair 
Trading.   

Compliant 

C24 The updated ACHAR and the ARD, along with evidence of submission of the ACHAR to the RAPs 
must be submitted to and be approved by the Planning Secretary prior to the commencement of 
any construction works which involve ground disturbance (excluding demolition).  

Personnel interview and document 
review. 

 

Pdf copy of the email evidence with 
the Heritage NSW, including 
discussion about consultation with 
and submission of documents to 
RAPs:  

The updated ACHAR and the ARD, along with evidence of 
submission of the ACHAR to the RAPs was deemed complied and 
submitted, as specified in the CC1 Section 14 issued on 
11/12/2024, including items (a) and (b) certified by NSW Fair 
Trading. 

Compliant 
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CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

• DOC24/736500 - Westmead 
Catholic Community (SSD-
10383, sent 26 September 
2024 to Comber Consultants; 

• Comber Consultants to 
HNSW dated 30 August 
2024, RE: Request #35147 
has been updated: 
Westmead Catholic 
Community  

• email attachment – 
Department of Climate 
Change, Energy, the 
Environment and Water - 
Advice on Compliance with 
Conditions – State Significant 
Development, dated 29 
August 2024 

• Attachment A – Preliminary 
review of the Westmead 
Catholic Community 
Research Design 

C25 Prior to commencement of any excavation works that may disturb Aboriginal archaeological 
‘relics’, a suitable qualified Excavation Director must be nominated to oversee and advise on 
matters associated with Aboriginal archaeology.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 SOIL AND WATER    

C26 Prior to the commencement of any construction, the Applicant must install erosion and sediment 

controls and other soil and water management measures in accordance with the CSWMSP.  
Site inspection and personnel 
interview 

 

Civil Engineering Report: Soil & Water 
Management Plan, Project Number 
SY192734-10, Rev 3, prepared by 
Northrop, dated 15/11/2024. 

 

Email exchange evidence of general 
correspondence: Kane C-GCOR-
002926, Kane C-GCOR-002926: Fwd: 
Sediment Basins & Council 
Consultation 
ACNXREF<U0WrnXrEafpF3wO4jUd
ulB>, where Sediment basin North not 
required was specified 

 

Inspection Details - All Details for Sch 
F- Weekly Safety and Environment 
Walk On 10:07 AM 2/05/2025 - NSW | 
2677 | Westmead Catholic 
Community Primary School, 
Generated on 5/05/2025 11:27:54 
AM, by Hammertech: 

Sediment basin is not required, however filter fabrics, silt socks, 
and gravel sausages were in place and erosion and sediment 
controls were seen present within and around the site’s storm 
water drains. Refer to Appendix E.  

 

No source or generation of wastewater  

 

 

Compliant 



 

APPENDIX A - AUDIT TABLE – SSD-10383 – INDEPENDENT AUDIT (IA1) 6 MAY 2025  

SSD 10383 WCC-GLA STAGE 1 AUDIT REPORT IA1_FINAL                       P a g e  | 61 

CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

• Environment Walk - Waste 
Water (Westmead CCPS), 
pp. 21-22.  

• Environment Walk - 
Stormwater, Erosion and 
Sediment (Westmead 
CCPS), pp.22-23 

 CONSTRUCTION PARKING    

C27 Prior to the commencement of any construction, the Applicant must provide sufficient parking 

facilities on-site, including for heavy vehicles, to ensure that construction traffic associated with 

the development does not utilise public and residential streets or public parking facilities.  

Site Inspection and  personnel 
interview 

WCCGLA-MMT-MUP-STFP(X)-SITE 
AND TRAFFIC MANAGEMENT PLAN 

the Applicant provided sufficient parking facilities on-site, including 
for heavy vehicles, to ensure that construction traffic associated 
with the development does not utilise public and residential streets 
or public parking facilities. 

Compliant 

 CONSTRUCTION WORKER TRANSPORTATION STRATEGY    

C28 Prior to the commencement of any construction, the Applicant must submit a Construction Worker 

Transportation Strategy to the satisfaction of the Certifier. The Strategy must detail the provision 

of sufficient parking facilities or other travel arrangements for construction workers in order to 

minimise demand for parking in nearby public and residential streets or public parking facilities. 

A copy of the strategy must be submitted to the Planning Secretary for information.  

Site inspection and personnel 
interview. 

 

Construction Traffic and Pedestrian 
Management Sub-Plan, prepared by 
Ason Group dated 25/10/2024 Ref: 
P2702r01v01.  

• 4 – Construction Worker 
Transportation Strategy. 

 

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 
placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading.  

 

CC1 Section 16. Other 
Documentation Addressing 
Requirements of the Conditions of 
Development Consent Condition C28: 
Construction Worker Transportation 
Strategy:  

• This condition is addressed 
via Construction Traffic and 
Pedestrian Management Sub-
Plan, prepared by: Ason 
Group, dated: 25/10/2024.  

 

The Applicant submitted a Construction Worker Transportation 
Strategy to the satisfaction of the Certifier. The Strategy detailed 
the provision of sufficient parking facilities or other travel 
arrangements for construction workers in order to minimise 
demand for parking in nearby public and residential streets or 
public parking facilities.  

 

Evidence of submission to the Planning Secretary prior to the 
construction was incorporated into the Construction 
Environmental Management Plan (CEMP), Section 4 Construction 
Worker Transportation Strategy, pp 18-19 and in the 

Construction Traffic and Pedestrian Management Sub-plan, 
Version 01 dated 25 October 2024, prepared by Ason Group 
included in the CEMP Package submitted to the DPHI on 
07/04/2025. 

 

 

 

Compliant 
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Construction Environmental 
Management Plan, Revision 1 dated 
22 November 2024, prepared by 
Kane Constructions and as updated 
as a response to additional 
information submitted on 24 March 
2025, Section 4, pp. 18-19.  

 

Pdf copy of submission of CEMP and 
sub-plans (CEMP package)- 
Westmead Catholic Community 
Education Campus (SSD-10383) 
Construction Environmental 
Management Plan and Sub-Plans, 
Condition C12, dated 07/04/2025, 
submitted to the Department of 
Planning, Housing, and Infrastructure 
(DPHI).  

 FLOOD MANAGEMENT    

C29 Prior to the commencement of any construction, the Applicant must prepare and implement for 
the duration of construction:  

(a)  flood warning and notification procedures for construction workers on site; and  

(b)  evacuation and refuge protocols.  

Site inspection and personnel 
interview 

Construction Flood Emergency 
Response Sub-Plan, SY192734 / 13 
November 2024 / Version 2. Prepared 
by Northrop.  

• Flood and evacuation 
warnings, pp. 17-21. 

• Floor Levels and on-sire 
refuge, pp. 25-27  

Prior to the commencement of any construction, the Applicant 
prepared and implemented for the duration of construction:  

(a)  flood warning and notification procedures for construction 
workers on site; and  

(b)  evacuation and refuge protocols. 

Compliant 

C30 Prior to the commencement of any construction, the Certifier must be satisfied that all floor levels 
must be no lower than the Probable Maximum Flood Level plus the required freeboard.  

Personnel interview and document 
review 

 

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 
placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading.  

 

CC1 Section 16. OTHER 
DOCUMENTATION ADDRESSING 
REQUIREMENTS OF THE 

Prior to the commencement of any construction, the Certifier was 
deemed satisfied that all floor levels were no lower than the 
Probable Maximum Flood Level plus the required freeboard, 
based on the issued Stage One Construction Certificate 
24/0085/01. 

Compliant 
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CONDITIONS OF DEVELOPMENT 
CONSENT,  

• Condition C30: Confirmation 
that all floor levels are not 
lower than the Probable 
Maximum Flood Level: 

• This condition is addressed 
via Construction Flood 
Emergency Response Sub-
Plan prepared by: Northrop, 
dated: 13/11/2024 & 
Operational Flood 
Emergency Response Sub-
Plan prepared by: Northrop, 
dated: 13/11/2024. 

 

 SITE CONTAMINATION    

C31 Prior to the commencement of any relevant construction stage which involves ground disturbance 

and following completion of all demolition works Applicant must conduct site investigations to 

confirm the full nature and extent of the contamination at the project area and identified in 

Preliminary Site Investigation: WCC Stage 1 prepared by Martens dated February 2020 and 

comply with the following requirements:  

(a)  the site investigations must be undertaken, and the subsequent report(s), must be prepared 
in accordance with relevant guidelines made or approved by the EPA under section 105 of the 
Contaminated Land Management Act 1997;  

(b)  the site investigation(s) must include borehole testing pits distributed within the development 
area (as defined in this consent), at the locations where demolition works are proposed;  

(c)  the recommendations of the Preliminary Site Investigation: WCC Stage 1 prepared by 
Martens dated February 2020 and the unexpected finds procedure must be updated following 
results of further site investigations;  

(d)  the documentation must include Detailed Investigation Reports and Remedial Action Plans, 
if recommended by the updated investigation report mentioned in condition C31(c); and  

(e)  all reports required by condition C31 must be prepared, or reviewed and approved, by 
consultants certified under either the Environment Institute of Australia and New Zealand’s 
Certified Environmental Practitioner (Site Contamination) scheme (CEnvP(SC)) or the Soil 
Science Australia Certified Professional Soil Scientist Contaminated Site Assessment and 
Management (CPSS CSAM) scheme.  

Site inspection and personnel 
interview 

 

Preliminary Site Investigation: 
Westmead Catholic Community Stage 
1, prepared by Marterns Consulting 
Engineers, dated February 2020, Ref 
No. P1907547JR01V01 

 

Detailed Site Investigation, prepared 
by Martens Environmental Science & 
Engineering, Final Report 
P2410382JR01V02, dated November 
2024 

 

 

Supported with Site Investigation reports, the Applicant conducted 

site investigations to confirm the full nature and extent of the 

contamination at the project area and identified in Preliminary Site 

Investigation: WCC Stage 1 prepared by Martens dated February 

2020 and complied with the following requirements:  

(a)  the site investigations were undertaken, and the subsequent 
report(s), must be prepared in accordance with relevant guidelines 
made or approved by the EPA under section 105 of the 
Contaminated Land Management Act 1997;  

(b)  the site investigation(s) included borehole testing pits 
distributed within the development area (as defined in this 
consent), at the locations where demolition works are proposed;  

(c)  the recommendations of the Preliminary Site Investigation: 
WCC Stage 1 prepared by Martens dated February 2020 and the 
unexpected finds procedure updated following results of further 
site investigations (Feb 2020 & November 2024);  

(d)  the documentation included Detailed Investigation Reports 
and Remedial Action Plans, if recommended by the updated 
investigation report mentioned in condition C31(c); and  

(e)  all reports required by condition C31 were prepared, or 
reviewed and approved, by consultants certified under either the 
Environment Institute of Australia and New Zealand’s Certified 
Environmental Practitioner (Site Contamination) scheme 
(CEnvP(SC)) or the Soil Science Australia Certified Professional 
Soil Scientist Contaminated Site Assessment and Management 
(CPSS CSAM) scheme. 

Compliant 

 OUTDOOR LIGHTING    

C32 Prior to commencement of lighting installation, evidence must be submitted to the satisfaction of 

the Certifier that all outdoor lighting within the site has been designed to comply with AS 
Site inspection and personnel 
interview on 6 May 2025. 

Not yet triggered during this audit period. Not Triggered 
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1158.3.1:2005 Lighting for roads and public spaces – Pedestrian area (Category P) lighting – 

Performance and design requirements and AS 4282-2019 Control of the obtrusive effects of 

outdoor lighting.  

 AVIATION SAFETY LIGHTING    

C33 Prior to the commencement of any construction, the Applicant must ensure, to the satisfaction of 

the Certifier, that the following minimum aviation safety lighting requirements are complied with:  

(a) as a minimum for all tower cranes: 

(i) top of crane A frame or cabin: medium intensity flashing red obstruction light;  

(ii)  both ends of Jib: medium intensity flashing red obstruction light;  

(iii)  along Jib: line of white LED fluoro on a PE cell along the full length of the jib; and  

(iv)  tower section: stairway lights or spot lights attached to the top of the tower pointing 
down and onto the tower (not up into pilot eyes).  

(b) as a minimum for all luffing cranes: 

(i) top of crane A-frame or cabin: medium intensity red obstruction light;  

(ii)  end of Jib: medium intensity red obstruction light;  

(iii)  along Jib: line of white LED fluoro on a PE cell along the full length of the jib;  

(iv)  tower section: stairway lights or spot lights attached to the top of the tower pointing 
down and onto the tower (not up into pilot eyes); and  

(v)  the LED jib fluro lights are to be LED weather proof emergency fluros controlled via 
a PE cell with a minimum 90-minute battery back-up.”  

Document review and personnel 
interview 

 

Evidence of compliance – Statement 
of Compliance, dated 28 February 
2025, signed by Crane Contractors 
and Kane; 

 

And 

 

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 
placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading. 

• CC1 Section 16 -Condition 
C33: Compliance of aviation 
safety lighting requirements:  

o This condition is 
addressed via 
Statement prepared 
by Kane & 
Everwilling Group, 
dated: 14/10/2024.  

 

 

Supported with CC1 and Statement of Compliance, the Applicant 

ensure, to the satisfaction of the Certifier, that the following 

minimum aviation safety lighting requirements were complied with:  

(a) as a minimum for all tower cranes: 

(i) top of crane A frame or cabin: medium intensity flashing red 
obstruction light;  

(ii)  both ends of Jib: medium intensity flashing red obstruction 
light;  

(iii)  along Jib: line of white LED fluoro on a PE cell along the 
full length of the jib; and  

(iv)  tower section: stairway lights or spot lights attached to the 
top of the tower pointing down and onto the tower (not up into 
pilot eyes).  

(b) as a minimum for all luffing cranes: 

(i) top of crane A-frame or cabin: medium intensity red 
obstruction light;  

(ii)  end of Jib: medium intensity red obstruction light;  

(iii)  along Jib: line of white LED fluoro on a PE cell along the 
full length of the jib;  

(iv)  tower section: stairway lights or spot lights attached to the 
top of the tower pointing down and onto the tower (not up into 
pilot eyes); and  

(v)  the LED jib fluro lights are to be LED weather proof 
emergency fluros controlled via a PE cell with a minimum 90-
minute battery back-up.”  

Compliant 

 CERTIFIED PLANS FOR ROADWORKS    

C34 The certified copies of the civil design plans in relation to the roadworks and access required by 

condition B9 must be submitted to TfNSW for consideration and approval prior to the release of 

a Completion Certificate and commencement of road works.  

Document review and personnel 
interview 

 

STAGE ONE (1) CONSTRUCTION 
CERTIFICATE (CC) 24/0085/01, 
approved on 11/12/2024, Lot 1 
DP1095407, scopes: Site 
establishment, site preparation, 
approved Demolition, site earthworks, 

Supported with CC1 and proof of submission to and approval by 
the Council, the certified copies of the civil design plans in relation 
to the roadworks and access required by condition B9 were 
submitted to TfNSW for consideration and approval prior to the 
release of a Completion Certificate and commencement of road 
works.  

Compliant 
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placement of subterranean structural 
works for nominated footings, pile 
caps and lift pits, church carpark, 
internal pedestrian crossing, and 
concrete paths, selected inground and 
under slab services only for Kane 
Constructions Pty Ltd – Lic No.: 
260517C. Certified by NSW Fair 
Trading. 

• CC1 Section 16-Condition 
C34: Evidence of TfNSW 
approval of the civil design 
plans in relation to the 
roadworks:  

o Email 
correspondence to 
address this 
condition provided by 
Kane Constructions 
Pty Ltd, dated: 
07/11/2024.  

 

Civil Design Mark UP with Additional 
Conditions as approved for 
construction by the City of Parramatta 
Council on  04.03.25, noting all works 
completed to the satisfaction of 
Council Engineer.  

 

Drawing attachment - WCCGLA-CVE-
DWG-PDWC06.01 [04] in the 
submitted folder 02 S138 Pavement 
Approval.  

 

Email correspondence evidence of 
submission and approval by the 
council RE: [EXTERNAL] FW: Council 
Comments regarding Westmead 
Catholic Campus Intersection Works, 
dated Wednesday, 5 March 2025. 

PART D            DURING CONSTRUCTION 

 SITE NOTICE    

D1 A site notice(s) must be prominently displayed at the boundaries of the site during construction 

for the purpose of informing the public of project details and must satisfy the following 

requirements:  

(a)  minimum dimensions of the site notice(s) must measure 841 mm x 594 mm (A1) with any 
text on the site notice(s) to be a minimum of 30-point type size;  

Site inspection and personnel 
interview 

 

Site Notice posted, photos in 
Appendix E. 

A site notice(s) was prominently displayed at the boundaries of the 

site (at the Gate 2 Entrance) during construction for the purpose 

of informing the public of project details and satisfied the following 

requirements:  

(a)  minimum dimensions of the site notice(s) approximately 
measured 841 mm x 594 mm (A1) with any text on the site 
notice(s) to be a minimum of 30-point type size;  

Compliant 
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(b)  the site notice(s) must be durable and weatherproof and must be displayed throughout the 
works period;  

(c)  the approved hours of work, the name of the builder, Certifier, structural engineer, site/ project 
manager, the responsible managing company (if any), its address and 24-hour contact phone 
number for any inquiries, including construction/ noise complaint must be displayed on the site 
notice(s); and  

(d)  the site notice(s) must be mounted at eye level on the perimeter hoardings/fencing and must 
state that unauthorised entry to the site is not permitted.  

(b)  the site notice(s) was durable and weatherproof and displayed 
throughout the works period;  

(c)  the approved hours of work, the name of the builder, Certifier, 
structural engineer, site/ project manager, the responsible 
managing company (if any), its address and 24-hour contact 
phone number for any inquiries, including construction/ noise 
complaint were displayed on the site notice(s); and  

(d)  the site notice(s) was mounted at eye level on the perimeter 
hoardings/fencing and  stated that unauthorised entry to the site is 
not permitted.  

 

See photo evidence during the audit period in the Appendix E – 
Site Inspection Photos. 

 OPERATION OF PLANT AND EQUIPMENT    

D2 All construction plant and equipment used on site must be maintained in a proper and efficient 

condition and operated in a proper and efficient manner.  
Personnel interview and document 
review (Equipment Inductions) 

 

Equipment Details 
Telehandler/Telescopic Handler 535-
95 – JCB, Pages: 11 Generated: 
5/05/2025 11:51:30 AM –  

• Inspection Status: PASSED, 
Induction date 3/02/2025 

• Approved by Stephan Dinten 
on 25/03/2025 

 

Equipment List Pages: 14 Generated: 
5/05/2025 10:51:30 AM  

Based on the Equipment Induction documents, all construction 
plant and equipment used on site were maintained in a proper and 
efficient condition and operated in a proper and efficient manner.  

Compliant 

 DEMOLITION    

D3 Demolition work must comply with the demolition work plans required by Australian Standard AS 

2601-2001 The demolition of structures (Standards Australia, 2001) and endorsed by a suitably 

qualified person as required by condition C10.  

Personnel interview and document 
review 

Demolition Work Plans: 

• WCCGLA-ACC-MUP-
A004(A)-
DEMOLITION&EXTERNAL 
WORK (4) 

• WCCGLA-ARC-DWG-A004-
PDF (2) (1) 

• WCCGLA-CVE-DWG-
PDWC01.31-PDF 
[STAMPED], dated 04.03.25 
by the City of Parramatta 
Council Group Manager 
Environment & Sustainability.  

Demolition Tipping Dockets dated 
20241001 to 20241126, document 
folder containing 35 tipping dockets 
records.  

Demolition works carried out were deemed compliant with the 
demolition work plans required by Australian Standard AS 2601-
2001 The demolition of structures (Standards Australia, 2001) and 
endorsed by a suitably qualified person as required by condition 
C10.  

 

 

Compliant 
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Demolition Photo Evidence folder 
containing four photos. 

 CONSTRUCTION HOURS    

D4 Construction, including the delivery of materials to and from the site, may only be carried out 
between the following hours:  

(a)  between 7am and 6pm, Mondays to Fridays inclusive; and  

(b)  between 8am and 1pm, Saturdays.  

No work may be carried out on Sundays or public holidays.  

Personnel interview and document 
review 

 

NOTICE OF NIGHT WORKS – 
WIDENING OF SLIP ROAD AT 2 
DARCY ROAD, WESTMEAD 2145,  

• dated 11 March 2025 

• dated 15 April 2025 

 

Temporary Road and Footpath 
Occupancy Permits - Permission for 
Temporary Road and Footpath 
Occupancy at 2B Darcy Road, 
WESTMEAD NSW 2145, issued by 
the City Council of Parramatta 

• TRO/154/2025 – issued 12 
March 2025 

• TRO/215/2025, issued 24 
March 2025 

• TRO/248/2025, issued 3 April 
2025 

• TRO/285/2025, issued 1 May 
2025 

 

Road Occupancy Licences, Issued by 
The Transport Management Centre 
(TMC) of TfNSW.  

• LICENCE NO : 242708 

• LICENCE NO : 2432938 

• LICENCE NO : 2441700 

• LICENCE NO : 2455650 

Construction, including the delivery of materials to and from the 
site, were carried out between the following hours:  

(a)  between 7am and 6pm, Mondays to Fridays inclusive; and  

(b)  between 8am and 1pm, Saturdays.  

No work were carried out on Sundays or public holidays 

 

Except roadworks supported with Temporary Road and Footpath 
Occupancy Permits issued by the City Council of Parramatta and 
Road Occupancy Licences issued by the TfNSW Transport 
Management Centre.  

Compliant 

D5 Rock breaking, rock hammering, sheet piling, pile driving and similar activities may only be carried 
out between the following hours, subject to notification given to affected residents before 
undertaking the activities or as soon as is practical afterwards:  

(a)  9am to 12pm, Monday to Friday;  

(b)  2pm to 5pm Monday to Friday; and  

(c)  9am to 12pm, Saturday.  

Personnel interview and document 
review: 

Complaints Register relevant to Rock 
breaking, rock hammering, sheet 
piling, pile driving and similar 
activities, monitored during the period 
of February 2025 to April 2025. 

Rock breaking, rock hammering, sheet piling, pile driving and 
similar activities were carried out between the following hours, 
subject to notification given to affected residents before 
undertaking the activities or as soon as is practical afterwards:  

(a)  9am to 12pm, Monday to Friday;  

(b)  2pm to 5pm Monday to Friday; and  

(c)  9am to 12pm, Saturday. 

Compliant 

D6 Construction activities may be undertaken outside of the hours in conditions D4 and D5, if 
required:  

(a)  by the Police or a public authority for the delivery of vehicles, plant or materials;  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 



 

APPENDIX A - AUDIT TABLE – SSD-10383 – INDEPENDENT AUDIT (IA1) 6 MAY 2025  

SSD 10383 WCC-GLA STAGE 1 AUDIT REPORT IA1_FINAL                       P a g e  | 68 

CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

(b)  in an emergency to avoid the loss of life, damage to property or to prevent environmental 
harm; or  

(c)  where a variation is approved in advance in writing by the Planning Secretary or her nominee 
if appropriate justification is provided for the works.  

D7 Rock breaking, rock hammering, sheet piling, pile driving and similar activities must be scheduled 
during the hours as identified in the CNVMSP, unless otherwise agreed within the Planning 
Secretary.  

Personnel interview and document 
review: 

Complaints Register relevant to Rock 
breaking, rock hammering, sheet 
piling, pile driving and similar 
activities, monitored during the period 
of February 2025 to April 2025. 

Rock breaking, rock hammering, sheet piling, pile driving and 
similar activities were deemed scheduled during the hours as 
identified in the CNVMSP, unless otherwise agreed within the 
Planning Secretary were based on the document evidence permits 
and licenses were acquired and monitoring of complaints relevant 
to the activities. 

Compliant 

 IMPLEMENTATION OF MANAGEMENT PLANS    

D8 The Applicant must carry out the construction of the development in accordance with the most 

recent version of the approved CEMP (including Sub-Plans).  
Personnel interviews and document 
review  

Construction Environmental 
Management Plan, Revision 1 
dated 22 November 2024, 
prepared by Kane Constructions 
and as updated as a response to 
additional information submitted 
on 24 March 2025; 

The Applicant was deemed carrying out the construction of the 
development in accordance with the most recent version of the 
approved CEMP (including Sub-Plans). 

Compliant 

 CONSTRUCTION TRAFFIC    

D9 All construction vehicles including site personnel vehicles are to be contained wholly within the 

site, except if located in an approved on-street work zone, and vehicles must enter the site or an 

approved on-street work zone before stopping.  

Site inspections and personnel 
interview  

Site and Traffic Management Plan 
from Kane Constructions 

 

All construction vehicles including site personnel vehicles are to 
be observed within the site. Refer to Appendix E – Site Inspection 
Evidence Photos. 

Compliant 

 HOARDING REQUIREMENTS    

D10 The following hoarding requirements must be complied with:  

(a)  no third-party advertising is permitted to be displayed on the subject hoarding/ fencing; and  

(b)  the construction site manager must be responsible for the removal of all graffiti from any 
construction hoardings or the like within the construction area within 48 hours of its application.  

Site inspection and personnel 
interview 

Hoarding requirements were complied with as evident in Appendix 

E – Site Inspection Evidence Photos. 

Compliant 

 NO OBSTRUCTION OF PUBLIC WAY    

D11 The public way (outside of any approved construction works zone) must not be obstructed by any 

materials, vehicles, refuse, skips or the like, under any circumstances.  
Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 CONSTRUCTION NOISE LIMITS    

D12 The development must be constructed to achieve the noise management levels and/or 
management and mitigation measures in the CNVMSP.  

Site inspection and document review 

 

CONSTRUCTION NOISE AND 
VIBRATION MANAGEMENT PLAN, 
prepared by JHA Services, Reference 
No. 240433 AC-CNVMP, Version B, 
dated 23/10/2024 

The development was constructed to achieve the noise 
management levels and/or management and mitigation measures 
in the CNVMSP. 

Compliant 
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SiteHive Noise Monitoring Report - 28 

Nov 2024 to 5 May 2025 

D13 The Applicant must ensure construction vehicles (including concrete agitator trucks) do not arrive 
at the site outside of the construction hours of work outlined under condition D4 unless otherwise 
agreed with the Planning Secretary.  

Personnel interview and document 
review 

Complaints Register relevant to 
construction noise caused by 
construction vehicles, monitored 
during the period of February 2025 to 
April 2025. 

 

The Applicant ensured construction vehicles (including concrete 
agitator trucks) do not arrive at the site outside of the construction 
hours of work outlined under condition D4 unless otherwise agreed 
with the Planning Secretary where complaints relevant to noise 
caused by the construction vehicles were also monitored and 
considered in the Complaints Registers.  

Compliant 

D14 The Applicant must implement, where practicable and without compromising the safety of 
construction staff or members of the public, the use of ‘quackers’ to ensure noise impacts on 
surrounding noise sensitive receivers are minimised.  

Site inspection and personnel 
interview 

 

The Applicant has ongoing management of implementation of the 
use of ‘quackers’ to ensure noise impacts on surrounding noise 
sensitive receivers are minimised. 

 

Compliant 

 VIBRATION CRITERIA    

D15 Vibration caused by construction at any residence or structure outside the site must be limited to:  

(a)  for structural damage, the latest version of DIN 4150-3 2016 Structural vibration - Effects of 
vibration on structures (German Institute for Standardisation, 1999); and  

(b)  for human exposure, the acceptable vibration values set out in the Environmental Noise 
Management Assessing Vibration: a technical guideline (DEC, 2006) (as may be updated or 
replaced from time to time).  

Site inspection and document review 

 

CONSTRUCTION NOISE AND 
VIBRATION MANAGEMENT PLAN, 
prepared by JHA Services, Reference 
No. 240433 AC-CNVMP, Version B, 
dated 23/10/2024 

 

SiteHive Vibration Monitoring Report - 
28 Nov 2024 to 5 May 2025 

 

Complaints Register, monitored 
during the period of February 2025 to 
April 2025 

 

Vibration caused by construction at any residence or structure 
outside the site were monitored to comply with:  

(a)  for structural damage, the latest version of DIN 4150-3 2016 
Structural vibration - Effects of vibration on structures (German 
Institute for Standardisation, 1999); and  

(b)  for human exposure, the acceptable vibration values set out in 
the Environmental Noise Management Assessing Vibration: a 
technical guideline (DEC 2006) (as may be updated or replaced 
from time to time). 

 

Vibration monitoring and complaints relevant to vibratory impacts 
were considered in the Complaint Register. 

Compliant 

D16 Vibratory compactors must not be used closer than 30m from residential buildings unless 
vibration monitoring confirms compliance with the vibration criteria specified in condition D15.  

Site inspection and document review 

 

CONSTRUCTION NOISE AND 
VIBRATION MANAGEMENT PLAN, 
prepared by JHA Services, Reference 
No. 240433 AC-CNVMP, Version B, 
dated 23/10/2024 

 

SiteHive Vibration Monitoring Report - 
28 Nov 2024 to 5 May 2025 

 

Complaints Register, monitored 
during the period of February 2025 to 
April 2025 

 

Vibration monitoring and complaints relevant to vibratory impacts 
of compactors were considered in the Complaint Register. 

Compliant 
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Status 

D17 The limits in conditions D15 and D16 apply unless otherwise outlined in a Construction Noise 
and Vibration Management Plan, approved as part of the CEMP required by condition C12 of this 
consent.  

Site inspection and personnel 
interview 

SiteHive Vibration Monitoring Report - 
28 Nov 2024 to 5 May 2025 – 
Vibration Monitoring Statistics, p.1. 

Mitigating measures for the construction vibratory impacts and 
limits were addressed by the CNVMP, 240433 Rev B, pp. 25-26 
supported with Vibration Monitoring report provided by SiteHive. 

Compliant 

 TREE PROTECTION    

D18 For the duration of the construction works:  

(a)  street trees must not be trimmed or removed unless it forms a part of this development 
consent or prior written approval from Council is obtained or is required in an emergency to avoid 
the loss of life or damage to property;  

(b)  all street trees immediately adjacent to the property boundary must be protected at all times 
during construction in accordance with Council’s tree protection requirements. Any street tree, 
which is damaged or removed during construction due to an emergency, must be replaced, to 
the satisfaction of Council;  

(c)  all trees on the site that are not approved for removal must be suitably protected during 
construction as per the recommendations of the Arboricultural Impact Assessment-Tree 
protection specification report, prepared by Tree IQ, dated 25/2/2020, rev C and the additional 
letter dated 22/06/2020 prepared by Tree IQ; and  

(d) if access to the area within any protective barrier is required during the works, it must be 
carried out under the supervision of a qualified arborist. Alternative tree protection measures must 
be installed, as required. The removal of tree protection measures, following completion of the 
works, must be carried out under the supervision of a qualified arborist and must avoid both direct 
mechanical injury to the structure of the tree and soil compaction within the canopy or the limit of 
the former protective fencing, whichever is the greater. 

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 AIR QUALITY    

D19 The Applicant must take all reasonable steps to minimise dust generated during all works 
authorised by this consent.  

Construction Environmental 

Management Plan, 22/11/24, 

authorised by Nathan Parris – Project 

Manager, Kane, Revision 1.   

Remedial Action Plan, Final Report 

P2410382JR02V02, December 2024, 

prepared by Martens Environmental 

Science & Engineering 

Supported with Construction Environmental Management Plan 
and Remedial Action Plan, the Applicant takes all reasonable 
steps to minimise dust generated during all works authorised by 
this consent.  

Compliant 

D20 During construction, the Applicant must ensure that:  

(a)  activities are carried out in a manner that minimises dust including emission of windblown or 
traffic generated dust;  

(b)  all trucks entering or leaving the site with loads have their loads covered;  

(c)  trucks associated with the development do not track dirt onto the public road network;  

(d)  public roads used by these trucks are kept clean; and  

(e)  land stabilisation works are carried out progressively on site to minimise exposed surfaces.  

Site Inspection and interview. 

Air Monitoring Reports (Asbestos), 

Results of Airborne Asbestos Fibre 

Monitoring Westmead Catholic 

College, 2 Darcy Road, Westmead 

NSW, issued by P. Clifton & 

Associates Pty Ltd  

• PCA8139-

2024_AMLET01_8Jan25 

During construction, the Applicant ensured dust-related air quality 
monitoring through Environment Walk - Dust (Westmead CCPS) 
done on a weekly basis.  

 

Compliant 
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• PCA8139-

2024_AMLET02_9Jan25,  

• PCA8139-

2024_AMLET03_10Jan25 

• PCA8139-

2024_AMLET05_11Jan25 & 

13Jan25 

• PCA8139-

2024_AMLET07_15Jan25,  

• PCA8139-

2024_AMLET08_16Jan25 

• PCA8139-

2024_AMLET09_17Jan25 

• PCA8139-

2024_AMLET11_20Jan25,  

• PCA8139-

2024_AMLET12_4Feb25,  

• PCA8139-

2024_AMLET13_1Mar25, 

• PCA8139-

2024_AMLET14_8Mar25, 

and 

• PCA8139-

2024_AMLET15_15Mar25 

 

Inspection Details - All Details for Sch 
F- Weekly Safety and Environment 
Walk - Dust (Westmead CCPS), 
Report generated on 5/05/2025 
11:27:54 AM, by Hammertech, pp. 16-
17. 

 EROSION AND SEDIMENT CONTROL    

D21 All erosion and sediment control measures must be effectively implemented and maintained in 

accordance with the CSWMSP.  
Inspection Details - All Details Sch F- 
Weekly Safety and Environment Walk 
ISP-194730 -Generated: 5/05/2025 
11:53:47 AM.  

 

Inspection_export, excel spreadsheet 
– list of completed site inspection and 
environment walk from 10/4/2024 to 
5/2/2024.  

All erosion and sediment control measures effectively 
implemented and maintained in accordance with the 
CSWMSP.through weekly site inspection and environment walk. 

 

Sediment basin not required as per result of council consultation 
concluded on 5/5/2025, via email with subject: Re:   Kane C-
GCOR-002926: Fwd: Sediment Basins & Council Consultation 
ACNXREF<U0WrnXrEafpF3wO4jUdulB> 

Compliant 

 IMPORTED SOIL    

D22 The Applicant must:  Site inspection and document review 

 

The Applicant  Compliant 
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(a)  ensure that only VENM, ENM, or other material approved in writing by EPA is brought 
onto the site;  

(b)  keep accurate records of the volume and type of fill to be used; and  

(c)  make these records available to the Certifier upon request.  

Records of Imported Material Data 
Sheets: 

• CIV-SAMP-003 [DGB20-
RECYCLED] 

• CIV-SAMP-004 [DGB20- 
QUARRY] 

• CIV-SAMP-005 [BEDDING 
SAND - QUARRY] 

• CIV-SAMP-006 [BEDDING 
SAND - RECYCLED] 

• CIV-SAMP-008 [Concrete 
Recyclers DGB20 Recycled] 

• CIV-SAMP-009 [Concrete 
Recyclers DGB20 Quarry] 

• CIV-SAMP-010 [Benedicts 
10mm recycle aggregate] 

• CIV-SAMP-012 [7mm 
Drainage Aggregate] 

• CIV-SAMP-013 [DGB20 - 
Recycled] 

(a) ensured that only VENM, ENM, or other material approved in 
writing by EPA is brought onto the site, evident in QA Testing 
Reports.  

(b)  kept accurate records of the volume and type of fill to be used; 
and  

(c)  made these records available to the Certifier upon request. 

 DISPOSAL OF SEEPAGE AND STORMWATER    

D23 Adequate provisions must be made to collect and discharge stormwater drainage during 

construction of the building to the satisfaction of the Certifier. The prior written approval of Council 

must be obtained to connect or discharge site stormwater to Council’s stormwater drainage 

system or street gutter.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 EMERGENCY MANAGEMENT    

D24 The Applicant must prepare and implement awareness training for employees and contractors, 

including locations of the assembly points and evacuation routes, for the duration of construction.  
SCHEDULE O3 (Clause reference 
3.5.3)  

EMERGENCY PROCEDURES, 
WHS-SYS-SCHO3-D2, updated 
February 2028 

 

Hammertech Evacuation Procedure 
Evidence: 

• Observation Quarterly Audit 
Corrective Action (Sch C) 
OBS-325995, Generated on 
5/05/2025 11:34:38 AM 

• Observation Emergency 
Management/ Testing OBS-
309248 – Evacuation Drill, 
Generated: 5/05/2025 
11:35:41 A 

The Applicant prepared and implemented awareness training 
(evacuation drill) for employees and contractors, including 
locations of the assembly points and evacuation routes, for the 
duration of construction.  

Compliant 

 UNEXPECTED FINDS PROTOCOL AND EXCAVATIONS – ABORIGINAL HERITAGE    

D25 All excavation works in relation to Aboriginal archaeological relics must be undertaken, prior to 
the commencement of below ground building works, in consultation with the RAPs and in 
accordance with the recommendations of the ARD.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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D26 Any archaeological salvage excavation works (if required) and / or monitoring works must be 
undertaken under the guidance of the nominated Excavation Director in accordance with the 
requirements of the ARD.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

D27 The Applicant must recover and manage any uncovered relics in accordance with the ACHMP 
and the Care Agreement within the ACHMP.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

D28 In the event that surface disturbance identifies a new Aboriginal object, all works must halt in the 

immediate area to prevent any further impacts to the object(s). The Excavation Director and the 

registered Aboriginal representatives must be contacted to determine the significance of the 

objects. The site must be registered in the Aboriginal Heritage Information Management System 

(AHIMS) which is managed by Heritage NSW and the management outcome for the site included 

in the information provided to AHIMS. The Applicant must consult with the Aboriginal community 

representatives, the archaeologists and Heritage NSW to develop and implement management 

strategies for all objects/sites. Works may only recommence following consultation with Heritage 

NSW and the written approval of the Planning Secretary.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 UNEXPECTED FINDS PROTOCOL – HISTORIC HERITAGE    

D29 If any unexpected archaeological relics are uncovered during the work, then all works must cease 

immediately in that area and Heritage NSW contacted. Depending on the possible significance 

of the relics, an archaeological assessment and management strategy may be required before 

further works can continue in that area. Works may only recommence following consultation with 

Heritage NSW and the written approval of the Planning Secretary.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 ABORIGINAL HERITAGE INTERPRETATION STRATEGY    

D30 Within four months of commencement of any construction works (or any alternate timeframe 

agreed with the Planning Secretary), the Applicant must submit an Aboriginal Heritage 

Interpretation Strategy to acknowledge the heritage of the site to the satisfaction of the Planning 

Secretary. The plan must:  

(a)  be prepared by a suitably qualified consultant in consultation with Council;  

(b)  acknowledge the Aboriginal heritage significance of the site and include heritage 
interpretation elements, if relevant;  

(c)  recognise and acknowledge the continued Aboriginal connection of the project area to the 
Aboriginal community;  

(d)  incorporate heritage interpretation elements to ensure that the potential impacts on Aboriginal 
cultural values are managed and mitigated and facilitates ongoing Aboriginal community 
involvement and engagement in the conservation and celebration of Aboriginal heritage values 
associated with the Parramatta area; and  

(e)  incorporate interpretive information and measures into the design of the site.  

Personnel interview and document 
review 

 

Aboriginal Heritage Interpretation 
Strategy for Westmead Catholic 
Community 2 Darcy Street, 
Westmead, NSW, Final Issue 
Updated 16 April 2025, prepared by 
Betteridge Heritage: 

 

Minutes of Aboriginal Heritage 
Interpretation Workshops: 

• WCC-241216 - Aboriginal 
Heritage Strategy Workshop 
2, 10th December 2024 at 
11:00AM 

• WCC-250304 - Aboriginal 
Heritage Strategy Workshop 
3, 4/03/25 at 11:00am 

• WCC-250417-Aboriginal 
Heritage Interpretation 
Strategy, 17 April 2025  

 

Post Approval 
Form_20250416232811 

The Applicant submitted an Aboriginal Heritage Interpretation 

Strategy to acknowledge the heritage of the site to the satisfaction 

of the Planning Secretary, evident in the Post Approval Form, 

issued on 2025/04/16. 

Compliant 

 WASTE STORAGE AND PROCESSING    
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D31 All waste generated during construction must be secured and maintained within designated 
waste storage areas at all times and must not leave the site onto neighbouring public or private 
properties.  

Site inspection and document review 

Westmead - Material Import & Export 
Tracker [Snapshot 02.05.25]- spoil 
removal. 

All waste generated during construction were secured and 
maintained within designated waste storage areas at all times and 
did not leave the site onto neighbouring public or private 
properties. 

Compliant 

D32 All waste generated during construction must be assess, classified and managed in accordance 
with the Waste Classification Guidelines Part 1: Classifying Waste (EPA, 2014).  

Site inspection and document review. 

Waste Classification, prepared by 
Martens: 

• 241010 - Waste 
Classification - Stockpile 
SP1, 10 October 2024 

• 241010 - Waste 
Classification - Stockpile 
SP2, 10 October 2024 

• P2410382JC03V01 241024 - 
Stockpile SP3, 24 October 
2024 

• P2410382JC05V01 - GLA 
Footprint, 19 December 2024 

• P2410382JC06V01 
Inspection Report - NE 
batter, 5 February 2025 

• P2410382JC07V01 - North-
east Batter, 5 February 2025 

Westmead - Material Import & Export 
Tracker [Snapshot 02.05.25]- spoil 
removal. 

All waste generated during construction were assessed, classified 
and managed in accordance with the Waste Classification 
Guidelines Part 1: Classifying Waste (EPA, 2014). 

 

Compliant 

 

D33 The Applicant must ensure that concrete waste and rinse water are not disposed of on the site 
and are prevented from entering any natural or artificial watercourse.  

Site inspection and document review. 

 

 

Inspection Details - All Details Sch F- 
Weekly Safety and Environment Walk, 
ISP-194730, Generated: 5/05/2025 
11:53:47 AM, Environment Walk - 
Waste Water (Westmead CCPS). 

 

Weekly site inspection reports, excel 
file export, from 10/2/2024 to 
5/2/2025.  

The Applicant carried out weekly site inspection and ensure that 
concrete waste and rinse water were not disposed of on the site 
and were prevented from entering any natural or artificial 
watercourse. 

Compliant 

D34 The Applicant must record the quantities of each waste type generated during construction and 
the proposed reuse, recycling and disposal locations for the duration of construction.  

Personnel interview and document 
review. 

 

Westmead - Material Import & Export 
Tracker [Snapshot 02.05.25]. 

 

Waste Disclosure Statement (With Tip 
Dockets) – file folder. 

The Applicant recorded the quantities of each waste type 
generated during construction and the proposed reuse, recycling 
and disposal locations for the duration of construction.  

Compliant 

D35 The Applicant must ensure that the removal of hazardous materials, particularly the method of 
containment and control of emission of fibres to the air, and disposal at an approved waste 

Site inspection and document review. 

 

The Applicant ensured that the removal of hazardous materials, 
particularly the method of containment and control of emission of 
fibres to the air, and disposal at an approved waste disposal facility 

Compliant 
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disposal facility is in accordance with the requirements of the relevant legislation, codes, 
standards and guidelines.  

Westmead - Material Import & Export 
Tracker [Snapshot 02.05.25]. 

 

was deemed in accordance with the requirements of the relevant 
legislation, codes, standards and guidelines.  

 OUTDOOR LIGHTING    

D36 The Applicant must ensure that all external lighting is constructed and maintained in in 

accordance with AS 4282-2019 Control of the obtrusive effects of outdoor lighting.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 SITE CONTAMINATION    

D37 If remediation is required for the site (as per the requirements of condition C31), it must be carried 

out in accordance with a Remediation Action Plan, reviewed and approved by a consultant 

certified under either the Environment Institute of Australia and New Zealand’s Certified 

Environmental Practitioner (Site Contamination) scheme (CEnvP(SC)) or the Soil Science 

Australia Certified Professional Soil Scientist Contaminated Site Assessment and Management 

(CPSS CSAM) scheme, as required by condition C31 (where necessary).  

Site inspection and personnel 
interview 

 

Remedial Action Plan, prepared by 
Martens Environmental Science & 
Engineering, Final Report 
P2410382JR02V02, December 2024. 

Remedial Action Plan was deemed in accordance with a 
Remediation Action Plan, reviewed and approved by a consultant 
certified under either the Environment Institute of Australia and 
New Zealand’s Certified Environmental Practitioner (Site 
Contamination) scheme (CEnvP(SC)) or the Soil Science Australia 
Certified Professional Soil Scientist Contaminated Site 
Assessment and Management (CPSS CSAM) scheme, as 
required by condition C31 (where necessary). 

Compliant 

D38 If work is to be carried out / completed in stages, a NSW EPA-accredited Site Auditor must 
confirm satisfactory completion of each stage by the issuance of Interim Audit Advice(s).  

Personnel interview and document 
review. 

Email exchange evidence RE: 
[EXTERNAL] RE: WCC GLA | EPA 
Site Auditor Comments. 

For work carried out / completed in stages, a NSW EPA-accredited 
Site Auditor confirmed satisfactory completion of each stage by the 
issuance of Interim Audit Advice(s). 

Compliant 
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D39 The Applicant must ensure the proposed development does not result in a change of risk in 
relation to any pre-existing contamination on the site that would result in significant 
contamination.  

Site inspection and personnel 
interview. 

Preliminary Site Investigation: 
Westmead Catholic Community Stage 
1, prepared by Marterns Consulting 
Engineers, dated February 2020, Ref 
No. P1907547JR01V01 

 

Detailed Site Investigation, prepared 
by Martens Environmental Science & 
Engineering, Final Report 
P2410382JR01V02, dated November 
2024 

 

Remedial Action Plan, prepared by 
Martens Environmental Science & 
Engineering, Final Report 
P2410382JR02V02, December 2024. 

 

Certified Environmental Practitioner - 
Site Contamination Specialist review 
of Remedial Action Plan: 2 Darcy 
Road, Westmead NSW 2145, dated 5 
December 2024, sent to Robert 
Mehaffey Martens & Associates Pty 
Ltd, Reference No. P2438 CEnvP 
SCS RAP, prepared by Old Maple Pty 
Ltd.  

 

Site Project Management Plan (Minor 
Works) For Asbestos Work, 
Reference No. 7168 – MWSPMP, 
dated 18.12.2024 prepared by Beasy 
Pty Ltd.  

• With Friable Asbestos 
Removal Licence No. 
AD211426, Beasy Pty Ltd. 

The Applicant ensured the proposed development did not result in 
a change of risk in relation to any pre-existing contamination on 
the site that would result in significant contamination. 

Compliant 

 INDEPENDENT ENVIRONMENTAL AUDIT    

D40 Proposed independent auditors must be agreed to in writing by the Planning Secretary prior to 
the preparation of an Independent Audit Program or commencement of an Independent Audit.  

Personnel interview and document 
review. 

Approval of Independent Auditor 

Proposed independent auditor was agreed to in writing by the 
Planning Secretary prior to the preparation of an Independent 
Audit Program or commencement of an Independent Audit. 

 

Compliant 
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Department of Planning, Housing and 
Infrastructure, Subject: Westmead 
Catholic Community Education 
Campus - Independent Auditor 
Nomination, dated 16/14/2025. 

 

Post Approval form_ 
20250410012106 

 

WS2B - GLA Building at 2 Darcy 
Road, Westmead (SSD-10383) 
Condition D40 – Proposed 
Independent Environmental Auditor, 
dated 10 April 2025, sent to Shiraz 
Ahmed, NSW Department of Planning 
by Billy Vasiliou, Assistant 
Development Manager WINIM 
Developments PTY LTD 

 

WCC-WS2B GLA Building 
Request for Extension of Time for 
Condition D40 – Independent 
Environmental Auditor, dated 21 
February 2025, requested by 
WINIM Developments Pty Ltd 

 

pdf copy of approval Subject: 
Extension of Time Request for 
Westmead Catholic Community 
Education Campus, sent via the 
Major Projects Portal on 4 March 
2025. 

A request for time extension was arranged with the Department of 
Planning on 21 February 2021 and approved on 4 March 2025. 

D41 Independent Audits of the development must be conducted and carried out in accordance with 
the Independent Audit Post Approval Requirements (2020).  

Personnel interview and document 
review  

The First Independent Audit of the development was conducted 
and carried out in accordance with the Independent Audit Post 
Approval Requirements (2020).  

Compliant 

 

D42 The Planning Secretary may require the initial and subsequent Independent Audits to be 
undertaken at different times to those agreed to above, upon giving at least 4 weeks' notice to 
the applicant of the date or timing upon which the audit must be commenced.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

D43 In accordance with the specific requirements in the Independent Audit Post Approval 
Requirements (2020), the Applicant must:  

(a)  review and respond to each Independent Audit Report prepared under condition D42 of this 
consent;  

(b)  submit the response to the Planning Secretary and the Certifier; and  

(c)  make each Independent Audit Report and response to it publicly available within 60 days 
after submission to the Planning Secretary.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

D44 Independent Audit Reports and the Applicant’s response to audit findings must be submitted to 
the Planning Secretary within 2 months of undertaking the independent audit site inspection as 

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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outlined in the Independent Audit Post Approval Requirements (2020), unless otherwise agreed 
by the Planning Secretary. 

D45 Notwithstanding the requirements of the Independent Audit Post Approval Requirements (2020), 
the Planning Secretary may approve a request for ongoing independent operational audits to be 
ceased, where it has been demonstrated to the Planning Secretary’s satisfaction that an audit 
has demonstrated operational compliance.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

PART E            PRIOR TO THE ISSUE OF AN OCCUPATION CERTIFICATE / COMMENCEMENT OF OPERATION 

 

 NOTIFICATION OF OCCUPATION    

E1 At least one month before commencement of operation, the date of commencement of the 

operation of the development must be notified to the Planning Secretary in writing. If the operation 

of the development is to be staged, the Planning Secretary must be notified in writing at least one 

month before the commencement of each stage, of the date of commencement and the 

development to be carried out in that stage.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 ROADWORKS, CAR PARKING AND LAND DEDICATION    

E2 Prior to the issue of any occupation certificate for the development, evidence of the following 

must be submitted to the satisfaction of the Certifier:  

(a)  the multi-storey car park with 260 car spaces and pick-up/drop-off area for the high school 
students and associated internal driveways works (as amended by this consent) have been 
completed and are operational;  

(b)  a total of 212 car spaces are provided to cater for the proposed development including:  

(i)  parish church attendees (66 spaces) plus 1 shared;  

(ii)  primary school staff (48 spaces);  

(iii)  3 additional spaces;  

(iv)  primary school visitor/ parents (47 spaces) plus 1 shared;  

(v)  CELC staff (12 spaces) and visitor/ parents (12 spaces);  

(vi)  education support staff (22 spaces); and  

(vii)  additional 12 car spaces for use by the Parish church staff and visitors, being 
completed and operational;  

(c)  all car parking, bicycle parking, waste collection vehicles and service vehicle access 
areas comply with the requirements of condition B7 and condition B8;  

(d)  the proposed alterations and upgrades to the Darcy Road/Mother Teresa driveway 
intersection (north-western corner of the site) are completed and operational with all 
necessary approvals from the roads’ authorities obtained, and appropriate signage installed;  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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(e)  the proposed alterations to the Darcy Road/multi-storey car park driveway intersection 
are completed and operational with all necessary approvals from the roads’ authorities 
obtained, and appropriate signage installed;  

(f)  the internal pedestrian crossing, footpath on the access driveway and removal of round- 
bout are completed and operational; and  

(g)  the portion of the site that is utilised for widening of Darcy Road and including the 
additional slip-lane is dedicated to the relevant roads’ authority (TfNSW or others) and the 
registration of the adjusted boundaries of the site and Darcy Road have been completed with 
all appropriate approvals obtained.  

 DEVELOPMENT CONTRIBUTIONS    

E3 Prior to the issue of any occupation certificate, a payment of a levy $804,742.00 as per the 

Parramatta Non-CBD Development Contributions Plan must be paid to Council under section 

7.12 of the EP&A Act.  

Note: There are approval requirements for imposing a condition under section 7.12 in respect of 

land within a special contributions area.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 PEDESTRIAN CONNECTIONS AND EASEMENTS    

E4 At least 2 months prior to the issue of the first occupation certificate for the school, the Applicant 

must:   

(a) provide evidence to the Planning Secretary that the internal through site pedestrian 
from the multi-storey car park to the school and CELC is operational and is in a 
satisfactory condition for the users (identified in condition B1(a)) to access the site 
safely from the multi-storey car park area; 

(b) provide evidence to the Planning Secretary that the through site pedestrian link 
connecting Farmhouse Road to the primary school K-6 entry (and also passing the 
CELC Administration and CELC entries fronting the western car parking area), as 
required by condition B1(a) is operational and is in a satisfactory condition for use by 
the school/CELC users; and;  

(c) provide satisfactory evidence to the Certifier that all required easements (except 
where  not required under condition E4(d)) under section 88B and/or positive 
covenants, have been created within the site (where necessary) to establish this 
pedestrian link and allow the use of this link by all users of the schools and CELC 
(except external users of the parish church and the users of facilities identified in 
condition E43(a)) located on Lot 1 DP 1095407 and Lot 1 DP 1211982 at all times.  

OR 

(d) as an alternative to the requirements in condition E4(c), provide satisfactory 
evidence to the Planning Secretary that an easement and/or positive covenants 
is not required. 

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 OPEN SPACE PROVISIONS    

E5 To allow for appropriate access to “uncovered and open to air” play spaces (all open spaces 

outside the footprint and roof overhang of the school building), the Applicant must provide an 

Open Space Management Plan to the satisfaction of the Planning Secretary, prior to the issue of 

any occupation certificate. The plan must demonstrate that all students of the school would have 

sufficient and regular access to ground level open space within the site (Lot 1 DP 1095407 and 

Lot 1 DP 1211982), without requiring the displacement of other students (such as the high school 

students) from this open space. 

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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 EXTERNAL WALLS AND CLADDING    

E6 Prior to the issue of any relevant occupation certificate, the Applicant must provide the Certifier 
with documented evidence that the products and systems used in the construction of external 
walls including finishes and claddings such as synthetic or aluminium composite panels comply 
with the requirements of the BCA.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

E7 The Applicant must provide a copy of the documentation given to the Certifier to the Planning 
Secretary within seven days after the Certifier accepts it.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 POST-CONSTRUCTION DILAPIDATION REPORT – PROTECTION OF PUBLIC 
INFRASTRUCTURE 

   

E8 Prior to the issue of an occupation certificate, the Applicant must engage a suitably qualified and 

experienced expert to prepare a Post-Construction Dilapidation Report. This Report must:  

(a)  ascertain whether the construction works created any structural damage to public 
infrastructure by comparing the results of the Post-Construction Dilapidation Report with 
the Pre-Construction Dilapidation Report required by condition C5 of this consent;  

(b)  have, if it is decided that there is no structural damage to public infrastructure, the 
written confirmation from the relevant public authority that there is no adverse structural 
damage to their infrastructure (including roads).  

(c)  be submitted to the Certifier;  

(d)  be forwarded to Council for information; and  

(e)  be provided to the Planning Secretary when requested.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 POST-CONSTRUCTION SURVEY – ADJOINING PROPERTIES    

E9 Where a pre-construction survey has been undertaken in accordance with condition C7, prior to 

the commencement of operation the Applicant must engage a suitably qualified and experienced 

expert to undertake a post-construction survey and prepare a Post-Construction Survey Report. 

This Report must:  

(a)  document the results of the post-construction survey and compare it with the pre- 
construction survey to ascertain whether the construction works caused any damage to 
buildings surveyed in accordance with condition C7;  

(b)  be provided to the owner of the relevant buildings surveyed;  

(c)  be provider to the Certifier; and  

(d)  be provided to the Planning Secretary when requested.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

E10 Where the Post-Construction Survey Report determines that damage to the identified property 

occurred as a result of the construction works, the Applicant must repair, or pay the full costs 

associated with repairing the damaged buildings, within an agreed timeline between the owner 

of the identified property and the Planning Secretary. Alternatively, the Applicant may pay 

compensation for the damage as agreed with the property owner.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 REPAIR OF PUBLIC INFRASTRUCTURE    

E11 Unless the Applicant and the relevant public authority agree otherwise, the Applicant must:  Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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(a)  repair, or pay the full costs associated with repairing, any public infrastructure that is 
damaged by carrying out the construction works; and/or  

(b)  relocate, or pay the full costs associated with relocating any infrastructure that needs 
to be relocated as a result of the development; and/or  

(c)  pay compensation for the damage as agreed with the owner of the public 
infrastructure.  

Note: This condition does not apply to any damage to roads caused as a result of general 

road usage or otherwise addressed by contributions of this consent.  

 WORKS AS EXECUTED PLANS    

E12 Prior to the issue of any relevant occupation certificate, works-as-executed drawings signed by 

a registered surveyor demonstrating that the stormwater drainage and finished ground levels 

have been constructed as approved, must be submitted to the Certifier.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 UTILITIES AND SERVICES    

E13 Prior to the issue of any relevant occupation certificate, the Applicant must obtain a Compliance 

Certificate for water and sewerage infrastructure servicing of the site under section 73 of the 

Sydney Water Act 1994.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 WARM WATER SYSTEMS AND COOLING SYSTEMS    

E14 The installation of warm water systems and water cooling systems (as defined under the Public 

Health Act 2010) must comply with the Public Health Act 2010, Public Health Regulation 2012 

and Part 1 (or Part 3 if a Performance-based water cooling system) of AS/NZS 3666.2:2011 Air 

handling and water systems of buildings – Microbial control – Operation and maintenance and 

the NSW Health Code of Practice for the Control of Legionnaires’ Disease.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 OUTDOOR LIGHTING    

E15 Prior to the issue of any relevant occupation certificate, the Applicant must submit evidence from 

a suitably qualified practitioner to the Certifier that demonstrates that installed lighting associated 

with the development achieves the objective of minimising light spillage to any adjoining or 

adjacent sensitive receivers and:  

(a)  complies with the latest version of AS 4282-2019 - Control of the obtrusive effects of 
outdoor lighting (Standards Australia, 1997); and  

(b)  has been mounted, screened and directed in such a manner that it does not create 
a nuisance to surrounding properties or the public road network.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 MECHANICAL VENTILATION    

E16 Prior to issue of any relevant occupation certificate, the Applicant must provide evidence to the 

satisfaction of the Certifier that the installation and performance of the mechanical ventilation 

systems complies with:  

(a)  AS 1668.2-2012 The use of air-conditioning in buildings – Mechanical ventilation in 
buildings and other relevant codes; and  

(b)  any dispensation granted by Fire and Rescue NSW.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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 OPERATIONAL NOISE AND ACOUSTIC DESIGN    

E17 Prior to the issue of any relevant occupation certificate, the Applicant must submit evidence to 

the Certifier that the design related noise mitigation recommendations in the Noise and Vibration 

Impact Assessment Report prepared by JHA dated 23/06/2020 and the addendum required by 

condition B14 (in relation to acoustic treatment of internal play areas within the school building) 

have been incorporated into the design of mechanical plant and equipment to ensure the 

development will not exceed the recommended operational noise criteria identified in the report.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

E18 Prior to the issue of any relevant occupation certificate, a suitably qualified Acoustic consultant 

must certify, to the satisfaction of the Certifier, that the proposed glazing, buildings materials 

including the materials for the integrated recreational areas within the school building, church and 

CELC (where relevant) achieve the noise criteria as identified in the Noise and Vibration Impact 

Assessment Report prepared by JHA dated 23/06/2020 and the addendum required by condition 

B14.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 FIRE SAFETY CERTIFICATION    

E19 Prior to the issue of any relevant occupation certificate, a Fire Safety Certificate must be obtained 

for all the Essential Fire or Other Safety Measures forming part of this consent. A copy of the Fire 

Safety Certificate must be submitted to the relevant authority and Council. The Fire Safety 

Certificate must be prominently displayed in the building.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 STRUCTURAL INSPECTION CERTIFICATE    

E20 Prior to the issue of any relevant occupation certificate for any new or refurbished buildings, a 

Structural Inspection Certificate or a Compliance Certificate must be submitted to the Certifier. A 

copy of the Certificate with an electronic set of final drawings (contact approval authority for 

specific electronic format) must be submitted to the approval authority and the Council after:  

(a)  the site has been periodically inspected and the Certifier is satisfied that the structural 
works is deemed to comply with the final design drawings; and  

(b)  the drawings listed on the Inspection Certificate have been checked with those listed 
on the final Design Certificate/s.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 GREEN TRAVEL PLAN    

E21 Prior to the commencement of operation of the school, a final Green Travel Plan (GTP), must be 

submitted to the satisfaction of the Planning Secretary to promote the use of active and 

sustainable transport modes. The plan must:  

(a)  be consistent with the Green Travel Plan attached to the TAA;  

(b)  be prepared by a suitably qualified traffic consultant in consultation with TfNSW;  

(c)  include details based on the updated student catchment area including the number 
and/or proportion of students living in each postcode;  

(d)  include a minimum target of 10% modal shift to reduce single-car occupancy trips 
and private car use;  

(e)  identify the number of staff and students within reasonable walking/cycling distance;  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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(f)  include staged mode share targets for staff and students which reflect a commitment 
to increase non-car mode share for travel to and from the site;  

(g)  prepare a Transport Access Guide for staff and students providing information about 
the range of travel modes, access arrangements and supporting facilities that service the 
site;  

(h)  include objectives and mode share targets (i.e. Site and land use specific, 
measurable and achievable and timeframes for implementation) to define the direction 
and purpose of the GTP;  

(i)  include specific tools and actions to help achieve the objectives and mode share 
targets;  

(j)  include measures to promote and support the implementation of the plan, including 
financial and human resource requirements, roles and responsibilities for relevant 
employees involved in the implementation of the GTP; and  

(k)  include details regarding the methodology and monitoring/review program to 
measure the effectiveness of the objectives and mode share targets of the GTP, 
including the frequency of monitoring and the requirement for travel surveys to identify 
travel behaviours of users of the development.  

 BICYCLE PARKING AND END-OF-TRIP FACILITIES    

E22 Prior to the issue of any relevant occupation certificate or the commencement of operation of the 

school (whichever occurs earlier), compliance with the following requirements for secure bicycle 

parking and end-of-trip facilities must be submitted to the Certifier:  

1. (a)  the provision of a minimum 209 staff and visitor/student bicycle parking spaces;  
2. (b)  the layout, design and security of bicycle facilities complying with the minimum 

requirements of the latest version of AS 2890.3:2015 Parking facilities - Bicycle 
parking, and be located in easy to access, well-lit areas that incorporate passive 
surveillance;  

3. (c)  the provision of end-of-trip facilities for staff; and  
4. (d)  provision of appropriate pedestrian and cyclist advisory signs.  

Note: All works/regulatory signposting associated with the proposed development shall be at no 

cost to the relevant roads’ authority. 

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 OPERATIONAL TRANSPORT AND ACCESS MANAGEMENT PLAN (OTAMP)    

E23 Prior to the commencement of operation of the school, an OTAMP must be prepared by a suitably 

qualified person, in consultation with Council, TfNSW, and submitted to the satisfaction of the 

Planning Secretary. The OTAMP must include the following:  

(a)  detailed pedestrian analysis including the identification of safe route options – to 
identify the need for management measures such as staggered school start and finish 
times to ensure students and staff are able to access and leave the site in a safe and 
efficient manner during school start and finish;  

(b)  the location of all car parking spaces on the Westmead Catholic school campus and 
their allocation (i.e. staff, visitor, accessible, emergency, etc.);  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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(c)  the management measures within the site considering the staggered start and finish 
times of the school;  

(d)  the pedestrian walking routes including the proposed site links within the site and the 
access control measures to ensure safety of children accessing this link;  

(e)  the location and operational management procedures of the pick-up and drop-off 
parking located within the site, including staff management/traffic controller 
arrangements;  

(f)  confirmation that 19 pick-up and drop-off spaces are located within the site for the 
purpose of the school;  

(g)  management measures for the CELC parking areas to reduce conflict with the school 
pick-up and drop-off activities;  

(h)  management measures for the car parking and vehicular access associated with the 
parish church, consistent with the parish church OMP to reduce conflict between the 
church use and the school/CELC use;  

(i)  timings and restrictions regarding access for waste collection vehicles and other 
service vehicles to be outside the school peak periods (both AM and PM);  

(j)  the location and operational management procedures for the pick-up and drop-off of 
students by buses and coaches for excursions and sporting activities, including staff 
management/traffic controller arrangements consistent with condition E24;  

(k)  details of location of the waste collection areas, service vehicle and waste collection 
vehicle access and management arrangements for the primary school CELC and parish 
church to demonstrate that the service vehicle access within the site does not adversely 
impact on the school traffic movements at any time;  

(l)  management of approved access arrangements;  

(m)  details to manage traffic on Farmhouse Road, so that this section is not treated as 
a pick- up and drop-off zone by parents;  

(n)  potential traffic impacts on surrounding road networks and mitigation measures to 
minimise impacts, including measures to mitigate queuing impacts associated with 
vehicles accessing pick-up and drop-off parking within the site;  

(o) car parking arrangements and management associated with the proposed use of 
school facilities by community members (where relevant); and 

(p) a monitoring and review program. 

E24 Prior to the commencement of operation of the school, a School Coach and Bus Parking 
Management Plan must be prepared to ensure that school coaches and school buses can 
adequately be accommodated within school coach/bus parking facilities on-site without having 
an impact to the operation of the surrounding transport network.  

The School Coach and Bus Parking Management Plan must be prepared in consultation with 

TfNSW and submitted to development.sco@transport.nsw.gov.au for review and endorsement.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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E25 24. The endorsed plan in condition E24, must be submitted to the Planning Secretary for 
information, prior to the commencement of operation of the school.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 COMPLIANCE WITH FOOD CODE    

E26 Prior to the issue of any relevant occupation certificate, the Applicant is to obtain a certificate 

from a suitably qualified tradesperson, certifying that the kitchen, food storage and food 

preparation areas have been fitted in accordance with the AS 4674 Design, construction and fit- 

out of food premises and provide evidence of receipt of the certificate to the satisfaction of the 

Certifier.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 STORMWATER OPERATION AND MAINTENANCE PLAN    

E27 Prior to the commencement of operation, an Stormwater Operation and Maintenance Plan 

(SOMP) is to be submitted to the Certifier. The SOMP must ensure the proposed stormwater 

quality measures remain effective and contain the following:  

(a)  maintenance schedule of all stormwater quality treatment devices;  

(b)  record and reporting details;  

(c)  relevant contact information; and  

(d)  Work Health and Safety requirements.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 SIGNAGE    

E28 Prior to the issue of any relevant occupation certificate or the commencement of operation of the 
buildings approved by this development consent (whichever occurs first), way-finding signage 
and signage identifying the location of staff car parking, visitors car parking, drop- off/pick-up 
areas, bus parking areas, CELC parking must be installed.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

E29 Prior to the commencement of operation, bicycle way-finding signage must be installed within the 
site to direct cyclists from footpaths to designated bicycle parking areas.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 OPERATIONAL WASTE MANAGEMENT PLAN    

E30 Prior to the issue of any relevant occupation certificate or the commencement of operation of the 

buildings approved by this development consent (whichever occurs first), the Applicant must 

prepare a Waste Management Plan for the development and submit it to the Certifier. The Waste 

Management Plan must:  

(a)  detail the type and quantity of waste to be generated during operation of the 
development;  

(b)  describe the handling, storage and disposal of all waste streams generated on site, 
consistent with the Protection of the Environment Operations Act 1997, Protection of the 
Environment Operations (Waste) Regulation 2014 and the Waste Classification 
Guideline (Department of Environment, Climate Change and Water, 2009);  

(c)  describe the location of the waste collection areas for the primary school, the parish 
church and the ELC;  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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(d)  include details of number of bins required for each of the collection area including 
evidence to demonstrate that each of the waste collection areas can accommodate the 
required number of bins;  

(e)  include details of size of waste collection vehicles, manoeuvrability and frequency of 
collection of waste on a weekly basis from the site;  

(f) include details of waste collection times to ensure that such times do not coincide with 
the school peak hours; 

(g) detail the materials to be reused or recycled, either on or off site; and 

(h) include the Management and Mitigation Measures included in Operational Waste 
Management Plan, prepared by Elephant Foot Recycling Solution dated 9 March 2020. 

 SITE CONTAMINATION    

E31 If, based on further site investigations undertaken in accordance with condition C31, it is 

determined that ongoing on-site management of soil or groundwater contamination is required, 

then the following requirements must be satisfied, prior to the issue of the any relevant occupation 

certificate for proposed works that would result in ground disturbance:  

(a)  the Applicant must engage a NSW EPA-accredited Site Auditor to confirm the 
appropriateness of the site for the proposed use. The Applicant must obtain from a NSW 
EPA-accredited Site Auditor a Section A2 Site Audit Statement accompanied by an 
Environmental Management Plan prepared by a certified consultant and submit it to the 
Planning Secretary and relevant Council for information prior to the issue of the relevant 
occupation certificate or the commencement of operation (whichever occurs earlier);;  

(b)  the development must not be used for the purpose approved under the terms of this 
consent until a Site Audit Statement determines the land is suitable for that purpose and 
any conditions on the Site Audit Statement have been complied with.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 LANDSCAPING    

E32 Prior to the issue of any relevant occupation certificate, the Applicant must submit evidence to 
the satisfaction of the Certifier, demonstrating that the landscaping of the site has been completed 
in accordance with landscape plan(s) listed in condition A2(d) as updated by condition B12.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

E33 Prior to the issue of the any relevant occupation certificate, the Applicant must prepare and submit 
to the Certifier for approval, an Operational Landscape Management Plan to manage the 
revegetation and landscaping on-site, to the satisfaction of the Certifier. The plan must describe 
the ongoing monitoring and maintenance measures to manage revegetation and landscaping.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 OPERATIONAL MANAGEMENT PLAN    

E34 Prior to the issue of the first occupation certificate, an Operational Management Plan (OMP) for 
the components of the development (school, CELC and parish church) must be prepared by the 
Applicant, to the satisfaction of the Planning Secretary. The OMP (including the relevant sub- 
plans) must be updated prior to the issue of the occupation certificate for each of the subsequent 
stages where the additional uses are proposed (including the school, CELC and parish church). 
The OMP (as updated from time to time) must include, but not be limited to, the following:  

(a)  School OMP sub-plan (condition E35);  

(b)  Parish church OMP sub-plan (condition E36);  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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(c)  CELC OMP sub-plan (condition E37);  

(d)  Operational Flood Emergency Management Plan (condition E38);  

(e)  an overarching complaint handling system that would be applicable to all of the sub-plans 
and can be displayed publicly on the school’s website; and  

(f)  an overarching review and monitoring program for a yearly review and monitoring of the 
operations of each of the relevant uses (applying to all of the sub-plans) at their commencement.  

E35 The School OMP sub-plan must include the following:  

(a) details confirming that the core school hours and Out-of-hours school care (OOSH) 
would be as follows: 

(i) primary school: 6am to 8pm (Monday to Friday); and 

(ii) OOSH: 6am to 9am and 3pm to 7pm (Monday to Friday); 

(b) details confirming the staggered start and finish times of the school as identified in the 
TAA; 

(c) details confirming the number of students enrolled in the (OOSH) care; 
(d) restricting the use of the rooftop play area after 6pm in the evening; 
(e) details to confirm the open space allocation for the students within the school building 

including: 

(i) Kindergarten to Year 2 – Ground and Level 1; 

(ii) Years 3 to Year 4 – Levels 4 and 5 

(iii) Years 5 and 6 – Levels 2 and 3; and  

(iv) allocation of rooftop open space to students. 

(f)  details of access to the ovals by the students during a typical school week and the 
schedule of such access and activities;  

(g)  a schedule of use of open spaces internally within the school building on a typical 
school day by students of each year group, and a noise management plan to ensure that 
the recreational activities within the school building are managed on a typical school day 
and the noise generated by these activities conducted by one particular year do not 
impact on the activities of the students of another Year or cohort;  

(h)  details of access to any off-site open spaces for organised sporting events (where 
relevant and if needed);  

(i)  measures to ensure all way-finding signage, security measures (i.e. access control), 
and landscaping are managed to maintain their effectiveness;  

(j)  measures to ensure that all security gates to the carparks that would not be used after 
the school or CELC operational hours, are closed after the operating hours;  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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(k)  waste collection times and other deliveries (canteen, maintenance etc) in accordance 
with the times provided in page 25 of the TAA to ensure that there is no conflict with the 
peak drop-off/pick-up times;  

(l)  management measures for the café/canteen to ensure that it is used in conjunction 
with the school use only;  

(m)  measures to manage operational noise impacts, particularly from outdoor 
playground and recreational areas and rooftop play areas, to ensure the use of the 
development does not result in exceedances of the noise criteria in the prepared by Noise 
and Vibration Impact Assessment Report prepared by JHA dated 23/06/2020;  

(n)  details confirming the ability of school staff and parish church users to access the 
on-site school parking area outside of core school hours and the relevant security 
measures to ensure security of the premises; and  

(o)  details of location of the permanent public announcement or school bell and the 
associated noise limits of this system to ensure an acceptable amenity of the 
neighbouring residential properties.  

E36 The Parish Church OMP sub-plan must include the following:  

(a)  the number of attendees, time and duration including confirmation that the number 
of attendees would be restricted to 400 at any one time;  

(b)  details of the operating hours to be restricted between:  

(i)  8am to 10am (Monday to Friday);  

(ii)  8am to 10am and 4.30pm to 7pm (Saturday); and  

(iii)  7am to 12pm (Sunday);  

(c)  details of the additional hours of operation during special events (such as Christmas, 
Easter and other mass gathering events at the parish church) and the confirmation of 
use of the premises during such occasions in accordance with the Out of Hours Event 
Management Plan in condition F6;  

(d)  details of the weekend usage of the parish church, consistent with the information 
submitted in the Indicative Community Schedule submitted at Appendix R of the RtS;  

(e)  details to confirm that the parish church would be used only by the school during the 
school core hours except for occasional baptism, wedding, or funeral (between 10am – 
2pm) including the number of times such events can occur in a year;  

(f)  arrival and departure times and modes of transport;  

(g)  the schedule of community use of the church, consistent with the schedule submitted 
with the RtS,  

(h)  where relevant, a schedule of all annual events of the church;  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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(i)  location of the car parking areas for the parish church, loading/unloading areas and 
wedding/funeral parking areas (where relevant);  

(j)  measures to encourage non-vehicular travel to the church and promote (i.e. public 
transport);  

(k)  measures to minimise localised traffic and parking impacts;  

(l)  details confirming the methods of waste collection from the parish church to ensure 
that the amenity of the neighbourhood is not impacted by littering and inadequate waste 
management; and  

(m)  measures to minimise noise impacts on any sensitive residential receivers, including 
the preparation of an acoustic management plan.  

E37 The CELC OMP sub-plan must include the following:  

(a)  details confirming that the operating hours of the premises would be between 6am to 6pm, 
Monday to Friday;  

(b)  confirmation that the maximum capacity of the CELC would be 200 children and 20 staff;  

(c)  details confirming outdoor play times for the CELC children are restricted between 7am - 
6pm;  

(d)  confirmation that no more than 100 children can use the outdoor play ground for the CELC, 
at any one time;  

(e)  a playtime programme with specific reference to management measures during the use of 
the outdoor play space;  

(f)  details to confirm that the windows of the CELC are not to be opened prior to 7am each day;  

(g)  details of access control measures including the automatic door/gate and entry system; and  

(h)  access control measures for the CELC and separation from the school use.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

E38 The Flood Emergency Management sub-plan must include the following:  

(a)  is be prepared by a suitably qualified and experienced person(s);  

(b)  addresses the provisions of the Floodplain Risk Management Guidelines (EESG);  

(c)  includes details of:  

(i)  the flood emergency responses for operational phase of the 
development including closure of the facilities if extreme weather 
prevails;  

(ii)  predicted flood levels;  

(iii)  flood warning time and flood notification;  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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(iv)  assembly points and evacuation routes;  

(v)  evacuation and refuge protocols; and  

(d)  awareness training for employees and contractors, and visitors.  

E39 The OMP (including the sub-plans) must be updated prior to the completion of each construction 
stage identified in the Staging Report required by condition A18 and be submitted to the Planning 
Secretary for approval prior to the occupation certificate for that Construction Stage.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 HERITAGE INTERPRETATION STRATEGY    

E40 The Applicant must implement the design related elements of the Aboriginal Heritage 
Interpretation Strategy in condition D30.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

E41 Prior to the issue of the relevant occupation certificate, the Applicant must provide evidence to 
the satisfaction of the Certifier to demonstrate that the recovered Aboriginal artefacts (if any) have 
been managed in accordance with the ACHMP and specifically the Care Agreement.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 WIND IMPACTS    

E42 Prior to the issue of the occupation certificate for the school, a suitably qualified consultant must 

provide a letter to the Certifier, certifying that the open space areas on the various levels, the roof 

top and the other trafficable semi-outdoor areas within the building include measures to reduce 

adverse impacts of wind effects, as specified in the Qualitative Wind Assessment for: Westmead 

Catholic Community- Project 1 Stage 1 prepared by CPP dated February and as updated by the 

wind tunnel testing results required by this development consent.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 COMMUNITY ACCESS TO RECREATIONAL FACILITIES    

E43 Prior to the issue of the occupation certificate for the school (unless alternate timeframe is agreed 

within the Planning Secretary), the Applicant must provide evidence that:  

(a) a management plan has been developed in conjunction with the other existing schools within 

the site to allow access to the sports ovals to other local schools and/or local community groups 

outside the school hours, and a copy of the management plan has been approved by the Certifier 

and provided to Council for information;  

OR  

(b) satisfactory consultation has been undertaken with the other owners of the site in developing 

a management plan referred to in condition E43(a) and that this plan can be delivered within 12 

months of commencement of operation of the school. 

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 WASTE COLLECTION AREA    

E44 Prior to the commencement of operation of the pedestrian link from Farmhouse Road, the 

Applicant must provide waste collection areas on the school’s frontage to this road, to ensure 

littering is avoided in the future.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 ACCESSIBILITY PROVISIONS    

E45 Prior to the issue of the relevant occupation certificate, the Applicant must provide evidence to 

the Certifier, from a suitably qualified Access Consultant, to demonstrate that all accessibility 

requirements, as required by condition B21, have been complied with.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

PART F             POST OCCUPATION 

 THROUGH SITE PEDESTRIAN LINK    
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F1 Deleted    

F2 Deleted    

 OUT OF HOURS EVENT MANAGEMENT PLAN    

F3 Prior to the commencement of the first out of hours events (School Use) run by the school that 
involve 100 or more people, the Applicant is to prepare an Out of Hours Event Management Plan 
(School Use) in consultation with Council and submit it to the Council and Planning Secretary for 
information. The plan must include the following:  

(a)  the number of attendees, time and duration;  

(b)  arrival and departure times and modes of transport;  

(c)  where relevant, a schedule of all annual events;  

(d)  measures to encourage non-vehicular travel to the school and promote and support the use 
of alternate travel modes (i.e. public transport);  

(e)  details of the use of the sections of the school building, where applicable, restricting use 
before 8am and after 10pm;  

(f)  measures to minimise localised traffic and parking impacts; and  

(g)  include measures to minimise noise impacts on any sensitive residential receivers, including 
the preparation of acoustic management plan.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

F4 The Out of Hours Event Management Plan (School Use) must be implemented by the Applicant 
for the duration of the identified events or use.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

F5 The school or the CELC building, and the associated landscaping are not to be used for any 
community use unless specified in the management plan required by condition E43.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

F6 Prior to the commencement of the first out of hours event for church use (for the special occasions 
such as Christmas, Easter) that involves 100 or more people, the Applicant must prepare an Out 
of Hours Event Management Plan (Church) in consultation with Council and submit it to Council 
and the Planning Secretary for information. The plan must include the following:  

(a)  the number of attendees, time and duration;  

(b)  arrival and departure times and modes of transport;  

(c)  where relevant, a schedule of all annual events;  

(d)  details of the use of the sections of the church, where applicable and the hours of such use;  

(e)  details of on-site parking for the visitors and parish church staff and measures to minimise 
impacts on surrounding roads due to parking of cars by the parish church users; and  

(f)  measures to minimise noise impacts on any sensitive residential receivers, including the 
preparation of acoustic management plan.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

F7 The Out of Hours Event Management Plan (Church) must be implemented by the Applicant for 
events that involve 100 or more people.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 OPERATING HOURS    
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F8 The operating hours of the premises are restricted to the following, except where specified in the 

OMP (including the sub-plans):  

(a)  school: 6am to 8pm (Monday to Friday);  

(b)  OOSH: 6am to 9am and 3pm to 7pm (Monday to Friday);  

(c)  CELC: 6am to 6pm (Monday to Friday); and  

(d)  Parish church: 6am to 8pm (Monday to Friday);  

8am to 10am and 4.30pm to 7pm (Saturday); and 7am to 12pm (Sunday).  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 USE OF FARMHOUSE ROAD    

F9 The Farmhouse Road entry to the site must not be used as a pick-up and drop-off zone in the 

future for the primary school.  
Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 OPERATION OF PLANT AND EQUIPMENT    

F10 All plant and equipment used on site must be maintained in a proper and efficient condition 

operated in a proper and efficient manner.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 WARM WATER SYSTEMS AND COOLING SYSTEMS    

F11 The operation and maintenance of warm water systems and water cooling systems (as defined 

under the Public Health Act 2010) must comply with the Public Health Act 2010, Public Health 

Regulation 2012 and Part 2 (or Part 3 if a Performance-based water cooling system) of AS/NZS 

3666.2:2011 Air handling and water systems of buildings – Microbial control – Operation and 

maintenance and the NSW Health Code of Practice for the Control of Legionnaires’ Disease.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 COMMUNITY COMMUNICATION STRATEGY    

F12 The Community Communication Strategy, as approved by the Planning Secretary, must be 

implemented for a minimum of 12 months following the completion of construction.  
Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 ABORIGINAL HERITAGE INTERPRETATION PLAN    

F13 The Applicant must implement the most recent version of the Aboriginal Heritage Interpretation 

Strategy approved under condition D30.  
Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 OPERATIONAL TRANSPORT AND ACCESS MANAGEMENT PLAN (OTAMP)    

F14 The OTAMP(s) approved under condition E23 (as revised from time to time) must be 

implemented by the Applicant for the life of the development.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

F14A The through site pedestrian links required under conditions E4(a) and E4(b) must be 

operational and be maintained by the Applicant for the life of the development. 

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 OPERATIONAL MANAGEMENT PLAN (OMP)    

F15 The OMP (including the sub-plans) approved under condition E34 (as revised from time to time) 

must be implemented by the Applicant for the life of the development.  
Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 OPERATIONAL NOISE LIMITS    
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F16 The Applicant must ensure that noise generated by operation of the development does not 

exceed the noise limits in Noise and Vibration Impact Report, prepared by JHA, dated 23/06/2020 

as amended by condition B14.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 UNOBSTRUCTED DRIVEWAYS AND PARKING AREAS    

F17 All driveways, footways and parking areas must be unobstructed at all times. Driveways, 

footways and car spaces must not be used for the manufacture, storage or display of goods, 

materials, refuse, skips or any other equipment and must be used solely for vehicular and/or 

pedestrian access and for the parking of vehicles associated with the use of the premises.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 GREEN TRAVEL PLAN    

F18 The Green Travel Plan required by condition E21 of this consent must be updated annually and 

implemented unless otherwise agreed by the Planning Secretary.  
Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 ECOLOGICALLY SUSTAINABLE DEVELOPMENT    

F19 Unless otherwise agreed by the Planning Secretary, within six months of commencement of 

operation, Green Star certification must be obtained demonstrating the development achieves a 

minimum 4-star Green Star Design & As Built rating. If required to be obtained, evidence of the 

certification must be provided to the Certifier and the Planning Secretary. If an alternative 

certification process has been agreed to by the Planning Secretary under condition C19, 

evidence of compliance of implementation must be provided to the Planning Secretary and 

Certifier.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 OUTDOOR LIGHTING    

F20 Notwithstanding condition E15, should outdoor lighting result in any residual impacts on the 

amenity of surrounding sensitive receivers, the Applicant must provide mitigation measures in 

consultation with affected landowners to reduce the impacts to an acceptable level.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 LANDSCAPING    

F21 The Applicant must maintain the landscaping and vegetation on the site in accordance with the 

approved Landscape Management Plan required by condition E32 for the duration of occupation 

of the development.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 SIGNAGE    

F22 The wayfinding signage approved as part of this development consent must not be illuminated.  Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

APPENDIX 1    ADVISORY NOTES 

 GENERAL    

AN1 All licences, permits, approvals and consents as required by law must be obtained and 

maintained as required for the development. No condition of this consent removes any obligation 

to obtain, renew or comply with such licences, permits, approvals and consents.  

Personnel interview and document 
review. 

 

Temporary Road and Footpath 
Occupancy Permits - Permission for 
Temporary Road and Footpath 
Occupancy at 2B Darcy Road, 
WESTMEAD NSW 2145, issued by 
the City Council of Parramatta 

All licences, permits, approvals and consents as required by law 
were obtained and maintained as required for the development.  

Complaint 
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• TRO/154/2025 – issued 12 
March 2025 

• TRO/215/2025, issued 24 
March 2025 

• TRO/248/2025, issued 3 April 
2025 

• TRO/285/2025, issued 1 May 
2025 

 

Road Occupancy Licences, Issued by 
The Transport Management Centre 
(TMC) of TfNSW.  

• LICENCE NO : 242708 

• LICENCE NO : 2432938 

• LICENCE NO : 2441700 

• LICENCE NO : 2455650 

 LONG SERVICE LEVY    

AN2 For work costing $25,000 or more, a Long Service Levy must be paid. For further information 

please contact the Long Service Payments Corporation Helpline on 131 441.  
Personnel interview and document 
review. 

 

Levy Receipt No. L0000170892, 
dated 29/11/2024 

• Levy details  

Levy no.: L0000170892  

Cost of works (incl. GST): 
$76,611,083.35 Levy 
payable: $191,527.00  

Total levy paid: $191,527.00 

For work costing $25,000 or more, a Long Service Levy was paid. Compliant 

 LEGAL NOTICES    

AN3 Any advice or notice to the consent authority must be served on the Planning Secretary.  Personnel interview and document 
review 

 Not triggered 

 ACCESS FOR PEOPLE WITH DISABILITIES    

AN4 The works that are the subject of this application must be designed and constructed to provide 

access and facilities for people with a disability in accordance with the BCA. Prior to the 

commencement of construction, the Certifier must ensure that evidence of compliance with this 

condition from an appropriately qualified person is provided and that the requirements are 

referenced on any certified plans.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 UTILITIES AND SERVICES    

AN5 Prior to the construction of any utility works associated with the development, the Applicant must 
obtain relevant approvals from service providers.  

Personnel interview and document 
review. 

• UCL12380_DESIGN_CERTI
FICATION_LETTER_v1.0, 
dated 11 April 2025, drawing 
number 533791A, Endeavour 
Energy 

Relevant approvals from service providers were obtained by the 
Applicant prior to the construction of any utility works associated 
with the development.  

compliant 
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• UCL12380_Design Safety 
Report_DEP-1558-01(A), 
issue date 02.09.2024, 
Energy Endeavour. 

• Summary Environmental 
Report (SER), 
UCL12380_FAT0038_DEP1
558-01_20240905, July 2022 

• A533791_UCL12380_RETIC 

AN6 Prior to the commencement of above ground works written advice must be obtained from the 
electricity supply authority, an approved telecommunications carrier and an approved gas carrier 
(where relevant) stating that satisfactory arrangements have been made to ensure provisions of 
adequate services.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 ROAD DESIGN AND TRAFFIC FACILITIES    

AN7 All roads and traffic facilities must be designed to meet the requirements of Council or TfNSW 

(whichever is applicable). The necessary permits and approvals from the relevant road authority 

must be obtained prior to the commencement of road or pavement construction works.  

Site inspection and personnel 

interview 

Stage 3 Construction Certificate 

24/0085/03, certified by  – NSW Fair 

Trading, 19th March 2025 

Submission letter for WCC GLA – Civil 
Certificate for Public Domain Works 
Package dated 12 March 2025 with 
letter Reference Number SY192734-
10-CTCV02 (Rev 2) sent to Scott 
Kitching Kane Constructions Pty Ltd 
by James Gilligan Principal | Civil 
Section Manager on behalf of 
Northrop Consulting Engineers Pty 
Ltd. 

 

Terms and Conditions of Approval for 
Civil Design of the Westmead Catholic 
Campus Access Road at Darcy Road 
from the City of Parramatta.    

The necessary permits and approvals from the relevant road 
authority were obtained prior to the commencement of road or 
pavement construction works. 

Compliant 

 ROAD OCCUPANCY LICENCE    

AN8 A Road Occupancy Licence must be obtained from the relevant road authority for any works that 

impact on traffic flows during construction activities.  
Personnel interview and document 
review 

Road Occupancy Licences, Issued by 
The Transport Management Centre 
(TMC) of TfNSW.  

• LICENCE NO : 242708 

• LICENCE NO : 2432938 

• LICENCE NO : 2441700 

• LICENCE NO : 2455650 

Road Occupancy Licences were obtained from the relevant road 
authority for any works that impact on traffic flows during 
construction activities. 

Compliant 

 SAFEWORK REQUIREMENTS    
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AN9 To protect the safety of work personnel and the public, the work site must be adequately secured 

to prevent access by unauthorised personnel, and work must be conducted at all times in 

accordance with relevant SafeWork requirements.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

 HOARDING REQUIREMENTS    

AN10 The Applicant must submit a hoarding application to Council for the installation of any hoardings 

over Council footways or road reserve.  
Site inspection and personnel 
interview 

Not yet triggered during this audit period Not Triggered 

 HANDLING OF ASBESTOS    

AN11 The Applicant must consult with SafeWork NSW concerning the handling of any asbestos waste 

that may be encountered during construction. The requirements of the Protection of the 

Environment Operations (Waste) Regulation 2014 with particular reference to Part 7 – 

‘Transportation and management of asbestos waste’ must also be complied with.  

Personnel interview and document 
review. 

 

Notice of intent to remove friable 
asbestos, Notification number, dated 
18/12/2024, sent to SafeWork NSW, 
assessed by Phil Clifton (LAA000119) 

The Applicant consulted with SafeWork NSW concerning the 
handling of any asbestos waste that may be encountered during 
construction. The requirements of the Protection of the 
Environment Operations (Waste) Regulation 2014 with particular 
reference to Part 7 – ‘Transportation and management of asbestos 
waste’ were complied with. 

Compliant 

 SPEED LIMIT AUTHORISATION [FOR SCHOOLS]    

AN12 At least eight weeks prior to the commencement of operation, the Applicant must submit the 

following details to TfNSW and obtain authorisation to install School Zone signs and associated 

pavement markings, and / or removal / relocation of any existing Speed Limit signs:  

(a) a copy of the conditions of consent;  

(b)  the proposed school commencement/opening date;  

(c)  two sets of detailed design plans showing the following: (i) accurate Site boundaries;  

(ii) details of all road reserves, adjacent to the Site boundaries;  

(iii) all proposed access points from the Site to the public road network and any additional 

conditions imposed/proposed on their use;  

(iv) all existing and proposed pedestrian crossing facilities on the adjacent road network;  

(v) all existing and proposed traffic control devices and pavement markings on the 

adjacent road network (including School Zone signs and pavement markings); and  

(vi) all existing and proposed street furniture and street trees.  

Site inspection and personnel 
interview 

 

 

Not yet triggered during this audit period Not Triggered 

 FIRE SAFETY CERTIFICATE    

AN13 The owner must submit to Council an Annual Fire Safety Statement, each 12 months after the 

final Safety Certificate is issued. The certificate must be on, or to the effect of, Council’s Fire 

Safety Statement.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

APPENDIX 2    WRITTEN INCIDENT NOTIFICATION AND REPORTING REQUIREMENTS 

 WRITTEN INCIDENT NOTIFICATION REQUIREMENTS    

1 A written incident notification addressing the requirements set out below must be emailed to the 
Planning Secretary through the major projects portal within seven days after the Applicant 
becomes aware of an incident. Notification is required to be given under this condition even if the 
Applicant fails to give the notification required under condition A33 or, having given such 
notification, subsequently forms the view that an incident has not occurred.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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CoA Requirement Evidence Findings and Recommendation  Compliance 
Status 

2 Written notification of an incident must:  

(a)  identify the development and application number;  

(b)  provide details of the incident (date, time, location, a brief description of what occurred and 
why it is classified as an incident);  

(c)  identify how the incident was detected;  

(d)  identify when the applicant became aware of the incident;  

(e)  identify any actual or potential non-compliance with conditions of consent;  

(f)  describe what immediate steps were taken in relation to the incident;  

(g)  identify further action(s) that will be taken in relation to the incident; and  

(h)  identify a project contact for further communication regarding the incident.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

3 Within 30 days of the date on which the incident occurred or as otherwise agreed to by the 
Planning Secretary, the Applicant must provide the Planning Secretary and any relevant public 
authorities (as determined by the Planning Secretary) with a detailed report on the incident 
addressing all requirements below, and such further reports as may be requested.  

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 

4 The Incident Report must include:  

(a)  a summary of the incident;  

(b)  outcomes of an incident investigation, including identification of the cause of the incident;  

(c)  details of the corrective and preventative actions that have been, or will be, implemented to 
address the incident and prevent recurrence; and  

(d)  details of any communication with other stakeholders regarding the incident 

Site inspection and personnel 
interview on 6 May 2025 

Not yet triggered during this audit period Not Triggered 
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APPENDIX B – PLANNING SECRETARY AGREEMENT OF 
INDEPENDENT AUDITORS AND APPROVAL OF AUDIT TIME 
EXTENSION REQUEST 
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APPENDIX C – CONSULTATION RECORDS 
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APPENDIX D – INDEPENDENT AUDIT DECLARATION FORM 

Project Project  
Project Name SSD-10383  

Consent Number   Westmead Catholic Community (WCC) Education Campus Project  

Description of Project  Stage 1 – Construction of GLA Building and surrounds 

Project Address   3 Margaret Street and 30-32 Redmyre Road, Strathfield (Lot 10 DP 862040 and 
SP16610) 

Applicant Catholic Schools Parramatta Diocese   

Date   23 May 2025 

I declare that I have undertaken the Independent Audit and prepared the contents of the attached Independent Audit 
Report and to the best of my knowledge: 

i. the audit has been undertaken in accordance with relevant condition(s) of consent and the Independent 
Audit Post Approval Requirements (IAPAR 2020). 

ii. the findings of the audit are reported truthfully, accurately and completely. 
iii. I have exercised due diligence and professional judgement in conducting the audit. 
iv. I have acted professionally, objectively and in an unbiased manner. 
v. I am not related to any proponent, owner or operator of the project neither as an employer, business 

partner, employee, or by sharing a common employer, having a contractual arrangement outside the audit, 
or by relationship as spouse, partner, sibling, parent, or child. 

vi. I do not have any pecuniary interest in the audited project, including where there is a reasonable likelihood 
or expectation of financial gain or loss to me or spouse, partner, sibling, parent, or child. 

vii. neither I nor my employer have provided consultancy services for the audited project that were subject to 
this audit except as otherwise declared to the Department prior to the audit; and 

viii. I have not accepted, nor intend to accept any inducement, commission, gift or any other benefit (apart from 
payment for auditing services) from any proponent, owner or operator of the project, their employees or any 
interested party. I have not knowingly allowed, nor intend to allow my colleagues to do so. 

Notes: 

a) Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must not include false 
or misleading information (or provide information for inclusion in) in a report of monitoring data or an audit 
report produced to the Minister in connection with an audit if the person knows that the information is false 
or misleading in a material respect. The proponent of an approved project must not fail to include 
information in (or provide information for inclusion in) a report of monitoring data or an audit report 
produced to the Minister in connection with an audit if the person knows that the information is materially 
relevant to the monitoring or audit. The maximum penalty is, in the case of a corporation, $1 million and for 
an individual, $250,000; and 

b) The Crimes Act 1900 contains other offences relating to false and misleading information: section 307B 
(giving false or misleading information – maximum penalty 2 years imprisonment or 200 penalty units, or 
both) 
 

Name of Auditor Annabelle Tungol 

Signature  

 

Qualifications Master Environmental Auditor and Quality Auditor #119536 Bachelor of Science in 

Chemical Engineering 1998 

Company Artea Green Ventures Pty Ltd 
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APPENDIX E– SITE INSPECTION PHOTOS 

 

 



Photo 1 Site Notice

Photo 2 Site Access/ Egress

Photo 3 Wheelwash Area

11:33 6/5/202511:33 6/5/2025

09:48 6/5/202509:48 6/5/2025

09:48 6/5/202509:48 6/5/2025



Photo 4 Tree Protection

Photo 5 Asbestos Remediation Area Was
Covered With Geofabric

Photo 6 Footpath Works Under Council
DA

09:49 6/5/202509:49 6/5/2025

09:50 6/5/202509:50 6/5/2025

09:53 6/5/202509:53 6/5/2025



Photo 7 The Road Works

Photo 8 Hoarding Was Installed Around
The Worksite

Photo 9 Hoarding Adjacent To School

09:55 6/5/202509:55 6/5/2025

09:58 6/5/202509:58 6/5/2025

09:58 6/5/202509:58 6/5/2025



Photo 10 Pits were protected.

Photo 11 Cattle Grid Wash Out Bay

Photo 12 Chemical Storage Area

10:03 6/5/202510:03 6/5/2025

10:04 6/5/202510:04 6/5/2025

10:06 6/5/202510:06 6/5/2025



Photo 13 Spill Kit Available Onsite

Photo 14 Coir Logs We’re Installed
Around The Site Perimeter

Photo 15 Worksite Pedestrian Path
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10:07 6/5/202510:07 6/5/2025

10:08 6/5/202510:08 6/5/2025



Photo 16 Pit Drains were Protected

Photo 17 Coir Logs were installed around
the perimeter.

Photo 18 Concrete Wash Out
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10:12 6/5/202510:12 6/5/2025



Photo 19 GLA Building - 6 Months From
Construction Commencement

Photo 20 Completed roadworks

Photo 21 Future Parish Area Not Part Of
Kane’s Work
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Photo 22 First Aid Room

Annabelle Tungol
Artea Green Ventures Pty Ltd

10:18 6/5/202510:18 6/5/2025


